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Abstract 

 

Integrated Planning and Budget Allocation for Highway Maintenance, 

Rehabilitation, and Capital Construction Projects 

 

Jojo France-Mensah, Ph.D. 

The University of Texas at Austin, 2019 

 

Supervisor:  William J. O’Brien 

 

Highway infrastructure is one of the critical components of the infrastructure 

network needed for the socio-economic development of a country. However, increased 

urbanization, limited funds, the need to consider sustainability continue to challenge the 

planning process for developing and maintaining highway infrastructure. Accordingly, 

decision-makers are tasked with making optimal decisions while achieving the strategic 

goals set by federal, state, district, and/or local highway agencies. Pivotal to making such 

resource allocation decisions, is the availability and accuracy of asset-related data and 

planning constraints which can guide data-driven decisions to be made by State Highway 

agencies (SHAs). Currently, several decision-makers still depend significantly on 

subjective engineering judgment to make decisions on funds allocation. Hence, there is a 

need for more formal and logical approaches to resource allocation as well as evaluation 

metrics for conducting alternatives analysis. 

This notwithstanding, the development of multiple incompatible legacy systems 

and the presence of several funding categories with stringent project eligibility 

requirements underpins a “siloed” approach to planning for highway infrastructure. There 



 vii 

are often multiple functional groups working on the same asset network but with 

heterogeneous information systems and distinct decision-making practices. This “siloed” 

approach can create inefficiencies in projects selection and lead to inter-project conflicts 

in the highway projects proposed by these different functional groups. When left 

unaddressed, these spatial-temporal conflicts among projects can result in the misuse of 

limited taxpayer dollars and ultimately, a lower performance of the network.  

To address these issues with budget allocation and integrated highway planning, 

this study contributes to the body of knowledge in three primary ways. First, the study 

provides a synthesized analysis of budget allocation methods and provides a 

comprehensive approach to evaluating the performance of different methods employed 

for M&R decision-making. Secondly, this study formulates and accounts for the impact 

of multiple funding categories and project eligibility restrictions in budget allocation 

models. The inclusion of this pragmatic characteristic of M&R decision-making 

demonstrates the inefficiencies that can result from having increasing restrictions on 

multiple funding categories. Thirdly, a shared ontology is developed to enable a dynamic 

link between planning information and projects information. The resulting formalized 

representation (ontology) was validated by using multiple approaches including 

automated consistency checking, task-based evaluation, and data-driven evaluation. An 

implementation tool was also developed and applied to an actual case study problem. The 

tool was validated by using a Charrette test and feedback from subject-matter experts. 
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 1 

 Introduction Chapter 1

A key indicator of economic growth is a well-functioning transportation infrastructure 

system (Saha and Ksaibati 2015a). Transportation infrastructure plays a pivotal role in 

the economics and mobility of goods and human resources in modern society (Boyles et 

al. 2010). Over the last five decades, highway agencies have made huge investments in 

building new highway infrastructure throughout the United States. For some highway 

agencies, the focus has shifted from constructing new facilities to preserving the existing 

systems and assets (Chou 2009; Gao and Zhang 2008). Although the construction of new 

infrastructure tends to attract increased public scrutiny and is usually more disruptive to 

transportation services, the maintenance and operation of extant infrastructure often 

consumes more resources and occurs more frequently. Accordingly, maintenance 

activities can constitute as much as 60% to 70% of infrastructure budgets in countries 

with well-developed transportation infrastructure systems (Mild and Salo 2009a). 

Highway infrastructure planners have the task of addressing mobility, safety, 

accessibility, and economic development issues for multi-modal corridors stretching 

thousands of miles with different functional classifications (Chen et al. 2015). This task is 

increasingly challenging due to limited funds availability coupled with the rapid 

deterioration of pavement infrastructure over time (Augeri et al. 2010; Ismail et al. 2009; 

Lamptey et al. 2008b). Urbanization also plays a pertinent role in the fast deterioration of 

infrastructure because it leads to increased pressure on highway facilities. Consequently, 

a major concern of highway agencies is the development of effective maintenance and 



 2 

rehabilitation (M&R) plans which account for the constraints of available funding as well 

as the differing objectives of relevant stakeholders (Gao and Zhang 2008). Due to the 

constrained availability of resources, highway agencies managing large-scale road 

networks can only execute pavement treatments on small sections of their network each 

year. Accordingly, it is important for pavement engineers to make the most cost-effective 

choices while achieving the best time efficiencies across the network and among project 

alternatives (Gao and Zhang 2013b). 

There are several levels of decision-making in highway asset management. These 

include the strategic, network, and project levels of decision-making (Figure 1-1). 

Developing an effective policy for the maintenance of highway infrastructure requires the 

establishment of strategic goals and policies concerning the functional and structural 

performance of the network. These goals should take into account the available resources, 

sustainability considerations, and performance targets for the infrastructure network. Key 

to this process is the development of Pavement Management Systems (PMSs) to aid in 

pavement maintenance and rehabilitation decision-making tasks. PMSs typically contain 

information on roadway condition history, treatment history, traffic volume data like the 

Annual Average Daily Traffic (AADT), and many other pavement data (Woldesenbet et 

al. 2015). This information is useful for performance modeling, scenario analysis, and 

needs analysis at the network-level. PMSs help agency staff in making decisions 

concerning pavement sections which need interventions, the appropriate maintenance 

treatment option to apply, and the optimal scheduling periods (Shah et al. 2014).  
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At the network-level of decision-making (Figure 1-1), the problem can be divided 

into two main categories namely budget allocation and budget planning (Gao et al. 2012). 

A budget planning problem is a network-level analysis that attempts to minimize the total 

M&R cost over a specified planning horizon, such that a selected condition requirement 

is satisfied. This is usually done at a higher level in the decision-making process and 

leads to the proposal of a minimal budget required to meet specific state-wide agency 

goals. The budget allocation problem, on the other hand, attempts to maximize the 

effectiveness of M&R treatments and/or minimize the user cost, while accounting for 

specified budget constraints in the model (Gao et al. 2012). Accordingly, network-level 

decisions include the selection of projects prioritization criteria, an appropriate funds 

allocation approach, and the consideration of local factors which affect decision-making. 

At the project level, decisions to be made include the choice to use in-house 

versus out-sourced contracts for projects, scheduling maintenance activities, coordination 

with other highway agencies, and other operational tasks. It is also important to develop 

measurable and consistent metrics for evaluating the proposed M&R treatments to benefit 

from lessons learned from previous implementation periods. With a growing gap between 

available funds and M&R needs, it is becoming increasingly important to develop 

defensible approaches for the optimal allocation of limited budgets for effective 

pavement M&R programming. In view of this, several approaches to projects 

prioritization and budget allocation for highway infrastructure management have been 

proposed in the extant literature. The literature provides numerous quantitative budget 

allocation models, and yet few SHAs have fully transitioned to using such models (Wu et 
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al. 2012). Many highway agencies today continue to use a hybrid of engineering 

judgment, needs-based, and/or performance-based condition assessments to guide the 

allocation of highway funds to M&R projects (Wiegmann and Yelchuru 2012). 

 

 

Figure 1-1. Conceptual representation of the asset management process (modified from 

Federal Highway Administration 1999). 

 

For some highway agencies, there is still is no formal and consistent analytical 

approach towards the selection and funding of M&R projects at the network-level. Some 
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of the reasons for the slow implementation of mathematical optimization techniques in 

pavement M&R decision-making is the lack of understanding of some complex methods, 

resistance to change, lack of quantitative evidence supporting the benefits of using novel 

techniques, and inadequate data to run proposed models. Addressing these some of these 

issues involves conducting evaluations of different budget allocation models and 

improving the pragmatic representation of the decision-making context for the proposed 

models in the literature. 

Furthermore, it is also important to integrate the M&R programming process with 

the execution of other highway construction projects which are usually undertaken by 

different functional groups within the same highway agency. The cross-functional nature 

of highway planning means that different functional groups within the same agency will 

be proposing several highway projects scheduled to take place on the same highway 

network. However, there is heterogeneity in the information systems employed by these 

functional groups evidenced by fragmented databases and multiple incompatible legacy 

systems which lack interoperability and integration capabilities. Moreover, the 

information on highway projects often changes in response to variations in the funding 

anticipated, asset conditions, urbanization trends, and a host of other factors which may 

affect the scheduled projects by SHAs. The problem with this aspect of the challenge is 

two-fold. First, multiple functional groups working on the same asset can lead to spatial-

temporal conflicts in projects scheduled for the same pavement sections. Secondly, 

unanticipated changes in the aforementioned factors require a re-assessment of the 

priority list of projects in consonance with the strategic goals of the agency. Thus, there is 
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an interplay between the planning knowledge required for projects selection and the 

projects coordination process itself. These can be addressed by exploring formalized 

representations that standardize planning knowledge and projects coordination 

knowledge in an integrated manner. 

1.1 READER’S GUIDE 

This dissertation addresses issues with the selection and coordination of highway projects 

proposed by different functional groups working on the same asset network. Accordingly, 

this research study collectively aims to conduct a comparative analysis of budget 

allocation models, assess the impact of M&R budgetary restrictions, and develop an 

approach towards the integrated planning of highway projects. The rest of this report is 

organized as follows. Chapter 2 provides an extensive review of pavement management 

practices and the extant challenges with M&R planning. This is followed by a motivating 

case study involving the decision making process of a metropolitan district of the Texas 

Department of Transportation (TxDOT). Findings from this case study underpin the three 

main objectives that were explored in this dissertation. Most of the contents of this 

chapter were extracted from the publication: France-Mensah, J., O’Brien, W. J., 

Khwaja, N., and Bussell, L. C. (2017a). “GIS-based visualization of integrated 

highway maintenance and construction planning: a case study of Fort Worth, 

Texas.” Visualization in Engineering, 5(1), 7. The research objectives presented in 

Chapter 4 were then presented based on key issues identified from the case study on 

maintenance and capital construction projects planning. For each objective, an in-depth 

presentation of the methodology, major findings and their intellectual contributions to the 
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body of knowledge and practice are then presented. Thus, Chapter 5 presents a detailed 

comparative analysis of different budget allocation models and how to evaluate candidate 

M&R programs based on effectiveness, equity, and the strategic goal of the decision-

making agency. Contents from this chapter were reprinted from the publication: France-

Mensah, J., and O’Brien, W. J. (2018). “Budget Allocation Models for Pavement 

Maintenance and Rehabilitation: Comparative Case Study.” Journal of 

Management in Engineering, 34(2), 05018002.  Based on the thorough review and 

evaluation of different budget allocation models, Chapter 6 explores the impact of 

accounting for multiple funding categories and project eligibility restrictions on pavement 

performance. This chapter demonstrates how certain policies associated with the “siloed” 

budgets in highway planning can actually lead to a lower performance of the network. 

Most of the contents in this chapter is a reprint from the accepted publication: France-

Mensah, J., O’Brien, W. J., Khwaja, N. (2019) “Impact of multiple highway funding 

categories and project eligibility restrictions on pavement performance” Journal of 

Infrastructure Systems, 25(1), 04018037. Following this chapter, Chapter 7 presents on 

the development of a shared ontology for supporting the integrated planning of highway 

projects. The content of this section in the manuscript is currently under review at the 

Journal of Advanced Engineering Informatics (Elsevier). Next, Chapter 8 presents on the 

use and validation of the decision support tool built on the proposed ontology. Lastly, 

Chapter 9 presents a synthesized conclusion of the research study and delineates the 

intellectual and practical contributions to the body of knowledge. The potential future 

research directions are also discussed.   
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 Background Review  Chapter 2

The need to develop defensible and effective M&R policies has led to the development 

and proposal of several methods in the literature for budget planning and budget 

allocation. For several agencies, these investment decisions tend to be a hybrid of 

subjective qualitative and quantitative approaches. However, there have been growing 

concerns about the pragmatism, fairness, and objectivity in the use of some subjective 

measures in making decisions on budget allocation for highway infrastructure using tax-

payer dollars (Kulkarni et al. 2004). Furthermore, the planning of M&R projects needs to 

be integrated with the programs of other highway construction projects for more effective 

planning. Thus, this review highlights prior studies in the domain of infrastructure 

management as well as challenges with integrated highway planning. 

2.1 HIGHWAY M&R BUDGET ALLOCATION 

Major approaches for budget allocation include the use of ranking methods (like the  

“Worst-First” approach, cost-benefit analysis (CBA), analytic hierarchy process (AHP)) 

and mathematical optimization models (Hong et al. 2017). CBA and the Worst-First 

approach are well documented in practice with AHP and the mathematical optimization 

models still being in an emerging phase for practical use by SHAs (Wiegmann and 

Yelchuru 2012). Ranking methods usually involve developing and assigning weights to 

certain key indicators as an approach to the optimal selection of eligible M&R candidate 

projects for funding (Farhan and Fwa 2011). This is usually done by creating and rating 

candidate treatments or projects based on a set of indicator parameters. The analysis 

usually depends on the expert judgment, pavement-related data (condition states), or 
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economic analysis (Torres-Machí et al. 2014). More often than not, decision-makers tend 

to employ a hybrid of the above-mentioned approaches. A key demerit of the ranking 

methods especially the Worst-First approach is that the funds tend to be allocated to 

pavement sections that are most severely damaged and hence, seldom leads to the optimal 

benefit of the entire pavement network. Even for more robust ranking methods like the 

AHP, the consistency metric introduced does not address the precision problem with 

ranking-based methods (Ahmed et al. 2017). On the flip side, ranking methods are easy 

to understand, and are usually indicative of the intended pavement maintenance policies 

of the respective highway agency (Farhan and Fwa 2011). They can also be easily 

tailored to the specific needs of different highway agencies, who tend to have different 

short term, long term or strategic goals due to varying levels of traffic, network 

dynamics, and available M&R funding levels.  

On the other hand, the use of mathematical optimization approaches has received 

increasing attention in transportation investments and policy-setting decisions in the past 

two decades (France-Mensah and O’Brien 2018; Wu et al. 2012a). This has been 

primarily driven by the need for more data-driven and performance-based approaches to 

allocating limited highway funds to select projects. Furthermore, decision-makers are 

being mandated by federal and state legislative requirements to demonstrate the 

efficiency of their infrastructure management plans via objective and measurable metrics 

for their respective networks. Mathematical optimization models address this need and 

more by providing optimal decisions for network performance based on select evaluation 

metrics as prioritized by the decision-making agency (Farhan and Fwa 2011). The most 
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frequently used methods include the linear, non-linear, integer, and dynamic 

programming models (Boyles et al. 2010; De La Garza et al. 2011; Gao and Zhang 2009; 

Ng et al. 2011). Details of the merits and demerits of these methods are documented in 

the comparative analysis of budget allocation models in Chapter 5. 

These methods notwithstanding, there still remains a gap between the 

mathematical optimization models developed in the literature and the practice of 

allocating M&R funds.  This is evidenced by the slow adoption of optimization models in 

the M&R decision-making process of many SHAs. Primary reasons for this slow rate of 

adoption include inadequate data to run models, bespoke models which are not generally 

applicable in other decision-making contexts, resistance based on organizational culture, 

a lack of technological expertise, and a deficiency of practical considerations in models 

(Augeri et al. 2010; Duncan and Schroeckenthaler 2017; Harrison 2005). 

Furthermore, the isolated planning of M&R projects without accounting other 

highway construction projects which occur jointly or independently on the same 

pavement network can lead to the scheduling of potentially redundant M&R projects. For 

instance, if a pavement section is scheduled for a capacity expansion project in a few 

months, it may be inefficient to fix minor distresses or execute other maintenance 

activities within a short time interval. Thus, it is important to perform integrated planning 

for M&R projects and other highway construction projects like mobility, and safety 

projects among others. A preliminary study of this issue suggests that there are complex 

inter-relationships that need to be considered as part of the M&R planning process. This 

is discussed further in the next section. 
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2.2 INTEGRATED HIGHWAY PLANNING 

Transportation professionals still face the onerous task of organizing highway data into 

suitable forms to support decisions concerning highway maintenance, rehabilitation, 

traffic control, highway monitoring, and projects prioritization. There are challenges 

associated with fragmented databases, multiple incompatible models, redundant data 

acquisition efforts, and sub-optimal coordination between the various agencies or 

departments operating on the same highway facilities (Chi et al. 2013; Ziliaskopoulos and 

Waller 2000). To compound this problem, multiple independent legacy information 

systems usually co-exist within the same agency (Chi et al. 2013; Thill 2000). 

Accordingly, both practitioners and researchers have questioned the efficiency of data 

programs in meeting the needs of users for highway infrastructure planning purposes 

(Flintsch and Bryant 2006; Woldesenbet et al. 2015). These issues have given rise to a 

surge in the demand for effective practices, frameworks, and tools that can integrate, 

manage, and analyze highway data in a format that can better support the achievement of 

the short- to long-term goals of the decision-making agency (Parida and Aggarwal 2005). 

The need for such systems and tools has grown for metropolitan areas since they 

have significantly more lane-miles of on-system highways under their responsibility and 

consequently, more projects in various phases of development. The funding mechanism 

for maintaining, rehabilitating, and upgrading the existing system is complex. It has 

become further complicated since, for many SHAs, funding is dependent on revenue 

from multiple sources with different permissible uses. Moreover, the planning process is 

fiscally-constrained at the category level; the amount of funding available determines the 
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number of projects that can be planned within specific categories. Furthermore, there are 

instances when existing roadways that were not expected to be rehabilitated within the 

planning horizon, have to be rehabilitated owing to faster deterioration in condition. This 

leads to reactive maintenance to maintain safety and pushing lesser priority projects down 

the list. The combined effect of these factors (and many more) creates a need for an 

integrated planning process leveraging modern data management, and visualization tools 

which will allow the integration of temporal and spatial projects data for effective review, 

and convenient updates of projects data in a dynamic setting (France-Mensah et al. 

2017a). This means that it is important to connect planning information to the projects 

coordination tasks in order to ensure that the network-wide goals and logic of projects’ 

selection are being integrated into the decision-making process (France-Mensah and 

O’Brien 2019a). 

 Although most pavement engineers have to contend with these aforementioned 

issues, different approaches are often employed to address these issues based on the 

decision-making entity’s practices, experience, and/or resources. For this reason, such 

issues are better explored within a practical context of the problem with “real world” 

examples of typical M&R planning decisions made towards the achievement of the 

strategic goals of an SHA. Hence, to demonstrate a typical decision-making context 

which reveals these challenges with integrated highway projects planning, a motivational 

case study is presented in the next section. 

  



 13 

 Motivation – M&R Planning (TxDOT) Chapter 3

The contents of this chapter were reprinted from the publication: France-Mensah, J., 

O’Brien, W. J., Khwaja, N., and Bussell, L. C. (2017a). “GIS-based visualization of 

integrated highway maintenance and construction planning: a case study of Fort Worth, 

Texas.” Visualization in Engineering, 5(1), 7. The corresponding author (Jojo France-

Mensah) designed the research approach, performed the data collection and analysis, and 

wrote the manuscript. 

In order to better understand the status quo of the M&R planning process of a typical 

highway agency, the planning practices of the Fort Worth District of the Texas 

Department of Transportation (TxDOT) were studied as a motivational case study. This 

agency is responsible for nine (9) counties and approximately 9,000 highway lane miles 

within its boundary. The district oversees nearly $4 billion investment in construction 

projects and over $100 million annual expenditure on preventative, routine, and 

rehabilitative maintenance operations (TxDOT 2016b). As part of the case study, there 

were interviews, analysis of documents, and observations to document the agency’s 

practices and decision-making process. The interviewees consisted of Directors of the 

maintenance and transportation planning functional groups of the district. Additionally, 

more interviews were conducted for four Directors of the operations, maintenance, 

transportation planning functional groups of the Austin and Dallas districts. The 

documents reviewed included multi-year plans for the Unified Transportation Program 

(UTP), the Legislative Appropriations Request, TxDOT funding sources, and other 
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relevant publications from the Center for Transportation Research at the University of 

Texas at Austin. 

3.1 TRANSPORTATION PLANS 

Rider 55 of the TxDOT’s appropriations bill requires TxDOT to provide the Legislative 

Budget Board (LBB) and the Governor with a district-specific analysis plan for the use of 

highway funds. The plan includes pavement score targets and the performance impact of 

the proposed maintenance spending on the state of the highway infrastructure network 

(Liu et al. 2012). This plan allows districts and regional entities to appropriately allocate 

resources through long-term planning to achieve the state-wide goals set by the agency. 

Accordingly, each district develops a 4-year projection of M&R expenditures based on 

the anticipated funds from state budgets.  

 Consequently, TxDOT prepares the 4-year Pavement Management Plan (PMP) 

which includes financial constraints for all categories of highway M&R treatments 

(routine maintenance, preventive maintenance, and rehabilitation projects). Although the 

PMP involves the use of funding for M&R projects, it does not include construction 

expenditures from the state highway fund (Fund 6); which receives funds from state and 

federal taxes and fees. Hence, the PMP is actually a part of a more extensive plan for the 

entire transportation network of the State of Texas. Beyond the PMP, there are plans for 

construction expenditures in the form of rehabilitation and preventive maintenance 

projects from “Category 1” of the Unified Transportation Program (UTP). The UTP is a 

10-year snapshot of planned projects and activities intended to fulfill the long-term goal 
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for the transportation network of Texas. Similarly, the State Transportation Improvement 

Plan (STIP) contains projects scheduled to be undertaken in the next 4 years while the 2-

year letting schedule is for projects that have already been funded for the near term. 

Figure 3-1 shows the 10-year UTP, the 4-year STIP, and the 2-year letting schedule by 

TxDOT. This case study examined the 4-year plan (STIP) focusing on the highway 

projects scheduled for those fiscal years. 

 

Figure 3-1. 3-tier TxDOT transportation development plans. 

3.2 STATE OF PRACTICE (TXDOT) 

Two of TxDOT’s stated goals and objectives consist of “delivering the right projects by 

implementing effective planning and forecasting processes to deliver the right projects on 

time, and on budget, and preserving its assets through preventive maintenance of the 

system and capital assets” (TxDOT 2016b). In order to meet these and additional goals, 



 16 

TxDOT’s complex portfolio of projects consists of maintenance, rehabilitation, safety, 

bridge, widening, capacity-addition, and several other project types delivered by its 

district offices responsible for multi-county geographical regions of Texas. The simpler 

maintenance projects can either be done with in-house workforce or through contractors. 

Maintenance projects can cover both roadway and roadside maintenance tasks. Normally 

these projects are handled by the maintenance functional group of a district office. These 

projects are programmed in TxDOT’s Maintenance management information system 

(referred to as the COMPASS system) and can have very short planning time associated 

with them.  

On the other hand, several M&R projects require planning and design effort with 

associated lead time and a formal process of letting to achieve cost-efficiencies. These 

projects are planned, programmed, and generally developed by the Transportation 

Planning and Development (TPD) group of a district. They are managed within the 

Design and Construction Information System (DCIS) which is the department’s primary 

system of record for design and construction projects. On the farther end, there are 

capacity addition and reconstruction projects managed by the TPD that take years to plan, 

design, and fund for construction. These capital construction projects often involve 

several iterations of proposals and feedback from a wide variety of stakeholders before 

they are approved for execution. Furthermore, such projects require complex processes 

like ROW acquisitions, legislative approvals, environmental assessments, funds 

appropriation, public buy-in, and other legally mandated tasks.  
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3.2.1 Network-Level Project Selection 

For most districts, the development of the PMP starts with identifying pavement sections 

in the PMIS that call for urgent attention. This could be pavement sections with 

extremely low condition scores or sections with good scores but exhibit trends of 

relatively fast deterioration rates. A list of candidate projects is prepared by the Area 

Office Engineers (AOE) and submitted to the district office for consideration. This is 

followed by an elaborate field investigation to confirm the current condition of the 

selected pavement section(s) for the proposed projects. The District Maintenance 

Engineer (DME), in collaboration with AOEs, then prioritizes projects based on the 

pavement condition, deterioration rate, traffic volume, project costs, available funding, 

and other local considerations. Prior to this, a project-level analysis is carried out to 

determine which treatment strategy is the most suitable for the identified pavement 

sections over the planning period based on historical data and the experiential knowledge 

of pavement engineers. 

Due to the use of some federal funding sources for M&R projects, the TPD Director 

also coordinates with the DME to ensure that M&R projects eligible for federal funding 

are also allocated effectively. Hence, at the district-level, budget allocation is often an 

iterative process that requires collaborative planning and negotiations between the 

Maintenance and the TPD functional groups of TxDOT. Developing plans consisting of 

projects that undergo “starts” and “stops” during their varied development phases is a 

continual challenge faced by the district staff. The district’s maintenance and TPD 

functional groups have different challenges and processes for planning, design, funding, 
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and delivery. This is primarily due to the type of projects within their purview and the 

associated expectations and funding constraints. In order to gain synergy between the 

plans of these functional groups, the district leadership depends on effective 

communication and collaboration among multiple stakeholders (Sankaran et al. 2016). 

However, the above-described processes can benefit from emerging tools and techniques 

to save time and enhance effectiveness. Accordingly, a GIS-based tool was developed to 

visualize projects data residing in disparate legacy systems to support integrated 

planning. Details of this task are presented next. 

3.3 GIS-BASED VISUALIZATION 

To address disparities in information systems and data access barriers which exist due to 

the “siloed” approach to highway projects planning, the use of a GIS-based platform was 

employed. This was done via the development of an integrated GIS-based tool to fuse all 

the projects’ information from the TPD and Maintenance functional groups of the district. 

The proposed framework includes 3 major components; data extraction from the database 

systems, a middleware –processing platform, and the output in the form of active maps 

and reports (Figure 3-2). The first step was to identify the relevant data sources and data 

types required for developing the GIS-based tool. The sources used could be broadly 

grouped as GIS shapefiles (County boundaries and road network), highway inventory 

data, DCIS projects data, and COMPASS projects data.  The GIS data were accessed 

primarily from the Transportation Planning and Programming (TPP) division of TxDOT 

and the Texas Natural Resources Information System (TNRIS). After identifying and 

obtaining the required data sources, the next step of this project was to process the data to 
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ensure that all the records contained accurate spatial attribute values in a GIS-compatible 

format. 

Processing took place in two steps—data processing and geoprocessing using 

GIS. Data processing was conducted in a spreadsheet environment for the extracted 

projects data. This comprised data cleaning, data validation, and sorting. Most of the 

data-processing tasks involved data cleaning. A new field was also created to query the 

highway inventory database for GIS-compatible linear reference values for project 

records. The projects’ data were also validated using a “set of validation rules” to ensure 

that project attributes and spatial data were consistent across all records in the databases. 

The second step involved data fusion in a geospatial environment. Route event layers 

were created using the highway network shapefile and the processed projects data. 

ESRI’s ArcGIS software was used for geospatial operations because that was the default 

GIS application used by TxDOT at the time of the tool’s development. 
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Figure 3-2. The conceptual framework for a GIS-based tool developed for the case study 

Finally, projects data were visualized as feature layers according to the County, 

project type, and fiscal year. Figure 3-3 shows a visual of the 4-year PMP for the district 

according to the fiscal year as displayed in the tool. It also includes some projects from 

the 10-year UTP from the long-term plan for highway construction projects in DCIS. In 

addition to this, intra-database and inter-database analyses were also performed and 

added as layers to the tool. 
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Figure 3-3. Screenshot of 4-year DCIS (construction) projects in Fort Worth (in 2016) 

Intra-database analysis refers to the identification of sections of highway 

pavement sections that are scheduled to receive annual or biennial projects in the same 

database (DCIS or COMPASS). These were referred to as “overlaps.” Included in this 

category, for example, would be a road pavement with a rehabilitation project scheduled 

to take place continuously for 3 consecutive fiscal years. On the other hand, inter-

database analysis refers to the identification of pavements sections that have both capital 

construction and maintenance projects scheduled to take place in the same fiscal year. For 

example, a road section that has a “widen freeway to three lanes” project (DCIS) and a 

“Seal Coat” project (COMPASS) scheduled within the same fiscal year has an “inter-

project conflict.” Figures 3-4 and 3-5 show visual examples of conflicting project layers 
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for projects across databases and road sections receiving repetitive annual M&R 

treatments respectively. 

 

 

Figure 3-4. Conflicting highway projects on the same pavement section in the fiscal year, 

2017 
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Figure 3-5. Multi-year COMPASS projects that take place on the same pavement section 

3.3.1 Key Issues 

Based on the preliminary work on GIS-based visualization of highway projects in this 

district, some issues identified earlier are confirmed. Furthermore, other issues not 

previously discussed arises. These include; 

 The repetitive scheduling of M&R projects on the same pavement section raises 

concerns about the M&R programming approach and the efficiency of the current 

budget allocation process employed by decision-makers (as shown in Figure 3-5). 
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  Interviews with relevant decision-making personnel confirmed that there is no 

formalized analytical approach for assessing the efficiency of the existing projects 

prioritization and subsequent budget allocation approach being implemented by 

the agencies. 

 The existing state of integrated highway planning is at risk of scheduling projects 

whose scope of work may be conflicted or rendered redundant by other highway 

projects by different functional groups working on the same asset (as shown in 

Figure 3-4). 

 Currently, there no formalized approaches or representations to aid in conducting 

standardized spatial-temporal conflict analysis of highway projects which are 

proposed by multiple but often functionally disjoint groups in SHAs. 

These issues, planning challenges, and critical literature review were used in conjunction 

to extract salient gaps in the extant research which if addressed, can have significant 

value to the body of knowledge and relevant domain of practice. 

3.4 RESEARCH GAPS 

The literature offers a significant number of methods to aid pavement engineers in budget 

planning and budget allocation processes. In most of these studies, however, the authors 

do not objectively compare or evaluate various alternative models proposed for resource 

allocation. In the few instances of such comparisons, researchers implement allocation 

methods based on different contexts (location, scale, or level of decision making) on the 

same network. This can lead to biased results that are not representative of the pragmatic 
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context of the proposed models. Furthermore, when comparative studies are done, the 

usual performance criteria and metrics focus solely on effectiveness without 

simultaneously accounting for other criteria like equity and the strategic goal(s) of the 

agency. From a pragmatic standpoint, several highway agencies have strategic goals 

about the percentage of pavement sections that are expected to be in a specified condition 

state (score) for each year or over a pre-determined planning horizon. Furthermore, 

addressing disparities in performance in condition states of individual pavement sections 

is also standard practice by pavement engineers in highway agencies. This ensures that 

poorly performing sections of the network do not fall below acceptable standards which 

can lead to expensive rehabilitation projects later on. Accordingly, there is the need to 

conduct comparative studies of representative budget allocation methods in a pragmatic 

context to demonstrate how selected methods perform in effectiveness, equity, and the 

degree to which they satisfy the strategic goals of the decision-making entity.  

Additionally, a critical pragmatic consideration of highway budgets which is 

absent from most M&R budget allocation models is the multiplicity of highway funding 

categories and project eligibility constraints. Most approaches to budget allocation in 

M&R programming assume one central source of funding with no restriction on the 

different types of projects that are eligible for funding. Nonetheless, especially for 

metropolitan agencies, there are often multiple funding categories with specific 

restrictions on which types of M&R projects are eligible for different funding categories. 

Little research has been done to understand how the existence of multiple funding 

categories can affect network-level M&R treatment decisions. In order to understand the 
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multiplicity in the budget funding categories and how significant it is, to account for this 

characteristic in budget allocation models, a new approach to formulating budgetary 

constraints is required. This will enable the implementation of such new constraints in 

typical highway networks for the evaluation of the impact of this aspect of highway 

funding on the network performance and the resulting M&R decisions.  

Moreover, beyond M&R programming, it is also important to integrate the 

schedules of M&R projects with the programs of other construction projects like mobility 

and safety. Given the differences in practice, information systems, and data repositories 

for maintenance and capital construction projects, it is pertinent to develop formalized 

knowledge representations and frameworks that will serve as a standardized platform to 

integrate planning and projects data to avert potential spatial-temporal conflicts that could 

occur. Furthermore, infrastructure and highway projects data usually experience changes 

in response to variations in the funds available, traffic volume (truck traffic surge), asset 

conditions, land use change patterns, and political influence among others. This means 

that asset information used to guide decision-making as well as earlier project selection 

decisions taken, often change in response to demand. Thus, such changes in the planned 

projects need to account for the planning knowledge which underpins the project 

selection decisions. However, little research has been done to link the representation of 

asset, planning, and projects information. Consequently, there is a need for a shared 

representation to support the integrated planning of highway projects  

These gaps in the literature form the basis for the objectives of this study.  
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 Research Objectives and Methodology Chapter 4

To address the research gaps identified in the literature and supported by the motivational 

case study, this section formally lays out the three main objectives and questions. 

Conceptually, the objectives deal with the comparison of budget allocation methods, 

accounting for budgetary restrictions in budget allocation models, and developing an 

ontology capable of supporting integrated planning of highway projects. The first two 

objectives provided key lessons and information requirements for the third objective. 

Figure 4-1 shows the objectives, proposed methodology, and the anticipated outcomes 

from these objectives. 

 

Figure 4-1. Overview of research objectives and methodology 
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Research Question 1: How can the comparative performance of different budget 

allocation approaches in Pavement Maintenance and Rehabilitation (M&R) 

programming be conducted? 

RQ 1.1: What evaluation criteria can be used to assess the performance of different 

methods for M&R budget allocation? What are the metrics under these criteria? 

RQ 1.2: How do representative budget allocation models perform based on these 

criteria? 

This research question is based on the need to first understand the existing approaches in 

the literature that have been applied to budget allocation in pavement management. It 

further explores how some select representative methods perform in terms of the overall 

network condition, equity considerations, and the degree to which each method achieves 

a common strategic goal of many State Highway Agencies in pavement management. 

The study documents in detail the merits and demerits of using ranking-based, 

mathematical optimization, and data mining approaches for pavement management 

decisions. For the comparative analysis, the methods compared included cost-benefit 

analysis, an integer-linear optimization program, and a hybrid “Decision tree + Worst-

First” method.  Each method was implemented in a numerical case study with the same 

parameters to provide a common pavement network for the analysis. A consolidated 

summary of the findings from this paper is presented in Chapter 5.  
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Research Question 2: What is the impact of project eligibility restrictions in 

multiple M&R budgets on pavement network performance? 

RQ 2.1: How can budget allocation models be formulated to account for project 

eligibility restrictions in pavement budget allocation? 

RQ 2.2: How does this formulation affect the projected network-level performance, M&R 

network-level project selections, and the achievement of the strategic goals of decision-

making entities? 

To further investigate how to build more pragmatic funding characteristics in budgetary 

constraints, this objective explores an approach to accounting for multiple funding 

categories with project eligibility constraints. This was addressed by formulating the 

budgetary constraints to account for funding categories and their corresponding funding 

restrictions. The model is explored through the lens of a typical objective that SHAs tend 

to aim for. This is the optimal improvement of the average network pavement condition 

score over the planning horizon. The study also investigates how this formulation of 

budget constraints affects network-level project selections. The proposed models are 

implemented on a subset network in a numerical case study to demonstrate the pragmatic 

implementation of the model. The impact of increasing distinct funding categories is 

discussed to provide insights into how important it is to account for this aspect of 

highway funding when formulating budget allocation problems in pavement 

management. The major findings from this study are presented in detail in Chapter 6.  
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Research Question 3: How can highway planning and projects information be 

formally represented to support integrated planning practices? 

RQ 3.1: What are the relevant asset and planning information requirements for 

developing M&R projects? 

RQ 3.2: How can functionally different highway projects information be formally 

represented to support inter-project coordination? 

RQ 3.3: How can inter-project conflicts between highway projects of different functional 

groups be represented for effective coordination? 

This research question aims at addressing issues with integrated planning for M&R 

projects and other projects like mobility, and safety. After developing M&R programs, 

the resulting M&R projects has to be coordinated with other projects developed by 

mobility planners, safety engineers, and other functional groups within the same agency. 

Current approaches to integrating this planning process are informal and do not account 

for lapses or spatial-temporal conflicts in the projects proposed by different functional 

groups working on the same asset within the same agency. Thus, this study is driven by 

the need to integrate all these projects data in a common collaborative environment to 

improve communication and the conduct of spatial-temporal conflict analysis. 

Furthermore, the planning information needed to make changes in the planned projects is 

also connected to the project's information. This is because whenever there are changes in 

funding or new unanticipated projects have to be added to the list of projects, planning 
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information is crucial towards the re-prioritization of planned projects. To achieve this 

integrated representation, it was first important to identify and formalize the relevant 

attributes that can be used to support integrated projects planning and coordination. 

Following this, a shared ontology was developed to capture domain knowledge related to 

integrated planning and projects’ coordination to support decision-making. This was 

followed by a case study implementation for a TxDOT district to demonstrate its 

practical usefulness. The proposed approach can be used to obviate costly planning errors 

associated with “siloed” planning practices by the different functional groups in SHAs. 

The major findings from this study are presented in detail in Chapter 7 with a 

corresponding implementation tool presentation in Chapter 8. 
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 Comparative Analysis of Budget Allocation Models for Chapter 5

Pavement Maintenance and Rehabilitation: A Case Study 

The contents from this chapter were extracted from the publication: France-Mensah, J., 

and O’Brien, W. J. (2018). “Budget Allocation Models for Pavement Maintenance and 

Rehabilitation: Comparative Case Study.” ASCE Journal of Management in Engineering, 

34(2), 05018002. The corresponding author (Jojo France-Mensah) designed the research 

approach, performed the data collection and analysis, and wrote the manuscript. 

 

This chapter presents the objective comparison of three methods for budget allocation—

cost-benefit analysis, integer-linear programming, and a “decision tree + needs-based” 

allocation. The study first presents a review of the major resource allocation approaches 

in the extant literature. It then implements, through a numerical case study, a 

representative method from each allocation approach. These are implemented on a subset 

pavement (50 sections) network for project prioritization and budget allocation. The 

results indicate that, in comparison to the optimization model, both the cost-benefit 

analysis and the “decision tree + needs-based” allocation methods lead to faster declines 

(over the planning horizon) in average network condition scores (1% annually). 

However, this result arises due to both models inherently considering more “equity in 

outcome,” evidenced by a decreasing gap between the individual condition scores of 

pavement sections over time. The method leading to the highest average network 

performance (0.30% decrease annually) is the integer-linear program. This method, 

though, performs the worst in equity considerations. The findings from this study 
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highlight the important dynamics of “equity-effectiveness” trade-offs inherent in different 

budget allocation methods for M&R programming. This paper also supports the need to 

develop more hybrid approaches capable of leveraging the merits of different resource 

allocation approaches. For practitioners, this work presents a consolidated view of the 

strengths and weaknesses of major resource allocation methods which can aid in the 

transition that many highway agencies are making towards the use of more formalized 

analytical models for M&R budget allocation. 

5.1 INTRODUCTION 

In modern society, transportation infrastructure plays a key role in the economics and 

mobility of goods and human resources (Boyles et al. 2010). Highway infrastructure 

planners are tasked with addressing mobility, safety, accessibility, and economic 

development issues for multi-modal corridors that have different functional 

classifications and networks that stretch for thousands of miles (Chen et al. 2015). This 

work is increasingly challenging due to limited funds allocation coupled with the rapid 

deterioration of pavement infrastructure over time (Arif et al. 2015; Ismail et al. 2009; 

Lamptey et al. 2008b). Contributing to the fast deterioration of infrastructure is 

urbanization and the pressure it puts on highway facilities. Another level of complexity in 

highway planning is the consideration of multiple and often conflicting stakeholder 

objectives (Caldas et al. 2011; Chen et al. 2015; Podgorski and Kockelman 2006). 

Consequently, a major concern of highway agencies is the development of effective 

maintenance and rehabilitation (M&R) plans which account for the constraints of 

available funding as well as the differing objectives of relevant stakeholders (Ashuri and 



 34 

Mostaan 2015; Gao and Zhang 2008). Due to the constrained availability of resources, 

highway agencies managing large-scale road networks can execute pavement treatments 

each year only on small sections of their network. It is thus critical that pavement 

engineers make the most cost-effective choices while achieving the best time efficiencies 

across the highway network and among project alternatives (Gao and Zhang 2013a). 

In M&R programming, transportation engineers must also consider issues such as 

the strategic goals of the central body, the network management objectives of regional 

authorities, conditions of the highway network, and other political or administrative 

constraints not easily quantified (Augeri et al. 2010). This problem can be divided into 

two main categories—budget allocation and budget planning (Gao et al. 2012). A budget 

planning problem is a network-level analysis that attempts to minimize the total M&R 

cost over a specified planning horizon, such that a selected condition requirement is 

satisfied. This is usually done at a higher level in the decision-making process and leads 

to the proposal of a minimal budget required to meet specific state-wide agency goals. 

The budget allocation problem, on the other hand, attempts to maximize the effectiveness 

of M&R treatments and/or minimize the user cost, while accounting for specified budget 

constraints (Gao et al. 2012). In recent studies, however, the emphasis has shifted 

towards the bi-objective optimization of agency costs and user costs alike (Gao and 

Zhang 2013a; Labi and Sinha 2005; Li and Madanu 2009). 

Accordingly, Pavement Management Systems (PMSs) were developed by state 

highway agencies (SHAs) to aid in maintenance and rehabilitation decision-making tasks. 

The information contained in typical PMSs includes roadway condition history, treatment 
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history, traffic volume data like the Annual Average Daily Traffic (AADT), and many 

other functional pavement characteristics (Woldesenbet et al. 2015). PMSs help agency 

staff in making decisions concerning pavement sections which need interventions, the 

appropriate maintenance treatment option to apply, and the optimal scheduling periods 

(Shah et al. 2014). For every PMS, the appropriate agency needs to identify and specify 

the relevant data attributes, the main objectives of the M&R program, and the resource 

allocation logic. There are several studies that have proposed models, frameworks, and 

different approaches for M&R programming. Still, many SHAs today continue to use a 

hybrid of engineering judgment, needs-based, and/or performance-based condition 

assessments to guide the allocation of highway funds to M&R projects (Wiegmann and 

Yelchuru 2012). Current studies in the literature have mostly focused on the effectiveness 

(objective function) of proposed models in conducting comparative analyses of different 

methods. However, for many agencies considering a transition to more analytical 

frameworks and models, there is a need for a more holistic comparative analysis of the 

existing budget allocation models in a pragmatic context. Such analyses would inform 

decision makers of the caveats, strengths, and weaknesses of different methods which can 

guide the development of an effective budget allocation framework. 

The remaining sections of this chapter are organized as follows. The next section 

provides a detailed description of the general M&R planning practices of a major SHA as 

a motivating case. This is followed by an overview of the major approaches to budget 

allocation models. The representative methods for the analysis are then introduced and 

implemented in a numerical case study. The case study implementation results are then 
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discussed. Finally, the conclusion section presents key findings, study limitations, and 

future research work. 

5.2 M&R PLANNING IN TEXAS 

Districts within the Texas Department of Transportation (TxDOT) are aiming to attain 

“90% or better state-maintained pavements in good or better conditions.” As part of this 

effort, they are required to submit a 4-year Pavement Management Plan (PMP). This plan 

contains the anticipated budgets to meet the agency goals for the network (Zhang et al. 

2009), including estimated construction costs for maintenance (routine and preventive) 

projects and for rehabilitation projects to be executed over the planning horizon (Chi et 

al. 2013). This district-specific plan is expected to include pavement score targets and the 

performance impact of the proposed maintenance spending on the highway infrastructure 

network (Liu et al. 2012). 

 Complicating the planning process is the fact that TxDOT's funding is dependent 

on revenue from multiple sources (state and federal) with stringent project funding 

eligibility constraints (France-Mensah et al. 2017a). Additionally, Metropolitan Planning 

Organizations’ (MPO) policy boards have oversight over certain funding categories that 

also require concurrence with TxDOT. Recent studies suggest that the current levels of 

funding for TxDOT will be insufficient to keep the network-level pavement condition at 

the desired performance and service levels (Zhang et al. 2010). In order to prevent the 

pavement network from falling to unacceptable (minimum) standards with the projected 

levels of funding, it is imperative for the agency to make sound and defensible data-

driven decisions on the best short- to long-term M&R projects. 
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To collect, store, and aid in the analysis of pavement-related data, TxDOT 

developed the Pavement Management Information System (PMIS). Implemented in 

1993, PMIS contains annual data on pavement condition trends, treatment history, traffic 

information, structural attributes, and potential problem areas for 0.81-km (0.5-mile) 

sections of the pavement network. The primary metric for measuring the functional and 

structural condition of Texas pavements is the PMIS condition score (CS). This is a 

product of the utility score value for ride quality (comfort and safety oriented) and the 

assessed distress score rating (Figure 5-1). For flexible pavements, distress score ratings 

are based on data collected on failures, flushing, raveling, shallow rutting, deep rutting, 

alligator cracking, block cracking, traverse cracking, and longitudinal cracking. A distress 

score is assigned to a pavement section based on the utility values of some of the 

aforementioned distress-related data according to conversion charts developed by 

TxDOT. Similarly, the ride score is also awarded based on the ratings for the ride quality 

of each pavement section. These metrics guide pavement engineers in the screening and 

shortlisting of pavement sections for potential M&R projects. 
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Figure 5-1. PMIS condition score composition (modified from Goehl, 2013) 

 

About 93% of all the pavement sections in Texas are flexible. Hence, the 

treatment categories discussed in this section concern flexible pavements. As depicted in 

Figure 5-2, TxDOT has five primary M&R treatment options—no maintenance, 

preventive maintenance (PM), light rehabilitation (LR), medium rehabilitation (MR), and 

heavy rehabilitation (HR). PM is usually applied to sections with minor stresses like 

traverse and longitudinal cracking. It typically involves the application of seal coats or 

overlays less than 51 mm (2 in.). LR is moderately expensive and typically includes 

thicker overlays between 51 – 76 mm (2-3 in.), repairs to potholes and pavement edges, 

and performing pavement level-up activities. MR involves a structural overlay between 

76 – 127 mm (3-5 in.), base repair, replacing the surface layer, and milling off the worn-

out surface layer. Finally, HR (also known as reconstruction) involves the total 

replacement of the existing pavement section. This is the most expensive treatment 
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option and is usually applied to sections with major distresses like deep rutting to restore 

the section to its original structural and functional condition (Chi et al. 2013; Gharaibeh 

et al. 2014a). 

 

 

Figure 5-2. Different M&R treatments performed by TxDOT 

5.2.1 Network-Level Project Selection 

For most districts, the development of the PMP starts with identifying pavement sections 

in the PMIS that call for urgent attention. This could be pavement sections with 

extremely low condition scores or sections with good scores but exhibit trends of 

relatively fast deterioration rates. A list of candidate projects is prepared by the Area 

Office Engineers (AOE) and submitted to the district office for consideration. This is 

followed by an elaborate field investigation to confirm the current condition of the 

selected pavement section(s) for the proposed projects. The District Maintenance 

Engineer (DME), in collaboration with AOEs, then prioritizes projects based on the 

pavement condition, deterioration rate, traffic volume, project costs, available funding, 
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and other local considerations. Prior to this, a project-level analysis is carried out to 

determine which treatment strategy is the most suitable for the identified pavement 

sections over the planning period based on historical data and the experiential knowledge 

of pavement engineers. 

Due to the use of some federal funding sources for M&R projects, the 

Transportation Planning and Development (TPD)  Director also coordinates with the 

DME to ensure that M&R projects eligible for federal funding are also allocated 

effectively. Hence, at the district-level, budget allocation is often an iterative process that 

requires collaborative planning and negotiations between the Maintenance and the TPD 

functional groups of TxDOT. Previous research has suggested that this process of 

network-level selection is still conducted via a hybrid of qualitative and quantitative 

approaches that rely heavily on pavement condition evaluations and the engineering 

judgment of pavement engineers (Chi et al. 2013). The literature provides numerous 

quantitative budget allocation models, yet few districts have fully transitioned to using 

such models (Wu et al. 2012a). With increasing urbanization and a growing gap between 

available funds and M&R needs, it is becoming increasingly important to develop 

defensible approaches for effective allocation of limited budgets. For some districts, there 

is still is no formal and consistent analytical/quantitative approach in the selection and 

funding of M&R projects at the network-level. However, this is not limited to TxDOT. 

Several SHAs have still not fully transitioned from the needs-based approach of projects 

prioritization for budget allocation (Wiegmann and Yelchuru 2012). 
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5.3 FUNDS ALLOCATION APPROACHES 

The first part of this study involves a discussion of the existing major approaches to 

M&R programming. This section presents brief descriptions and enumerates the merits 

and demerits of the different methods of each approach. 

5.3.1 Ranking-based Methods 

One approach to solving M&R fund allocation problems is via ranking-based methods. 

This often involves developing and assigning weights to certain key indicators as an 

approach to the optimal selection of eligible M&R candidate projects for funding (Farhan 

and Fwa 2011). This is usually done by creating and rating candidate treatments or 

projects based on a set of indicator parameters. The analysis usually depends on expert 

judgment, pavement-related data (condition states), or economic analysis (Torres-Machí 

et al. 2014). More often than not, decision-makers tend to employ a hybrid of the 

aforementioned approaches. The methods include cost-benefit analysis (Li and Madanu 

2009), analytic hierarchy process (Farhan and Fwa 2009; Li and Sinha 2004), and other 

multi-criteria decision-making methods (Sabatino et al. 2015; Zietsman et al. 2006). 

Figure 5-3 indicates a general framework of M&R programming based on ranking-based 

approaches. 

The ranking approach to selecting M&R treatments has several drawbacks. First, 

the budget tends to be allocated to pavement sections that are most severely damaged and 

hence, seldom leads to the optimal benefit of the entire pavement network (Visintine et 

al. 2016). The parameters that are selected do not always lead to an optimal solution for 

achieving a given objective (for instance, maximizing network performance or 
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minimizing M&R agency costs). Other studies have gone a step further to critique the 

relative importance or weights of parameters that are considered vital versus other 

parameters that are considered trivial (Farhan and Fwa 2011). Furthermore, given the fact 

that experts usually provide their opinion on the relative importance of the indicators in 

the model, there is a tendency for some experts to hype or overestimate the importance of 

certain variables to the performance and functionality of the highway pavement network 

(Wu et al. 2008). To address subjective inconsistencies in the factor weights, other 

studies (Ahmed et al. 2017; Porras-Alvarado et al. 2017) have employed and modified 

the AHP approach for M&R projects prioritization. This involves a multi-criteria 

approach which ensures internal consistency (via the consistency index) in the pairwise 

comparisons of attributes by the respective decision makers. 

More importantly, when highway agencies use such prioritization schemes or 

ranking methods, they rarely develop well-defined criteria to assess the effectiveness of 

chosen methods in achieving certain strategic goals for the highway pavement network. 

Farhan and Fwa (2011) addressed this by demonstrating the loss in optimality when 

decision makers choose to go with certain prioritized activities in the M&R program. 

Furthermore, most ranking methods ignore multi-year analysis (Torres-Machí et al. 

2014). This is particularly important because a lower ranked project not selected in one 

year may lead to an expensive rehabilitation project in a year or two. This drawback 

makes it unsuitable for medium- to long-range M&R plans. 
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Figure 5-3. General framework for funds allocation via ranking-based methods (modified 

from Chi et al. 2013; Gharaibeh et al. 2014) 

 

On the flip side, ranking methods are easy to understand and are usually 

indicative of the intended pavement maintenance policies of the respective highway 

agency (Farhan and Fwa 2011). They can also be easily tailored to the specific needs of 

different highway agencies; since, each agency tends to have different short-term, long-

term, or strategic goals due to varying levels of traffic volume, network dynamics, and 

available M&R funding levels. Given the importance of transparency to the M&R 

planning process for highway agencies and the ease of understanding and implementation 
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of such methods, the ranking method logically tends to be an attractive option for 

highway pavement engineers. 

5.3.2 Mathematical Optimization and Metaheuristics 

In the domain of pavement management, the mathematical optimization methods usually 

employed are linear, integer, non-linear, and dynamic programming (Torres-Machí et al. 

2014). A defining characteristic of mathematical optimization methods is that they often 

lead to optimal solutions within the construct of the pavement management problem 

definition and formulation. Linear programming (LP) usually involves dividing the road 

network into groups of pavement sections that have similar traits; these traits can be road 

class, distress type, pavement condition range, traffic volume, or any combination of the 

above-listed classifications. Based on this, a resource allocation problem is formulated 

and solved with the output being the M&R treatments that are selected for the pavement 

groups created. Accordingly, LP models are relatively tractable and allow users to 

perform sensitivity analyses of the input parameters (De La Garza et al. 2011). The 

demerit of LP models is that the solutions provided apply only to a group of pavement 

sections rather than individual pavement sections (De La Garza et al. 2011; Gao and 

Zhang 2013b). In practice, however, pavement engineers are also interested in M&R 

project-selection at the network level. Providing treatments to a group of pavements 

leaves decision makers with an extra decision—selecting which pavement sections in the 

group should receive the proposed treatment (project-selection problem).  

Now in areas where linear programming fails, the integer programming (IP) 

approach thrives. IP models can provide exact information regarding M&R activities 
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scheduling and individual project selections for the optimal performance of the pavement 

network. However, IP models tend to require more computational power, especially when 

implemented on large-scale networks (Gao and Zhang 2013b). Even for single-objective 

functions, an M&R scheduling problem that has integer decision variables is an NP-hard 

problem (Gao et al. 2012). On the other hand, dynamic programming (DP) can be used to 

solve discrete problems having an optimal substructure and overlapping sub-problems. 

This means that the problems formulated should be solvable sequentially and components 

of the optimal solution should also facilitate the solving of sub-problems (Boyles et al. 

2010). Also, DP is often used for accounting for uncertainty in infrastructure maintenance 

policies (Madanat et al. 2006; Medury and Madanat 2013a). The work by Powell (2007) 

on the use of approximate dynamic programming (ADP) demonstrated that ADP models 

can be conveniently applied to heterogeneous networks of facilities (Kuhn 2009). Finally, 

non-linear programming models have their objective(s) and at least some of their 

constraints formulated as curvilinear (Bryce et al. 2014). Studies that have employed non-

linear programming suggest that it is more reflective of the distribution of the selected 

input variables especially for variables related to pavement performance (Abaza 2006; 

Gao et al. 2010).  

As indicated by Wu et al. (2012), no single mathematical optimization approach is 

universally superior in terms of computational requirements, the availability of the 

required information, ease of use, and transparency. In general, mathematical 

programming methods are not suitable for application in large networks. The inclusion of 

a large number of decision variables in such optimization models leads to increased 
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complexity of the formulated problems and geometrically increases the computing time 

(Torres-Machí et al. 2014). Beyond this, some of the parameters in such models are often 

poorly defined, making it challenging to adapt proposed models to different case 

scenarios (Augeri et al. 2010). 

On the other hand, meta-heuristics are high-level iterative procedures that guide 

the selection of heuristic processes to explore the solution space to find near-optimal 

solutions (Blum and Roli 2003). Here again, while mathematical optimization models are 

not suitable for large networks (due to combinatorial explosion), metaheuristics provide 

“acceptable” close approximations or near-optimal solutions, in a shorter time period, for 

problems that have a high polynomial complexity (Lee and Madanat 2015). While there 

are global search and local search metaheuristics, applications in M&R programming 

often involve global search heuristics (usually population-based) like genetic algorithms 

(GA), particle swarm optimization, ant colony optimization, and evolutionary 

programming. A thorough review of related works in the literature reveals a 

disproportionately high number of works employing GAs for solving M&R resource 

allocation problems (Chootinan et al. 2006a; Jha and Abdullah 2006). Two major 

demerits of metaheuristics are that convergence to the true global value is still unclear 

and their computation approach can be complex. Fuzzy logic-based programming has 

also been used in numerous studies (Mellano et al. 2009; Moazami et al. 2011). Fuzzy 

logic is an approach to expressing the membership of individual entities as a continuum 

of probability values ranging from 0 to 1 (Sundin and Braban-Ledoux 2001). It is usually 
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applied in conjunction with other mathematical optimization methods, heuristics, or 

ranking-based methods. 

5.3.3 Artificial Intelligence and Data Mining 

Artificial Neural Networks (ANNs) are used to replicate decision-making patterns but do 

not necessarily define one on their own. Consequently, if the training dataset of 

“decisions” contains sub-optimal decisions, those decisions will be reflected in the output 

by the ANN. Fwa and Chan (1993) demonstrated the feasibility of using neural networks 

to replicate the decisions of pavement engineers in prioritizing pavement maintenance 

needs. Comparing ANNs to the traditional weighted sum method of ranking, the authors 

argued that the former lacked consistency in application and failed to reflect the thought 

process of pavement engineers. ANNs, however, are the subject of the “black-box” 

critique, making them unattractive for application in M&R resource allocation problems. 

On the other hand, decision tree algorithms are “white-box” methods, which pavement 

engineers typically employ to support engineering judgments. In a study by Chi et al. 

(2013), decision tree classifiers were used to develop a network-level project 

prioritization method for a district in Texas. Based on the qualitative input from 

pavement engineers and historical pavement performance data, a list of candidate M&R 

projects was proposed for a 4-year pavement plan for a district. 

5.3.4 Need for Comparative Analysis 

The literature thus offers a significant number of methods to aid pavement engineers in 

budget planning, project prioritization, and budget allocation processes. In most of these 

studies, however, the authors do not objectively compare or evaluate proposed resource 
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allocation models with other extant methods. In the few instances of such comparisons, 

researchers implement allocation methods based on different contexts (location, scale, or 

level of decision making) on the same network. This can lead to biased results that are 

not representative of the pragmatic construct of the proposed models. Furthermore, when 

comparative studies are done, the usual performance criteria and metrics focus solely on 

effectiveness without simultaneously accounting for other measures like equity and the 

strategic goal(s) of the agency. From a pragmatic standpoint, most SHAs have strategic 

goals about the percentage of pavement sections that are expected to be in a specified 

condition state (score) for each year or over a pre-determined planning horizon. 

Furthermore, addressing performance gaps in condition states of individual pavement 

sections is also standard practice by pavement engineers in highway agencies. This 

ensures that poorly performing sections of the network do not fall below acceptable 

standards which can lead to expensive rehabilitation projects later on. In the current 

study, the methods chosen for comparison have all been previously implemented on a 

subset pavement network in Texas. They have common pavement assessment measures 

(condition scores, etc.) and the same implementation context. This allows for the 

objective evaluation of different methods to demonstrate each method’s pragmatic merits 

and demerits in budget allocation for M&R programming. Furthermore, the cost-benefit 

analysis, needs-based approach and the integer-linear programming methods have been 

reported to be used by several highway agencies in nationwide studies by Wiegmann and 

Yelchuru (2012) and Cambridge Systematics (2009).  
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Thus, the primary objective of this study is to compare methods from the 

identified major approaches to M&R programming—ranking-based approaches, 

mathematical optimization models, and data mining. The corresponding methods are 

cost-benefit analysis, integer-linear programming, and a combination of a “decision tree 

classifier (data mining approach) + needs-based” allocation method. All the methods 

(hitherto implemented on a portion of the Texas highway network) are applied in a 

numerical case study representative of a subset pavement network in Texas. The models 

are evaluated based on the average network condition score (effectiveness), inherent 

equity considerations, and their ability to meet the prime strategic goal set by a highway 

agency (in this case, TxDOT). 

5.4 BUDGET ALLOCATION METHODS 

This section provides a description of the three methods implemented in the numerical 

case study. The section highlights the major assumptions, the resource allocation logic, 

and the parameters that were used in each method for the case implementation and 

comparison. 

5.4.1 Cost-Benefit Analysis 

One often used method for prioritizing M&R projects for budget allocation is the Cost-

Benefit Analysis (CBA). Menendez et al. (2013) proposed and implemented a CBA 

approach in a TxDOT district to develop multi-year M&R plans for different budgetary 

scenarios. The decision-making process occurred at two levels—project and network. At 

the project level, the metric used for treatment selection was the treatment cost to added 

life (CALm) ratio. At the network level, projects were prioritized based on the relative 
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importance of the shortlisted projects on the expected improvement of the network. 

Concerning the former, pavement sections with a condition score lower than 70 (CSnet) 

were eligible for an M&R treatment. An eligible M&R treatment for a pavement section 

had to be able to increase the CS to at least 70 or more. The added life (ALm) of each 

eligible pavement section was calculated based on non-linear pavement performance 

models developed and used by TxDOT (Equation 5.1). The equation was based on 

consideration of the estimated additional years added to the life of the pavement section 

before it fell below the threshold value (CSnet of 70). The CALm was then calculated, as 

shown in Equation 5.2, as the ratio of the unit treatment cost (Cm) and the added life 

(ALm). The treatments with the lowest CALm ratio were then chosen as the optimal 

project alternatives for the shortlisted pavement sections. All the pavement performance 

modeling parameter values were, as presented in Menendez et al. (2013), based on the 

treatment option and the traffic classification categories (low, medium, or high). 

 

𝐴𝐿𝑚 =
𝜌𝑝𝑚

[−ln(1 −
𝐶𝑆𝑛𝑒𝑡

min(𝐶𝑆𝐵 +∆𝐶𝑆𝑝𝑚, 100)
)]

1
𝛽𝑝𝑚

(5.1) 

 

Where 𝜌𝑝𝑚 and 𝛽𝑝𝑚 are curve parameters for traffic level p and treatment option m 

(Table 5-1), 𝐶𝑆𝐵 is the condition of the section prior to the application of the treatment 

while ∆𝐶𝑆𝑝𝑚 is the estimated improvement in the CS based on the traffic level p and 

treatment option m. 
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𝐶𝐴𝐿𝑚 =
𝐶𝑚
𝐴𝐿𝑚

(5.2) 

 

Considering the network-level prioritization of projects, these were conducted 

based on how important the shortlisted projects were to the expected improvement on the 

network. Prior to this stage, all the eligible pavement sections in the network have an 

assigned project (based on the CAL ratio). Hence, the problem being addressed here is 

which project to fund based on a limited budget. The proposed approach was to calculate 

the benefit of each section i (Benefiti) by calculating a product of the AADT, section 

length, and the area between the performance curve (AUPCi) and the threshold value. 

This was followed by calculating the total cost (Costi) of the project as a product of the 

length, number of lanes, and unit cost of the selected M&R project (Equation 5.3). 

Pavement sections were then ranked in order of descending benefit-to-cost ratios (BCRi) 

and allocated funds until the M&R budget for each year was exhausted.  

 

𝐵𝐶𝑅𝑖 =
𝐵𝑒𝑛𝑒𝑓𝑖𝑡𝑖
𝐶𝑜𝑠𝑡𝑖

=
𝐴𝐴𝐷𝑇𝑖 × 𝐴𝑈𝑃𝐶𝑖 × 𝐿𝑖

𝐶𝑚 × 𝐿𝑖 × 𝑁𝑖
(5.3) 
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Table 5-1. Curve parameters for additional pavement life model (Menendez et al. 2013) 

 βpm ρpm 

M&R 

Option 

Low 

traffic 

Medium 

Traffic 

High 

Traffic 

Low 

traffic 

Medium 

Traffic 

High 

Traffic 

PM 2.3 1.5 1.7 9.3 9.0 10.6 

LR 2.4 1.5 1.5 11.0 12.5 12.4 

MR 2.4 1.6 1.3 12.9 14.8 14.7 

HR 2.5 1.6 1.2 16.1 19.4 17.1 

5.4.2 Integer-Linear Programming 

Integer-linear programming (ILP) models provide quantitative solutions on the selection 

(0- not selected, 1- selected) of specific projects to be undertaken throughout a network to 

optimize specified objectives under constraints. SHAs usually need to choose an optimal 

set of projects from a pool of candidate projects for multiple years. Hence, the ILP 

approach was chosen because it is one of the most employed models for budget allocation 

due the specificity in its solutions providing details on the timing, treatment type, and 

location (Gao and Zhang 2013b). For this model, the current work presents a novel 

integer-linear program which builds on studies by Al-Amin (2013), Wang et al. (2003), 

and Lee and Madanat (2015). Table 5-2 displays the notations for the parameters and 

decision variables of the model.  
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Table 5-2. Notations of the integer-linear program 

Symbol Definition 

AADTi   Average annual daily traffic of pavement  section i 

AADTTi   Average annual daily truck traffic of pavement  section i 

Bt   Available budget for M&R at period t 

Cim   Unit cost of applying treatment m to pavement section i 

CSi0   Initial condition score for pavement  section i 

CSit   Condition Score for pavement  section i at period t 

CSmax   Maximum possible condition score for each pavement section in the 

network 

CSmin   Least allowable condition score for each pavement section in the network 

DCm   Travel time delay costs per AADT for treatment option, m 

di   Constant pavement deterioration rate for pavement section i 

eim   Improvement in condition score for pavement section i for M&R 

treatment option, m 

Li   Length of pavement section i (in miles) 

Ni   Number of lanes of pavement section, i 

OC1   Marginal operating cost of a passenger car 

OC2   Marginal operating cost of a truck 

RSi   Ride score of pavement section i 

TDCim   Travel time delay costs for pavement  section i for treatment option m 

VOCi   Vehicle operating costs for pavement  section i 

Wc   Adjustment factor - average cost of adding one additional unit of 

condition score  

Ximt   Whether or not to select pavement section i, for treatment m, in year t 

(binary variable 0:not selected or 1: if selected) 

Objective Functions 

The objectives of the model include the maximization of pavement condition 

improvements and the minimization of road user costs. The first objective (Z1) is 

constructed as the summation of the product of the number of lane-km (lane-miles), 
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improvement in condition scores, and decision variable for each pavement section, 

maintenance treatment chosen, and specific time period (Equation 5.4). 

 

𝑚𝑎𝑥𝑍1 = ∑ ∑ ∑(𝑁𝑖𝐿𝑖𝑒𝑖𝑚)𝑥𝑖𝑚𝑡(5.4)

𝑇

𝑡=1

𝑀

𝑚=1

𝐼

𝑖=1

 

 

 Šelih et al. (2008) demonstrated that, in comparison to M&R agency costs, 

indirect costs like road user costs are significant even when the actual user costs are 

underestimated. Accordingly, the second objective of this model was to account for the 

road user costs which are usually borne by the public and the state as a whole. The 

primary components of road user costs are the vehicle operating cost, crash cost, and the 

travel delay cost (Gao and Zhang 2013a). This model accounts for the most valuable and 

measurable components of user costs—travel-delay and vehicle operating costs (Lee and 

Madanat 2015). Crash costs are difficult to evaluate and are thus often not accounted for 

in the formulation of road user cost models. These are shown in Equations 5.5 to 5.7. 

 

𝑚𝑖𝑛𝑍2 = ∑ ∑ ∑(𝑉𝑂𝐶𝑖 + 𝑇𝐷𝐶𝑖𝑚)𝑥𝑖𝑚𝑡(5.5)

𝑇

𝑡=1

𝑀

𝑚=1

𝐼

𝑖=1

 

 

Where, 

𝑉𝑂𝐶𝑖 = (𝑂𝐶1 ∗ (𝐴𝐴𝐷𝑇𝑖 − 𝐴𝐴𝐷𝑇𝑇𝑖) +𝑂𝐶2 ∗ (𝐴𝐴𝐷𝑇𝑇𝑖)) ∗ 𝑅𝑆𝑖(5.6) 

𝑇𝐷𝐶𝑖𝑚 = 𝐴𝐴𝐷𝑇𝑖 ∗ 𝐷𝐶𝑚(5.7) 
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The weighted sum approach was used to form a composite function (Z3) of the 

two conflicting objectives (Equation 5.8). Furthermore, the weighting factors allow 

different highway agencies to assign different factors to the level of importance that 

improvements to infrastructure conditions have in relation to user costs. Given the 

difference in units of the functions, a conversion factor (Wc) was introduced to objective 

function (Z1) to ensure that both functions were in equivalent dollar values.  Wc was 

calculated by finding the average marginal cost of improving a pavement section by one 

unit (condition score). This value was assessed to be $7,705/lane-km/unit CS 

($12,400/lane-mile/unit CS) in this study. For purposes of comparison, W1 was chosen as 

0.9 and hence (1- W1) was 0.1 for Z2. This is based on the argument that agency costs are 

physically and directly borne by SHAs while user costs are not as “visible” (Khurshid et 

al. 2009). 

 

ma𝑥 𝑍3  
= [𝑊1 ∗ 𝑊𝑐 ∗ 𝑍1 + (1 −𝑊1) ∗ −𝑍2]                                                             (5.8) 

Constraints 

To reflect the pragmatic programming constraints and practices by pavement engineers in 

a typical highway agency (TxDOT), a number of constraints were formulated. First, the 

total cost of performing all the M&R projects for each year should not exceed the budget 

allocation for each time point (Equation 5.9). It is also important to account for the 

changes in the condition score from year to year based on the applied M&R project and 

pavement deterioration based on traffic and other factors. This transition equation is 

based on a study by (Wang et al. 2003a), as shown in Equation 5.10. 
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∑ ∑ 𝑁𝑖𝐿𝑖𝐶𝑖𝑚𝑥𝑖𝑚𝑡 ≤ 𝐵𝑡∀𝑡 ∈ 𝑇(5.9)

𝑀

𝑚=1

𝐼

𝑖=1

 

 

𝐶𝑆𝑖𝑡 = 𝐶𝑆𝑖0(1 − 𝑑𝑖)
𝑡 + ∑ ∑ 𝑥𝑖𝑚𝑡𝑒𝑖𝑚(1 − 𝑑𝑖)

𝑡−𝑡∗∀𝑡 ∈ 𝑇∀𝑖 ∈ 𝐼(5.10)

𝑇

𝑡∗=1

𝑀

𝑚=1

 

 

Where t* is a previous discrete time point (t* ≤ t) at which an M&R treatment was 

applied to the pavement section. This confirms that the model takes into account the 

impact of previous M&R treatments. 

The next set of constraints ensures that the minimum and maximum condition 

score values are satisfied (Equation 5.11). Finally, the model also accounted for 

constraints on the number of treatments that each pavement section can receive per year 

and the total number of treatments which a specific pavement section can receive over the 

planning horizon (Equation 5.12). For Texas pavements, sections were limited to one 

treatment option (can be no maintenance) per year, so four treatments per section over the 

development of the 4-year PMP. 

 

𝐶𝑆𝑚𝑖𝑛 ≤ 𝐶𝑆𝑖𝑡 ≤  𝐶𝑆𝑚𝑎𝑥∀𝑡 ∈ 𝑇∀𝑖 ∈ 𝐼(5.11) 

 

∑ 𝑥𝑖𝑚𝑡 = 1,∀𝑡 ∈ 𝑇∀𝑖 ∈ 𝐼(5.12)

𝑀

𝑚=1
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Other Parameter Values 

For this study, a pavement condition score deterioration rate of 5% was assumed. The 

present value of operating costs used for the model were $0.0547/lane-km/unit ride score 

($0.0881/lane-mile/unit ride score) for passenger cars and $0.1861/lane-km/unit ride 

score ($0.2995/lane-mile/unit ride score) for trucks (Gao and Zhang 2013a). The 

allowable minimum and maximum condition scores were also constrained at 50 and 100 

respectively. Table 5-3 shows the assumed values for other relevant parameters that were 

used for the implementation of this model.  

Table 5-3. Condition score improvements, travel delay costs, and M&R treatment costs 

M&R 

Option 

Treatment Cost  

($ per lane-mile) 

PMIS Condition 

Score 

Improvement 

Travel Delay Costs 

($/AADT/lane-mile) 

NM 0 0 0 

PM 34,000 3 0 

LR 202,000 15 0.5 

MR 277,000 25 1 

HR 517,000 40 1.35 

5.4.3 Decision-Tree + Needs-based allocation 

As the name suggests, the “Decision-Tree + Needs-based allocation” (DTN) method is a 

combination of two methods. A general description of this method is outlined below; 

 Assembly of pavement-related data on the condition trends of the pavement 

sections in the network. 

 Selection of representative attributes from the list of pavement attributes which 

can influence the decision to select a pavement section for a project. 
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 Assignment of class labels (project eligibility) based on experiential knowledge of 

pavement engineers. 

 Setting up and execution of decision trees or rule-based algorithms to predict class 

labels. 

 Selection and implementation of best performing classifiers to prioritize pavement 

sections. 

 Application of “Worst First” approach on the prioritized list of pavement sections. 

 

The decision tree algorithm used in this study is based on a study by Chi et al. (2013). 

The main objective of that decision tree was to aid in the efficient screening of network-

level candidate projects for a district in TxDOT. The attributes (features) used for the 

derivation of the decision tree in that study were the current CS, the condition score 

deterioration (CSD) from the previous year, and the condition of the adjacent pavement 

sections in the network. The project selection algorithm used these input features to 

classify candidate projects as one of the following: a potential immediate project, a 

vigilance project, or an isolated project. The classification was carried out in two phases. 

The first classification algorithm (J48 class for creating a pruned or unpruned C4.5 

decision tree), which was implemented in Weka (data mining software developed by 

Witten et al. 1999), was used to decide if a pavement section should be a project (Yes), 

not be a project (No), or be closely monitored for future intervention (Vigilance). The 

next phase involved addressing the problem of having “isolated” projects and the 
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prioritization of consolidated projects based on the number of contiguous pavement 

sections needing M&R intervention (Yes and Vigilance) and a project-ranking matrix. 

 In this study, the method described above was slightly modified. The projects 

eligibility decision tree generated by the J48 class was used in conjunction with a needs-

based (Worst-First) allocation logic (typically used by pavement engineers) for M&R 

budget allocation.  The decision tree (in Figure 5-4) was used as a guide to shortlist the 

number of pavement sections that should, in the current planning year, have an M&R 

project (Yes and/or Vigilance). After the shortlist, a traditional Worst-First (WF) 

approach was employed to assign funds to suitable M&R projects until the allocated 

budget for each year was depleted. Based on the structure of the tree, pavement sections 

with “bad” condition scores were funded first followed by other pavement sections 

classified as “Yes” and then “Vigilance” if there were still more funds available. For the 

feature categories, the CS for each pavement section was grouped as follows: bad (CS ≤ 

70), fair (70 < CS ≤ 80), and good (80 < CS ≤ 100). Similarly, the CSD were also 

categorized as slow (-5 ≤ CSD), medium (-15 ≤ CSD < -5), and fast (CS < -15). This is 

consistent with the groupings for the second test set of the original study which yielded 

higher prediction accuracies for the test data.  
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Figure 5-4. Decision tree for shortlisting pavement sections (modified from Chi et al. 

2013) 

5.5 CASE STUDY 

5.5.1 Preamble 

The models were implemented on a network size of 50 flexible pavement sections, 

representative of a subset network in Texas. The pavement attributes were retrieved from 

PMIS; Table 5-4 presents a summary statistical description of the salient attributes of the 

network. Considering a typical PMP, a 4-year planning horizon was chosen for the case 

study implementation. All the selected pavement sections were 0.81-km (0.5-mile) in 

length with 2 lanes. The budget for the 4-year plan was $2 million (assumed to be in 

constant dollars). For other cost parameter values retrieved from earlier studies, a 

discount rate of 4% was used to adjust previous values to present worth (Lamptey et al. 

2008b). For the Integer-linear model, the model was formulated and solved within the 

General Algebraic Modeling System (GAMS) software environment. While GAMS has a 

number of solvers for mixed integer programming (MIP), the solver “branch and cut 
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(CBC)” originally developed by Computational Infrastructure for Operations Research 

(COIN-OR) was used. The CBC algorithm for solving MIP models is an extension of the 

“branch-and-bound” method with cutting planes to constrain the relaxations of linear 

programming (Mitchell 2002). The other approaches (cost-benefit analysis and decision 

tree + needs-based allocation) were implemented in a traditional worksheet (Microsoft 

Excel
®
) environment with formulas and Visual Basic for Applications (VBA). Given the 

scope of the problem (network size), there were no significant differences in the 

computational times between the approaches employed. 

Table 5-4. Summary statistics of the model pavement network (50 sections) 

Attribute Mean Median Minimum Maximum Standard 

Deviation 

AADTT* 118.86 102.00 14.00 350.00 91.55 

AADT** 2253.50 1168.50 167.00 6807.00 2161.88 

Ride Score 3.04 3.00 2.00 4.00 0.49 

Current 

Condition Score 

76.40 76.50 51.00 98.00 12.79 

Previous 

Condition Score 

78.84 82.00 45.00 99.00 14.42 

* Annual Average Daily Truck Traffic (AADTT)  

** Annual Average Daily Traffic (AADT) 

5.5.2 Performance Evaluation 

The three approaches to projects prioritization and budget allocation were assessed via 

three measures—the concepts of effectiveness, equity, and the achievement of a strategic 

goal synonymous to one set by TxDOT. Effectiveness was measured by the computation 

of the average network condition score at the end of each plan year. Furthermore, after 
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the implementation of the different methods, a final network condition score (in the 4
th

 

year) was also assessed as an indication of the “residual” value of the network. Equity is 

a largely subjective measure; it is important then to clearly define it for the context of this 

study. The notion of equity used in this paper is not “social equity.” Equity is defined in 

this study as the fair distribution of M&R funds according to pavement sections in need 

of interventions. This concept for measuring the fairness of the distribution of limited 

resources is often used in the performance evaluation of resource allocation in other areas 

(Mishra et al. 2015). For many mathematical models developed for M&R programming 

in the extant literature, though, researchers neglect equity considerations or fail to 

specifically account for them during problem formulation.  In a network-level study by 

Boyles (2015), it was suggested that more funding tends to go to urban areas than rural 

areas which is “arguably unfair and politically infeasible.” Since equity theory was not 

the focus of the paper, the authors did not specifically account for equity in the 

constraints of the integer-linear program (in order to reflect the status quo of most models 

in the literature). Given the importance of the impact of M&R strategies on the resulting 

condition of the network, the metrics used to assess equity focused on “equity in 

outcome” of the condition scores. This study focused on equity by examining how an 

allocation method widened or reduced the gap in condition scores for the different 

pavement sections in the network. Hence, assigning funds to pavements sections which 

had lower condition scores was perceived as more “equitable.” The specific metrics used 

in this study include the range (the difference between the minimum and maximum 

values) and the standard deviation of the condition scores of the pavement network for 
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each plan (fiscal) year. The last measure of assessment is the percentage of pavement 

sections that qualified as being in a “good or better” condition. This was based on 

TxDOT's statewide condition goal of having 90% of pavement lane miles in a “good or 

better” condition. 

5.6 RESULTS AND DISCUSSION 

5.6.1 Effectiveness 

Over the planning horizon (4 years), the average network condition score dropped 

continually for all the methods compared. This could be indicative of an allocated budget 

($2 million) that is insufficient to maintain the infrastructure network at its current 

functional and structural condition. The integer-linear programming approach emerges as 

the most “effective” budget allocation approach since it leads to the slowest annual 

decline in average network condition score (Figure 5-5). With an average decline in 

network condition score of 0.3% per year, the ILP method significantly outperformed the 

CBA and DTN methods, which had average declines of 1.17% and 1% per annum. The 

difference between the ILP method and other methods becomes increasingly conspicuous 

with an average network condition score of 75.42 in the 4
th

 year in comparison to 72.94 

and 73.42 for CBA and DTN respectively. Hence, from a “residual value” perspective, 

ILP also leaves the network with the highest asset value. This happens because, for the 

latter models, pavements in “very good” and “good” conditions seldom receive M&R 

treatments or projects. This often leads to faster declines in the condition scores of such 

pavement sections since deterioration occurs over longer periods of time leading to a 

geometric compound impact. 
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Figure 5-5. Results of the average network condition score 

5.6.2 Equity 

Given the lack of standardized measures in the assessment of equity in M&R budget 

allocation outcomes, this study chose the conventional statistical metrics—range and 

standard deviation of the condition scores. For both metrics, CBA and DTN performed 

better than ILP. There was practically no difference in the measure of dispersion between 

the CBA and DTN methods which were within 0.28 standard deviation points of the 

condition score of individual pavement sections throughout the planning period. The 

trend is similar for the range values in individual pavement condition scores for both 

methods. Furthermore, over the fiscal years of planning, both methods continually 

reduced the level of disparity between the condition scores of individual sections (Figure 
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5-6). Conversely, the ILP method appeared to maintain the initial level of disparity 

(standard deviation around 12) in the condition scores of the pavement network for each 

time period. Accordingly, it does not necessarily reduce or increase the difference in the 

condition scores of the pavement sections. 

 

 

Figure 5-6. Results of range and spread of network condition scores 

5.6.3 Strategic Goal (% Good or Better) 

Different agencies have varying strategic goals based on different decision-making levels 

(state, district, and local/area). However, for this performance measure, a variation of 

TxDOT's statewide goal was used. DTN starts out in the first year with the most (76%) 

pavement sections in a “good or better” condition but consistently declines to 68% (4
th

 

year) over the remaining time periods (Figure 5-7). On the other hand, CBA shows an up-



 66 

and-down movement trend that declines over time, ranging from 68% (lowest in year 4) 

to 72% (highest in year 1). The ILP model follows a similar trend with generally higher 

percentages of pavement sections in a good or better condition. In the third and fourth 

years, ILP also emerges as the most consistent approach with the highest number (72%) 

of good pavement sections in the network. Accordingly, the authors argue that the ILP 

approach is the best and most consistent method of achieving the strategic statewide goal 

of TxDOT. 

 

Figure 5-7. Percentage of pavement sections in at least good condition 

5.6.4 Key Inferences 

The CBA method is used by highway agencies because it is able to measure and contrast 

the performance benefits versus treatment costs on a pavement section; thereby providing 

a neutral metric for performance evaluation of M&R treatments. At the network-level, 
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accounting for AADT in the prioritization of M&R projects also helps partially account 

for the relevance of a particular pavement section to the highway network. In this study, 

it was found that in spite of these considerations, the CBA method employed was not the 

most effective. A key demerit of this method is that it does not account for “good or 

better” pavement sections that may be rapidly deteriorating. As Labi and Sinha (2005) 

pointed out, even for pavements in a good condition, a preventive maintenance project 

can retard the onset of significant deterioration of the section, potentially obviating the 

need for a more expensive future M&R project. Another observation during 

implementation was that, since this particular CBA approach recommends treatment 

options with the least cost to added life ratio, selected projects were more likely to lead to 

the minimally acceptable impact. Beyond the second year, most of the suggested projects 

were PM or LR, which is not reflective of practical decision-making choices.  On the 

other hand, the CBA method has strong inherent equity considerations, which leads to 

better equity in outcome results. This is reflected by the decreasing standard deviation in 

network condition scores over time. 

In this study, it was found that of the three methods implemented, ILP is the most 

effective. This is consistent with previous studies that did comparative analyses of other 

mathematical optimization methods and other judgment-based methods like the Worst-

First approach (Visintine et al. 2016). It also outperformed the other approaches in 

leading to a network in the best condition at the end of the planning horizon as well as in 

better achieving the strategic goal of the agency. At the same time, in equity 

considerations, it performed the worst. Certainly, the ILP model can be formulated to 
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account for better equity in outcome. However, as indicated earlier, most models in the 

literature do not specifically account for equity in outcome concerns. Hence, this study 

also demonstrates this gap in problem formulation. This notwithstanding, it is important 

to note that it would also be unrealistic to make the minimization of the difference in 

condition scores of pavement sections an optimization objective instead of a flexible 

model constraint. Different highway agencies have varying levels of “equity in outcome” 

expectations that are acceptable while simultaneously accounting for the network-wide 

effectiveness of proposed models. Furthermore, there appears to be an inverse 

relationship between increasing “effectiveness” and improving “equity” as confirmed by 

an earlier study by Castells and Solé-Ollé (2005). Accordingly, an area for further 

research could be investigating the balance between these measures when both concepts 

are incorporated in the same optimization model and implementation context. 

 The DTN method is a hybrid approach that fuses the project-screening function of 

decision trees (based on data mining) and a needs-based (Worst-First) allocation 

approach. The results of its implementation suggest that its performance is similar to that 

of the CBA approach. DTN has similar, strong equity considerations because it prioritizes 

pavement sections in “fair” or worse condition to be eligible to receive M&R projects. 

Furthermore, it also accounts for pavement sections that are in “good” condition but 

deteriorating at a “fast” rate. This possibly explains the marginal advantage that DTN has 

over CBA in having higher average network condition scores over the planning period. 

While the decision tree used for this study is based on a previous study on Texas 

pavements, other SHAs can perform a similar analysis for their state networks and benefit 
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from the balance in “equity” and “effectiveness” that DTN offers. The most important 

merit of using decision trees in practice is that they are white-box analysis techniques, 

which provide a consistent approach to making experience-based decisions (Chi et al. 

2013). Accordingly, it would be easier for practitioners to adopt this method in 

conjunction with the Worst-First Approach—a method pavement engineers are already 

familiar with.  

5.7 CONCLUSION 

Findings from this study support the widely-held claim that optimization models are 

generally more effective than other approaches (DingXin Cheng et al. 2010). First, this 

paper has presented a consolidated review of the major approaches to budget allocation in 

the extant literature. Second, this work conducted a comparative analysis of select 

methods within each major approach on a numerical example illustrative of a subset 

network in Texas. The models were assessed based on three performance measures 

(equity, effectiveness, and strategic goal achievement) of a smaller scope pavement 

management plan typically developed by a highway agency. The method achieving the 

highest average network condition score was the ILP budget allocation, though at the 

expense of a deficiency in equity considerations over the planning horizon. On the other 

hand, CBA and DTN both performed better in equity measures, with DTN slightly 

outperforming CBA in effectiveness.  

The primary contribution of this paper is that it demonstrates the effectiveness, 

equity considerations, and strategic goal performance of select methods of ranking-based, 

mathematical optimization, and data-mining approaches to budget allocation. The extant 
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literature contains several methods that are not assessed based on established, 

comprehensive, and well-defined criteria for model performance. Previous comparative 

studies have often focused on just evaluating the effectiveness (functional or structural 

performance of pavement network) of methods without accounting for the equity 

considerations and the degree to which different methods achieve typical agency goals. 

By performing a well-defined comparative analysis and simple but useful evaluation of 

different methods, the findings from this study provide useful information for pavement 

engineers who are considering a transition to a more formal analytical approach to budget 

allocation. Furthermore, this work has proposed a novel network-level project selection 

ILP model that was assessed to be the most “effective” approach among the CBA and 

DTN methods. This ILP model can also be formulated to accommodate both equity and 

effectiveness concepts and allows decision-makers the flexibility of choosing the specific 

network-wide goals to be achieved. As demonstrated in this study, there appears to be an 

“equity-effectiveness” trade-off based on the different methods employed. This concept 

needs to be accounted for in the decision by any SHA to employ any of the above-

implemented methods. Future research can explore the equity–effectiveness Pareto 

frontier and possibly make recommendations for model modifications and adaptation 

based on specific agency goals, M&R practices, and other relevant factors. This could 

drive the proposal of more hybrid approaches that could leverage the advantages of 

different methods for M&R budget allocation.  

 

  



 71 

 Impact of Multiple Highway Funding Categories and Chapter 6

Project Eligibility Restrictions on Pavement Performance 

Most of the contents in this chapter is a reprint from the accepted publication: France-

Mensah, J., O’Brien, W. J., Khwaja, N. (2019) “Impact of multiple highway funding 

categories and project eligibility restrictions on pavement performance” ASCE Journal of 

Infrastructure Systems, 25(1), 04018037. The corresponding author (Jojo France-

Mensah) designed the research approach, performed the data collection and analysis, and 

wrote the manuscript. 

 

In maintenance and rehabilitation (M&R) programming, most budget allocation models 

in literature often assume one principal budget that can be used for funding all the 

different projects undertaken by the decision-making entity. For most agencies, this is 

rarely the case. This study explores the impact of formulating the M&R budget allocation 

problem with multiple funding categories (or budgets) having stringent project eligibility 

constraints. For state highway agencies (SHAs), there are often several federal, state, and 

local funding sources for highway projects. There are also agency norms and regulations 

that restrain the eligible projects under each funding category. This study presents an 

integer-linear programming model that accounts for funding restrictions in M&R budgets 

to assess changes in network performance and M&R decisions for pavement assets. The 

model is implemented in a numerical case study representing a subset network consisting 

of 500 pavement sections. Findings from this study suggest that the projected 

performance of the M&R program is overestimated when there is the assumption of one 
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“central” budget with no project eligibility constraints. This may lead to an increase in 

unplanned expenditures towards reactive M&R projects to meet performance targets. 

Furthermore, the findings also suggest that increasingly restrictive budgets lead to a 

lower network performance for the same aggregate budget. The sensitivity analyses 

conducted confirm that the results obtained are robust against variations in key input 

variables used in the model. These findings contribute to ongoing efforts towards 

incorporating pragmatic constraints in optimization models to enhance their utility for 

effective decision-making. 

6.1 INTRODUCTION 

An efficient maintenance and rehabilitation (M&R) policy is key for the development and 

sustenance of a safe and functionally effective transportation infrastructure (Ng et al. 

2011). Planning for transportation infrastructure involves complex decisions concerning 

Right-of-Way (ROW) acquisitions, funds allocation, public engagement, setting strategic 

goals, and the development of short-to-long term plans for the expansion and 

preservation of highway assets (France-Mensah et al. 2017a; O’Brien et al. 2012). This 

process is challenged by the rapid deterioration rate of highway infrastructure resulting 

from exposure to adverse environmental conditions and an increase in urbanization in the 

United States (Anani and Madanat 2010; Sahin et al. 2014). Furthermore, the M&R 

planning process also involves managing multiple and often conflicting stakeholder 

objectives at the federal, state, and local agency levels (Chen et al. 2015; Sankaran et al. 

2016; Torres-Machí et al. 2014). Decisions on highway development and maintenance 

can lead to significant impacts on the safety, ease of transportation, and socio-economic 
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development of the respective jurisdictions of the decision-making entity (Boyles et al. 

2010).  

After the initial phase of the mass construction and development of the interstate 

system, State Highway Agencies (SHAs) gradually transitioned from expansion to the 

preservation of highway infrastructure assets (Dong et al. 2013; Mild and Salo 2009b). 

The focus on the maintenance of highway infrastructure has been primarily driven by an 

increase in the funding gap between maintenance needs and available budgets, stringent 

government regulations, sustainability considerations, growing travel demand, and 

increased accountability concerning the allocation of highway funds (Shah et al. 2014; 

Torres-Machi et al. 2017; Wu et al. 2012a). With a grade of “D” in the current 

“Infrastructure Report Card”  for roads, the American Society of Civil Engineers (ASCE) 

estimates that the funding gap (for “improvements”) in surface transportation 

infrastructure will be about $1.1 trillion (constant 2015 dollars) over the next decade 

(2016 –2025).  M&R projects account for an estimated $420 billion out of this total 

funding deficit (ASCE 2017). These concerns about increasing gaps in funding highway 

infrastructure have led to legislative proposals geared towards increasing strategic data-

driven decision-making and the implementation of asset management principles 

(D’Ignazio et al. 2015; France-Mensah et al. 2017a). The Moving Ahead for Progress in 

the 21st Century Act (MAP-21), introduced in 2012, emphasized the need to make 

highway funding decisions more safety-focused, more sustainable (in protecting the 

environment),  and performance-driven (France-Mensah et al. 2017b; Saha and Ksaibati 

2015b).  
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The need to develop defensible and effective M&R policies has led to the 

development of several approaches in the literature for budget planning and budget 

allocation. Accordingly, for several agencies, these investment decisions tend to be a 

hybrid of qualitative and quantitative approaches. However, there have been growing 

concerns about the fairness and objectivity in the use of such subjective measures in 

supporting the decisions on budget allocation for highway infrastructure using tax-payer 

dollars (Kulkarni et al. 2004). Consequently, in the past few decades, there has been a 

push for the use of objective mathematical optimization models in driving M&R 

decisions to ensure optimal decisions concerning highway infrastructure performance and 

to achieve the best “value for money” in highway investments (Wiegmann and Yelchuru 

2012). Mathematical optimization models provide policy makers with the option of 

optimizing multiple objectives while considering constraints that different decision-

making agencies have to contend with (Farhan and Fwa 2011). This notwithstanding, the 

practical adoption of optimization techniques for highway asset management has still 

been slow, due in part, to the critique of inadequate pragmatic considerations in models 

(Wu et al. 2012a).  

One such pragmatic consideration which is absent from most optimization models 

for M&R budget allocation is the multiplicity of highway funding categories and their 

respective project eligibility constraints. Most approaches to budget allocation in M&R 

programming assume one central source of funding with no restriction on the different 

types of projects that are eligible for funding. However, especially for metropolitan 

agencies, there are often multiple funding categories with specific restrictions on which 
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types of pavement M&R projects that are eligible for funding per category. This study 

aims to assess the impact of multiple funding categories with eligibility constraints on 

budget allocation decisions by formulating an integer-based optimization model which 

accounts for multiple funding categories.  Through the proposed model, this paper 

addresses an important characteristic of M&R budgets in pavement management 

decision-making and extends the state-of-the-art understanding of highway budgeting 

dynamics in the literature.  

The remaining sections of the chapter are organized as follows. The background 

review discusses relevant studies on the use of optimization models in budget allocation 

and highway funding sources for M&R. Subsequently, the research approach is presented 

followed by the problem formulation consisting of the objective function and alternate 

budgetary constraints. Next, the model implementation is demonstrated through a 

numerical case study along with a discussion of the results. The key conclusions are then 

presented together with future directions for the study. 

6.2 BACKGROUND REVIEW 

Highway asset management involves the utilization of business-oriented approaches to 

strategically and systematically operate, maintain, upgrade, and expand physical highway 

assets throughout their lifecycle (Porras-Alvarado 2016).  A key part of this process is the 

allocation of resources to highway programs and projects in a way that significantly 

improves the performance of highway networks in a cost-effective manner (Cambridge 

Systematics 2009). For many Departments of Transportation (DOTs) and other highway 

agencies in the U.S., the funding available for highway planning is constrained by 
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legislative and managerial constraints which makes the budget allocation process 

complex (France-Mensah et al. 2017a). For this reason, agency decision-makers need to 

account for these complex funding restrictions and budgetary constraints as part of the 

process of developing short to long-term highway asset management plans. To further 

explore these funding dynamics that most highway agencies need to contend with, a brief 

overview of funding sources and such typical funding constraints are discussed next. 

6.2.1 Review of Highway Funding Sources 

The Federal Highway Trust Fund (HTF) was created in 1956 with the passing of the 

“Federal-Aid Highway Act of 1956: Creating the Interstate System.” This is one of the 

major legislations which led to the planning and development of the interstate system 

from gasoline and diesel fuel taxes which the federal government had started collecting in 

1932 (Small et al. 2012). Today, every SHA receives highway funding from the Federal 

HTF and each State’s own receipts of applicable taxes and fees. Federal funds are mostly 

given to SHAs as reimbursements for eligible highway planning and construction 

projects already being undertaken by the respective agencies. For such projects, the 

federal funds are used to fund about 80% to 90% of the highway project costs.  

Depending on the agency, state highway funds can also include user taxes, oil production 

taxes, vehicle registration fees, licensing fees, surplus toll revenues, local funds, bond 

programs, and special legislative appropriations by the respective State’s legislative body 

or Metropolitan Planning Organizations as shown in Figure 6-1 (Porras-Alvarado et al. 

2015; Small et al. 2012). 
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Furthermore, these sources are usually allocated to legislatively mandated 

categories of funding for pre-approved types of projects. Hence, there could be categories 

for pavement maintenance, rehabilitation, bridges, operations, safety projects, mobility 

enhancements, and other strategically classified categories based on the respective SHA’s 

goals and objectives. For example, the State Highway Account of the California 

Department of Transportation is used to fund 8 major funding categories including 

expenditures on major damage restoration, corridor mobility improvement, roadway 

preservation, collision reduction, and bridge preservation, among others (California 

Department of Transportation 2015). Furthermore, within these funding categories, there 

can also be area/district-level constraints on how much funds can be allocated to specific 

types of projects and whether certain projects are performed in-house or contracted out. 

This trend in budget divisions and different funding categories often applies to several 

SHAs as well as their respective district- and area-level entities. However, most models 

in the literature ignore this characteristic of funding in the formulation of the budget 

allocation problem for pavement M&R programming. Accordingly, a review of the 

current resource allocation models in the literature is presented to provide a theoretical 

context for the study. 
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Figure 6-1. Transportation funding and finance sources 

6.2.2 Review of Resource Allocation Models 

Resource allocation approaches in the literature can be categorized into three major 

clusters namely historical/formula allocations, performance or asset-based allocation, and 

optimization schemes (Fwa and Farhan 2012; Porras-Alvarado 2016). For pavement 

assets, the dominant techniques include the use of the “Worst-First” approach, cost-

benefit analysis (CBA), analytic hierarchy process (AHP), and mathematical optimization 

models (Hong et al. 2017). While the latter two are still in an emerging phase in practice, 

the former two techniques are well-documented practices by decision-makers in highway 

agencies (Wiegmann and Yelchuru 2012). The worst-first approach involves the 

prioritization and selection of projects based on the current condition of the pavement 
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sections in the network. Accordingly, pavement sections in the “worst” conditions 

receive the most immediate and expensive projects (Menendez et al. 2013). Conversely, 

the cost-benefit analysis method is based on the projected performance benefits and the 

associated costs of M&R treatments over a multi-year period. According to Almalki et al. 

(2016), SHAs were reported to be using CBA more than the worst-first approach in 

prioritizing projects for potential funding. Relatively new to decision-making in highway 

asset management, AHP is a structured hierarchy which employs a mathematical 

approach for multi-criteria decision-making by aiding decision-makers in making the 

most rational choice(s) from among a set of alternatives. It addresses the weakness of 

traditional ranking methods like the “weighted sum” by introducing a consistency index 

to check for the consistency in the subjective pair-wise comparisons of decision-makers 

(Porras-Alvarado et al. 2017). Ranking of the relevant attributes by experts are solely 

based on experience and hence, does not necessarily reflect objective decision-making 

based on the physical condition of the asset. Furthermore, the consistency metric ensures 

precision in results but does not necessarily address accuracy concerns in subjective 

judgments. Ahmed et al. (2017) attempted to bridge this gap by validating AHP results 

with data analysis of observed data. 

Several mathematical optimization models have been applied to network-level 

highway budget planning and budget allocation. Most studies in the literature employ 

linear programming (De La Garza et al. 2011; Medury and Madanat 2013b), mixed 

integer programming (Abaza and Ashur 2009; Gao and Zhang 2008; Ng et al. 2011),  and 

dynamic programming (Boyles et al. 2010; Gao and Zhang 2009; Kuhn 2009; Medury 
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and Madanat 2013a) to decide on the optimal timing and types of M&R treatments to 

keep a pavement network in an acceptable functional and physical condition. However, in 

spite of the presence of these models in the literature, the extent of their usage in practice 

has been limited (Wu et al. 2012a).  Some of the modeling limitations reported in the 

literature include the combinatorial explosion problem, inadequate pragmatic 

considerations, and inadequate data for the parameters required to run proposed 

optimization models (Dekker 1996; Torres-Machí et al. 2014). Accordingly, recent works 

have endeavored to improve the practical aspects of models proposed in the literature.  

Concerning data requirements, more SHAs are investing in data collection and 

archival due to increased legislative requirements and an emphasis on data-driven 

decision-making (Chi et al. 2013). There have also been extensive efforts to transition 

from legacy systems (which often contain “siloed” planning data) towards integrated 

information systems which enable the life-cycle collection and utilization of data on 

infrastructure networks (Harrison 2005). Furthermore, the combinatorial explosion 

problem which is usually associated with integer-based programming models is being 

addressed using meta-heuristic approaches; which give near-optimal results for a fraction 

of the computing time costs when implemented on a full-scale network model. Most 

M&R programming studies using meta-heuristics have employed genetic algorithms 

(Chootinan et al. 2006b; Morcous and Lounis 2005; Yang et al. 2015), ant colony 

optimization (Shoghli and De La Garza 2016; Terzi and Serin 2014), particle swarm 

optimization (Tayebi et al. 2013), and gradient descent techniques (Tsunokawa et al. 

2006; Van Hiep and Tsunokawa 2005). 
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Pragmatic considerations in models also suggest the need to account for 

variability in key input variables like the budget, M&R unit costs, projected pavement 

performance, and other relevant factors. Accordingly, recent studies have applied several 

techniques including Markov Decision Processes (MDP) and Bayesian methods to model 

the uncertainty in M&R actions and the resulting improvement in the condition of a 

pavement section (Medury and Madanat 2013b; Seyedshohadaie et al. 2010). Li and 

Madanu (2009) also incorporated risk assessment in a pavement plan by accounting for 

uncertainties in the unit cost of M&R treatments and budget availability.  The issue with 

the heterogeneity in deterioration rates of different pavement sections in the network is 

also addressed by Sathaye and Madanat (2012) and Zhang et al. (2017) via employing a 

segment-level “bottom-up” approach towards developing optimal pavement management 

strategies. Lamptey et al. (2008) also accounted for the projected traffic growth and the 

discount rate in the budget and M&R costs in modeling preventive maintenance 

schedules for a lifecycle performance model.  

6.2.3 Research Gap 

These studies notwithstanding, an important pragmatic consideration in M&R budgets 

that is often neglected is that highway funding budgets often have strict project eligibility 

constraints (France-Mensah et al. 2017a). Some studies have attempted to account for this 

funding characteristic in models for M&R programming but with different research 

objectives. For example, Lee and Madanat (2017) studied the impact of different 

budgetary scenarios on the greenhouse gas (GHG) emissions from highway users and 

maintenance, rehabilitation and reconstruction (MR&R) activities. In that study, the 
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budget splits were based on the M&R activities budget and a capital budget for 

reconstruction. Similarly, Menendez et al. (2013) studied the efficiency of two projects 

prioritization models for different scenarios of the maintenance budget and a 

rehabilitation budget. In both studies, the budget splits yielded significantly different 

results from the traditional combined budget scenario. Few studies have elaborately 

studied why the multiplicity in funding categories and project eligibility restrictions is an 

important aspect of the budget allocation problem. Prior studies have mostly 

acknowledged the existence of this funding dynamic without making a case for why it is 

important. 

Accordingly, little research has been done to explore the impact that multiple 

budgets with stringent project eligibility restrictions have on the projected network 

condition and project selection decisions for pavement networks. There are competing 

funding demands from a large pool of M&R projects for limited highway funding. The 

increasing gap between the need and availability of funds is further challenged by 

continuous changes in funding availability and constant changes in the pavement 

condition. This often leads to changes in the scope of M&R projects and a ripple effect 

on funds available in different categories for other M&R projects in the same plan. 

Accordingly, the dominant approach of modeling budget allocation problems with only 

one budget is thus, not flexible enough to address these changes that often occur as a 

result of funding shortfalls, urbanization, and/or legislative restrictions. In order to 

address this gap in problem formulation and more importantly, assessing its impact on the 

projected network performance of pavement assets, this paper proposes and implements a 
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budget allocation model that accounts for these pragmatic funding restrictions in M&R 

budgets. 

6.3 RESEARCH APPROACH 

The principal objective of this paper is to demonstrate the impact of funding restrictions 

in multiple funding categories on the projected performance of pavement networks. The 

focus of this study will be on the utilization of optimization models for budget allocation 

as applied to maintenance and rehabilitation of pavement assets. Hence, the scope of this 

study excludes funding categories involving mobility improvement and bridge projects. 

This study builds on prior research by (Ng et al. 2011; Wang et al. 2003b). For these 

studies, the budget used for the formulation of the problem is assumed to be a combined 

budget amount with no funding restrictions or project eligibility constraints. Thus, first, 

this study builds on the budget allocation problem formulation to account for multiple 

pavement M&R categories and their funding restrictions. Secondly, this formulation is 

used to assess the impact of these funding restrictions on the projected network 

performance of the pavement assets. The proposed model is an integer-linear model 

which improves on a “base case” network-level budget allocation model formulated in  

(Ng et al. 2011; Wang et al. 2003b).  

The choice of an integer-linear programming (ILP) model is due to the specificity 

in its solutions providing detailed information on the specific M&R treatment to execute 

in each year and on each pavement section throughout the network (France-Mensah and 

O’Brien 2018). Moreover, the ILP model is flexible in representing mathematical 

relationships, is easy to evaluate, and has several solution methods to choose from (Chu 
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and Huang 2018). Accordingly, to be able to study network-level project selections, an 

integer-linear program is more suitable. In this study, the selected objective function is 

the maximization of the average network condition score of the pavement network. This 

objective is widely used in the extant literature and is usually employed as a measure of 

the overall performance of the network (Wu and Flintsch 2009). Multiple scenarios are 

created to represent instances from one funding category or budget (base case) to K 

(multiple) funding categories; where K represents the total number of M&R funding 

categories with strict project eligibility constraints (Figure 6-2). This is achieved by 

formulating the budget constraints to reflect the multiple M&R funding categories that 

most highway agencies have to contend with as part of the pavement management 

decision-making process. The proposed models are then implemented in a numerical case 

study network representative of a subset network in Texas. Based on the model solution 

results, there is an analysis of the impact of the formulation of budgetary constraints and 

how M&R decisions change as the funding categories increase with more stringent 

requirements for each funding category. Additionally, the model is implemented in a 

network with a lower average initial condition score to study the differences in M&R 

decisions in an alternate case network. Finally, a sensitivity analysis is performed to 

check for the robustness of the model solutions obtained based on key model parameters 

like the budget size, deterioration rate, and the different M&R unit costs. 
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Figure 6-2. Budget allocation objective and funding restriction scenarios 

6.3.1 Problem Formulation 

Based on the methodological description, the integer-linear model is presented in detail 

below. However, it is worth pointing out that some of the model constraints were 

modified from prior studies and have been duly noted where applicable. 

Objective Function 

In many cases, agencies need to decide if a performance measure must be included in an 

objective function, constraint, or both. Whether or not a particular objective is included as 

the main function to optimize depends on the engineering judgment of decision-makers, 
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the scale of the problem, urban versus rural jurisdictions, and/or other influential factors 

(Wu and Flintsch 2009). In this study, the objective (Z) considered is the maximization of 

the overall network condition. This was formulated as maximizing the total network 

condition score over a specified planning horizon, T (Equations 6.1 and 6.2). The total 

network condition score was formulated as a summation of the average network 

condition scores for each year over the planning period. 

𝑚𝑎𝑥𝑍 = ∑𝑆𝑡

𝑇

𝑡=1

(6.1) 

where 𝑆𝑡 is the average condition score of the network for each year. 𝑆𝑡  can be 

formulated as shown below; 

 

𝑆𝑡 =
∑ 𝑆𝑖𝑡𝐿𝑖
𝐼
𝑖=1

∑ 𝐿𝑖
𝐼
𝑖=1

,∀𝑡 ∈ 𝑇 (6.2) 

where Sit is the condition score for a pavement section, i in the time period, t and Li is the 

length of the pavement section in lane-km (or equivalent lane-miles). 

Constraints (Base Case) 

Constraints provide pragmatic bounds and considerations for the decision-making context 

of budget allocation in pavement management. In this model, the constraints are as 

follows. 

Budget 

Each maintenance and rehabilitation project will have an associated unit cost. 

Accordingly, the total cost of executing selected M&R projects cannot exceed the total 
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highway budget allocation for each plan period. The base case budget constraint only 

reflects one funding category as indicated earlier and presented in Equation 6.3. 

 

∑∑𝑥𝑖𝑝𝑡𝐿𝑖𝐶𝑝 ≤ 𝐵𝑡∀𝑡 ∈ 𝑇(6.3)

𝑃

𝑝=1

𝐼

𝑖=1

 

 

where, xipt is the decision variable as to whether or not M&R treatment, p is applied to a 

pavement section, i, in the plan period, t. It is a binary decision variable which equals 1 

for a specific combination of i,p,t and zero otherwise; Cp is the unit cost of treatment, p; 

and Bt is the budget for each time period, t.  

Condition Scores and Other Constraints 

The condition scores of the pavement sections change from one plan period to another. 

This condition score transition equation was obtained from the model by Ng et al. (2011). 

Accordingly, the cumulative impact of previous decisions in the prior periods (j) to a 

given time, t, have an impact on the current condition score of each pavement section. 

Even when, no M&R activities take place over the planning period, the deterioration rate 

has a compound effect of reducing the condition score from one plan period to another 

(Equation 6.4). Furthermore, there is usually theoretical or practical limits (maximum and 

minimum) to the condition score of the pavement sections in the network (Equation 6.5). 

In some cases, certain pavement sections may have higher thresholds based on their 

significance to the functionality of the entire network. Furthermore, the proposed model 

also ensures that a decision is made on each pavement section for each time period 
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(Equation 6.6). Lastly, it is important to restrict the number of M&R treatments that take 

place on the same pavement section within the planning period. Accordingly, a threshold 

value is placed on the maximum number of M&R treatments that can be performed on 

each pavement section (Equation 6.7). Additionally, these values vary depending on the 

intensity of the treatment option with the least structural treatment option having the 

highest maximum value. 

 

𝑆𝑖𝑡 = 𝑆𝑖0𝛾𝑖
𝑡 +∑∑𝑥𝑖𝑝𝑗𝑒𝑖𝑝𝛾𝑖

(𝑡−𝑗)
∀𝑖 ∈ 𝐼∀𝑡 ∈ 𝑇(6.4)

𝑃

𝑝=1

𝑡

𝑗=1

 

 

𝑈𝑖
𝑚𝑖𝑛 ≤ 𝑆𝑖𝑡 ≤ 𝑈𝑖

𝑚𝑎𝑥∀𝑖 ∈ 𝐼∀𝑡 ∈ 𝑇(6.5) 

 

∑𝑥𝑖𝑝𝑡 = 1,∀𝑖 ∈ 𝐼∀𝑡 ∈ 𝑇(6.6)

𝑃

𝑝=1

 

 

∑𝑥𝑖𝑝𝑡

𝑇

𝑡=1

≤ 𝑉𝑝,∀𝑝 ∈ 𝑃∀𝑖 ∈ 𝐼(6.7) 

 

where Si0 is the initial condition score of pavement section i at the beginning of the first 

period of the planning horizon;𝛾𝑖 is the average deterioration rate of pavement section, i, 

with a range definition,  0 ≤ 𝛾𝑖 ≤ 1; 𝑥𝑖𝑝𝑗 refers to all the decision variable values for all 

the past decisions from previousa  time, j until the current time, t; 𝑒𝑖𝑝 is the expected 

improvement to the condition score of section, i as a result of the application of a specific 
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M&R treatment option, p. 𝑈𝑖
𝑚𝑖𝑛 and 𝑈𝑖

𝑚𝑎𝑥 are the minimum and maximum acceptable 

condition scores for pavement section, i. Lastly, 𝑉𝑝 is the maximum number of allowable 

treatments for a specific M&R treatment type, p. It is also worth pointing out that 𝛾𝑖 is 

used as a fractional multiplier to reflect the drop in pavement condition score from one 

plan period to another. 

Alternate Constraint (Multiple Funding Categories) 

The proposed alternate constraint will replace the budget limit constraint as shown earlier 

in Equation 6.3. To reformulate this constraint, an understanding of how funding 

categories are constructed is relevant to the decision-making context. Traditionally, 

funding categories may be based on M&R treatment type, project classification, project 

costs, the relevance of the project to the network, the jurisdiction of the proposed project, 

or other pre-defined criteria by the decision-making agency (Duncan and 

Schroeckenthaler 2017). This implies that there can be several ways of formulating the 

budget constraint to reflect the existence of multiple funding categories and their 

respective project eligibility constraints. However, the dominant criteria for constructing 

funding categories are often consistent with or can be related to the M&R treatment 

options to be undertaken on select pavement sections (Lee and Madanat 2017; Menendez 

et al. 2013). Accordingly, the authors chose to formulate this constraint as a function of 

the M&R treatment options. Thus, it is assumed that there are K funding categories that 

can fund at least one M&R treatment option exclusively. Hence, a funding category, k, 

can only fund eligible M&R treatment(s), �̈� (as shown in Equation 6.8). 



 90 

 

∑∑𝑥𝑖�̈�𝑡𝐿𝑖𝐶𝑖�̈� ≤ 𝐵𝑘𝑡∀𝑘 ∈ 𝐾∀𝑡 ∈ 𝑇(6.8)

𝑃

�̈�=1

𝐼

𝑖=1

 

 

where �̈� refers to the M&R treatments or project types which are eligible to receive 

funding from category, k.  

6.4 NUMERICAL CASE STUDY 

This case study is used to demonstrate the practical implementation of the model and the 

impact of funding restrictions on the resulting pavement network performance. The 

metrics assessed include the average network condition score and the percentage of 

pavements in a good or better (“good” and “very good” condition scores) condition. The 

proposed model was implemented in a numerical example involving pavement sections 

representative of a subset network in Texas. The network consisted of 500 [0.81-km (0.5-

mile) long] sections with 2 lanes each leading to a total of 805 lane-km (500 lane-miles) 

of pavement sections. This corresponds to between 4% to 12.5% of a typical network size 

of on-system highway under the jurisdiction of a Texas Department of Transportation 

(TxDOT) district (Hong et al. 2017). The average initial “condition score” of the network 

at the beginning of the fiscal year is 76.4 with a standard deviation of 12.8. The model is 

also implemented on an alternate case network with a lower network condition score 

(66.4) but a similar standard deviation. However, the results from the base case network 

are mostly presented. Results from the alternate case network are only presented in the 

discussion of M&R project selection decisions where the results and trends observed 
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were significantly different. The condition scores information required for the model 

were obtained from the Pavement Management Information System (PMIS) of TxDOT. 

Additionally, other assumptions of parameter values were based on engineering judgment 

and/or previous literature on the implementation of budget allocation models on Texas 

pavements. 

The condition score metric used is a combination of the distress score (DS) and 

ride score (RS) of a pavement section as defined and assessed by the pavement engineers 

at TxDOT. TxDOT collects distress-related data on raveling, flushing, failures, rutting 

(shallow and deep), and cracking (block, alligator, longitudinal, and traverse) on flexible 

pavements. Based on this information, a distress score derived from corresponding utility 

values of the visual distress ratings is assigned to each pavement section in the network 

ranging from 0 to 100. On the other hand, the ride score is used as a metric to assess the 

smoothness or ride quality of a pavement section. It is similar in definition to other more 

widely recognized metrics like the present serviceability rating (PSR) and international 

roughness index (IRI). However, while an increasing IRI indicates decreasing ride 

quality, the reverse holds true for the PMIS ride score of TxDOT. RS ranges from 0.1 to 

5 and is also based on the corresponding utility values and the different traffic volume 

classifications (low, medium, high) of the agency. Lastly, the condition score of a 

pavement section is calculated as the product of the distress score and the utility factor 

for ride quality of each pavement section. The qualitative descriptions and ranges for all 

three metrics described above are presented in Figure 6-3. The TxDOT funding situation 

is presented next to provide a practical guide for the choice of budget constraints and 
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justification of the decision to use the M&R treatment options as the project eligibility 

constraints criteria. 

 

 

Figure 6-3. Qualitative categories for pavement condition metrics (adapted from  Texas 

Department of Transportation 2014)  

6.4.1 TxDOT Funding 

For M&R of pavement assets, TxDOT has 2 major budgets namely the Maintenance and 

the Unified Transportation Program (UTP) budgets. The Maintenance budget is usually 

used for funding routine maintenance, preventive maintenance, and light rehabilitation 

projects. The UTP is a 10-year, mid-range document used by TxDOT to guide the 

development of transportation projects in the State. It has 12 major funding categories 

with Category 1 dedicated to “Preventive Maintenance and Rehabilitation.” UTP is often 

used to fund the more intensive and expensive M&R projects like medium and heavy 
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rehabilitation and occasionally, to supplement funding for preventive maintenance 

projects.  

In this study, the authors studied the impact of budget categories based on the 

maintenance budget and the UTP budget. The maintenance budget, as pointed out earlier, 

can also be sub-divided into the in-house funding category, also referred to as “Strategy 

105” and the contract funding category also referred to as “Strategy 144.” To provide 

more scenarios for comparison, the study also hypothetically divides the UTP (Category 

1) budget into 2 categories with one category funding medium rehabilitation projects and 

the other funding heavy rehabilitation projects. This is to further demonstrate how more 

funding restrictions affect M&R decisions and network performance. The breakdown of 

different scenarios is presented in Figure 6-4 together with the percentage splits for the 

various budget categories; which were calculated based on a study by Gharaibeh et al. 

(2014). The percentage allocation of funds is based on a historical precedent from the 

Gharaibeh et al. (2014) study and is only used to represent a base case distribution of 

funds. Accordingly, this case constraint is only to be viewed as an initialization of a 

potential budget split for different M&R budgets. These percentages may pragmatically 

differ depending on the funding sources and legislative appropriations for the decision-

making agency. 

The M&R treatment options considered include the option to do nothing (DN), 

preventive maintenance (PM), light rehabilitation (LR), medium rehabilitation (MR), and 

heavy rehabilitation (HR). Only flexible pavement sections are considered in this case 

study since the majority of pavement sections in Texas are asphalt-based. The detailed 
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scope definitions and related works that fall under these respective M&R treatments are 

as outlined in studies by (Gharaibeh et al. 2014b; Menendez and Gharaibeh 2017). PM 

primarily consists of chip seal coats and thin overlays. On the other hand, the 

rehabilitation activities often involve overlays (over 2 inches), mill and inlay, and other 

treatments with the most intensive treatment being a complete restoration or 

reconstruction (which applies for the HR option). 

 

 

Figure 6-4. Case study scenarios for multiple funding categories 

6.4.2 Implementation (Parameters) 

The planning horizon considered for this case study is 4 years. This is consistent with the 

4-year Pavement Management Plan (PMP) developed by TxDOT prior to the beginning 
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of each fiscal year. Accordingly, the selection of a 4-year period for analysis is consistent 

with the practices of this SHA. More broadly, this planning horizon is also aligned with 

the 4 to 6-year Statewide Transportation Plan (STIP) which is mandated as a 

transportation plan by several state and federal laws. Additionally, this period is 

consistent with when many decision-making agencies have the most certainty concerning 

the network funding needs as well as the legislatively-mandated funds available. For 

practical purposes, the minimum and maximum condition scores were constrained to 50 

and 100 respectively. The deterioration rate (reduction factor) as modeled in Equation 6.4 

was assumed to be 95% (Ng et al. 2011).  

An aggregate budget of $20 million is assumed for each fiscal year (as reflected in 

the base case scenario). Accordingly, for scenario 2, budget 1 has $12 million (60%) for 

PM and LR projects with budget 2 having $8 million (40%) for MR and HR projects. 

These budget amount calculations are consistent with other branches (scenarios) of the 

tree as depicted in Figure 6-4. On the other hand, the M&R unit costs range from 

$21,130/lane-km ($34,000/lane-mile) for PM projects to $321,250/lane-km 

($517,000/lane-mile) for HR projects (Table 6-1). Accordingly, the condition score 

improvement also ranges from 3 (PM projects) to 40 (HR projects). The M&R unit costs 

were obtained from an earlier work by Liu et al. (2012); which involved the development 

of a statewide PMP for TxDOT in 2012. Those unit costs were converted to the current 

year (2017) equivalent costs using a discount rate of 4% (Lamptey et al. 2008b). 

However, during the planning horizon (relatively short period), all the costs and budget 

amounts were assumed to be in constant dollars and hence, compound calculations of the 
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“time value of money” were not implemented in the model. An observation in Table 6-1 

is that LR appears to be the least cost-effective treatment. This may be because LR tends 

to have high fixed costs (mobilization, equipment, and ancillary items) relative to the 

improvements in the condition score of the target pavement section. Finally, a pavement 

section could only receive the PM treatment twice (maximum) and rehabilitation 

treatments (LR, MR, and HR) once, during the 4-year planning horizon. 

Table 6-1. M&R unit costs and condition score improvements 

M&R 

action 

Unit cost ($/lane-

mile) 

Mean condition score 

improvement 

Unit cost ($)/unit 

condition score 

increase 

DN 0 0 0 

PM 34,000 3 11.33 

LR 202,000 15 13.47 

MR 285,000 25 11.40 

HR 517,000 40 12.93 

6.4.3 Model Solution 

The proposed integer-linear program was programmed and solved using the General 

Algebraic Modeling System (GAMS) integrated development environment (IDE). The 

solver used was the “CBC (COIN-OR Branch and Cut)” algorithm developed by 

Computational Infrastructure for Operations Research  (Bussieck and Vigerske 2010). 

The CBC algorithm employs the “branch-and-cut” method for solving mixed integer 

programming problems. This algorithm combines the concepts of “branch-and-bound” 

and cutting planes. Essentially, the algorithm solves a linear programming relaxation of 

the problem and then tightens the relaxations by adding additional valid constraints, or 

splits the problem into two or more sub-problems recursively (Mitchell 2002). The 
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optimization model was run on a desktop computer equipped with 3.33GHz of Intel Core 

i7 CPU with a RAM size of 24 GB. All the scenarios took between 70 to 200 seconds run 

(wall clock) time. 

6.5 RESULTS AND DISCUSSION 

First, an analysis of the impact of multiple funding categories according to the different 

scenarios of funding implemented in the model is discussed based on the average 

network condition score and the strategic goal of TxDOT. This is followed by a 

discussion concerning the differences in M&R network-level projects selection for 

different scenarios. Additionally, the results of the sensitivity analyses are discussed to 

demonstrate the robustness of the findings in the study and assessing the impact of 

incremental changes in key input parameters on the analysis outcomes produced by the 

optimization model. 

6.5.1 Network Performance 

The scenario analysis was first assessed based on the average network condition score 

over the planning horizon. In Figure 6-5, it is evident that the system-wide performance 

of the pavement sections declines with increasing project eligibility constraints. Here 

again, the gap in network performance appears to widen over the planning period with 

increasing consideration of more funding categories. This implies that formulating 

optimization models for budget allocation in M&R programming without accounting for 

this aspect of budgeting can lead to an over-estimation of the projected performance of 

the network. Consequently, highway agencies may end up having higher unanticipated 

expenditures towards reactive maintenance needs which can lead to rapid exhaustion of 
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M&R contingency funds. Furthermore, this finding is consistent with the study by Porras-

Alvarado (2016) which found that the “siloed” traditional approach to funds allocation 

leads to an inefficient network performance situation. This study demonstrates that the 

network performance for the extreme scenarios (1 and 4) is significantly different and the 

performance gap also continues to grow over the planning horizon. If this trend 

continues, this can also be an indication that for long-term M&R plans, the projected 

network performance gap will be even more pronounced.  

 

 

Figure 6-5. Average condition score of different scenarios 

 

Furthermore, an assessment of the different scenarios also indicates that 

accounting for more funding categories leads to lower proportions of the network 
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pavement sections in a good or better condition (Figure 6-6). This assessment metric was 

also chosen because several SHAs have the strategic goal of achieving a proportion of the 

pavement network (in lane-km or equivalent lane-miles) in a good or better condition. 

Similarly, TxDOT has the strategic goal of having 90 percent or more of the network 

lane-miles in a good or better condition. In this case study, prior to the implementation of 

the optimization model, the initial proportion of network lane-miles in a good or better 

condition was 64 percent. The qualitative descriptions of pavement conditions were 

limited to fair, good, and very good because the constraints in the optimization model 

prevent the condition score from falling below 50 (which is the lowest condition score 

limit of a ‘fair’ pavement condition). While in scenarios 1 and 2, an overall increase in 

the proportion of good pavement sections is observed, the reverse holds true for scenarios 

3 and 4. Hence, in the latter two scenarios, the restrictions on funding actually led to a 

decreasing proportion of sections in the network that are at least in a good condition. 

Hence, while formulating the budget allocation problem with one central budget yields 

about 70% good or better pavement sections in the fourth year, the extreme case 

(scenario 4) in this study yields about 61% of the network in at least a good condition; 

which is worse off than the initial proportion (64%) of network sections which were good 

or better. Here again, this study’s finding suggests that the degree to which a proposed 

M&R program affects the achievement of the strategic goal of an agency is significantly 

different between the extreme cases (scenarios 1 and 4). 
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Figure 6-6. Percentage of the network in different conditions for (a) scenario 1 to (d) 

scenario 4 

6.5.2 Network-level Projects Selection 

A closer look at the selected M&R activities in the different scenarios also suggests that 

proposed solutions (M&R decisions) in scenarios 1 and 2 are noticeably not pragmatic 

(Figure 6-7a). It is unrealistic to administer that many PM treatments to pavement 

sections in the network over the entire planning horizon. It is worth noting that the model 

has already accounted for multiple recurring PM treatments on the same pavement 

section over the planning horizon. However, what appears to be happening is that the 

optimization model is prioritizing the treatments with the lowest unit cost per unit 

improvement in the condition score (Table 6-1). Hence, since PM and MR have the least 
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costs ($11.33 and $11.40 respectively) per unit improvement in condition score, they are 

prioritized in the budget allocation process ahead of LR and HR treatments. Moreover, 

PM treatments are by far the least expensive M&R option. This explains why in scenario 

1 (base case), most of the M&R treatments suggested were PM and MR projects and 

similarly, in the case of scenario 2, PM projects (mostly selected from budget 1) and MR 

projects (mostly selected from budget 2) dominated the decisions. Furthermore, from a 

modeling standpoint, the budget assumed appears to be relatively small. This is 

evidenced by the declining pavement performance for all the scenarios under 

consideration. Accordingly, this factor together with the cheap costs of PM corroborates 

the trends observed in Figure 6-7.  

This notwithstanding, the cost-effectiveness of PM treatments are well 

documented in the extant literature (Chen et al. 2017; Labi and Sinha 2005). This 

supports the observed trend of majority PM projects in most of the model scenarios. 

Furthermore, several other studies have had similar (only two recommended M&R 

treatments) results for network-level optimization problems (Wang et al. 2003b; Wu and 

Flintsch 2009). For instance, the multi-objective model formulated by Wu and Flintsch 

(2009) recommended PM treatments for 80% of the network pavement sections and 

corrective maintenance (akin to MR) treatments for the remaining pavement sections 

even though there were other M&R treatment options. These prior results suggest that 

there could be a deficiency in how such network-level problems are formulated. This is 

evidenced by the models’ solutions since choosing only the most cost-effective solutions 

is not feasible in a pragmatic decision-making context.  
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On the other hand, scenarios 3 and 4 appear more pragmatic since they have a 

realistic distribution of the different M&R treatments as would be applied to a typical 

pavement network by an agency’s pavement engineers. Hence, this result also indicates 

that it may be necessary to introduce such budgetary constraints to better reflect a 

proportionate application of different M&R actions for the applicable pavement distress 

types throughout the network. This is more consistent with practice since different 

pavement distress types require varying degrees of M&R actions by decision-makers 

(Hong et al. 2017; Lamptey et al. 2008b).  

However, for a pavement network in a “good” initial condition (like the base case 

network), pavement engineers may be incentivized to be more proactive in scenario 1 

(suggesting a high number of PM treatments). Nonetheless, for the same condition 

pavement network, scenario 4 may encourage a reactive maintenance policy by decision-

makers (by necessitating MR and HR treatments and limiting the number of PM 

treatments needed). Conversely, in the case of a pavement network in a lower initial 

condition (alternate case network), the reverse is more likely. There will be the need to 

have more MR and LR treatments to meet the minimum condition thresholds of specific 

individual pavement sections in the network. This can be observed in the difference in the 

proposed M&R treatments for Figures 6-7a and 6-7b. Noticeably, in Figure 6-7b, 

scenarios 1 and 2 experience a significant reduction in the number of PM treatments 

because a lower condition network requires more intensive M&R treatments. 

Accordingly, a general increase in MR and LR treatments are observed in that case 

network. The M&R programming decisions were not shown for subsequent years (in 
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Figure 6-7) because it was observed that the aggregate sum of different M&R actions 

selected (by the optimization model) from one plan year to another did not significantly 

differ.  

Moreover, another area of discussion was the level of funds utilization for the 

different funding categories. To clarify, since the objective of the proposed model was to 

maximize the average network condition score over the planning horizon, the model was 

incentivized to spend as much of the funds that were available in each funding category 

to improve the condition of the network. Accordingly, the authors did not include 

additional constraints concerning a minimum percentage of the budgets to be spent in 

each year. Nonetheless, it was observed that more funds were left unallocated for 

increasing levels of project eligibility restrictions. The simple reason is that for different 

M&R project types, an additional project requires a minimum amount of funds for 

another project to be added to the plan. Hence, for funding categories requiring a higher 

minimum threshold (in terms of funding), more funds will be left unallocated. In this 

study, the average unallocated funds for scenarios 2 to 4 was around $360,000 per annum 

(across multiple categories). This is in contrast to scenario 1’s average unallocated funds 

of $11,000 per annum. This observation suggests that, in the pragmatic funding situation 

where multiple budgets are preset, it is possible to have more funds going towards certain 

types of M&R treatments at the detriment of other much needed M&R treatment types.  
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Figure 6-7. Network lane-miles receiving M&R actions for different scenarios (Year 1): 

(a) base case network; (b) alternate case network 
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6.5.3 Sensitivity Analysis 

Given the deterministic nature of the input variables used for this model, it is important to 

further investigate how variations in the input variables under the different scenarios 

discussed above can impact the network performance. Accordingly, these sensitivity 

analyses provide useful information to 1) assess potential instances where the model 

results could change significantly for different scenarios and 2) assess how sensitive 

network performance is to some of the input variables which are susceptible to 

variability. In this study, the sensitivity analysis was conducted for scenarios 1 and 4 

since they represent the most lenient and restrictive budgetary scenarios respectively. 

Variations in the deterioration rate, aggregate budget, and M&R unit costs were studied 

to determine their impact on the projected network-wide condition performance. These 

variables were chosen because prior studies (Lamptey et al. 2008b; Menendez and 

Gharaibeh 2017; Torres-Machi et al. 2017) have investigated the impact of these 

variables on network performance. The deterioration rate was allowed to vary from 1% to 

7%; beyond which the model was infeasible. Similarly, the aggregate budget availability 

was allowed to vary by ±10% with 5% step increments. The M&R unit costs were also 

allowed to vary by ±20% with 10% step increments. The performance metric used was 

the 4-year average network condition score since it was observed earlier that there was a 

consistent linear trend in the periodical network condition scores for different scenarios. 

Accordingly, Figure 6-8 shows how variations in these input variables affected the 4-year 

average network condition score for scenarios 1 and 4. 
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Figure 6-8. Sensitivity analysis of input variables 

 

To begin with, variations in all six input variables indicates that network performance for 

scenario 1 is always higher than scenario 4. However, the degree to which scenario 1 

outperforms scenario 4 varies significantly depending on the variable under study. To 
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quantify this, the “performance gap” metric in Figure 6-8 is calculated as the difference 

in the projected 4-year average network condition scores between scenario 1 and scenario 

4. Thus, based on the observed performance gap in Figure 6-8a, the deterioration rate 

appears to be the least sensitive variable in the model. Furthermore, an increase in the 

available budget does not necessarily lead to an increasing performance gap although, for 

both scenarios, the network performance continually improves (as shown in Figure 6-8b). 

On the other hand, the results suggest that the performance gap is most sensitive to the 

MR unit costs. This could be due to the condition score improvement value assigned to 

the MR treatment option. There is also a consistent trend in the performance gap for the 

four M&R unit costs (Figure 6-8c-f); with all of them reaching a minimum performance 

gap and then rising steadily afterward (bearing similarity to a convex function shape). 

This can be interpreted as justification that scenario 1 will always perform better than 

scenario 4 in terms of the average condition of the pavement network. These trends were 

also confirmed in the implementation of the model in the alternate case network with a 

lower average initial condition score. Accordingly, the sensitivity analysis results suggest 

that even if there are variations in the assumed input variables studied for this budget 

allocation problem, the model with more stringent funding restrictions will always lead to 

a lower network performance than the most lenient (one budget) case. 

6.5.4 Model Limitations 

Although the current formulation of the model is sufficient for fulfilling the objective of 

this paper, there are still a number of limitations in the model that can be addressed in 

future models. First, the consideration of a single objective versus a multi-objective 
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function could have added more information about the impact of this funding dynamic on 

other objectives. Secondly, the model does not consider network interdependencies of 

individual sections and assumes a homogenous deterioration rate for pavement sections 

in the network. Furthermore, the deterioration models for the network could have been 

more complex to capture the impact of age, traffic loading, and other exogenous spatial-

temporal factors. However, this would unnecessarily complicate the model and have little 

impact on the results given the span of the planning horizon. Condition trigger values 

could have also been included in the model. Lastly, cost savings which can be accrued 

from clustering M&R treatments on neighboring sections are also not considered. This 

notwithstanding, these complexities were assessed to be non-consequential towards the 

key findings of the inter-scenario analysis of the impact of this funding dynamic on the 

pavement network’s condition performance.  

6.6 CONCLUSION 

For pavement engineers to employ mathematical optimization models in pavement M&R 

programming, there have to be incremental efforts to build practical constraints in such 

models. Accordingly, several studies have explored practical issues like the need to 

account for variability in key parameters (including M&R budgets) for pavement 

management decision-making. However, the fact that decision-makers have to draw from 

several funding categories (with restrictions) to fund M&R pavement projects has not 

been adequately addressed in the extant literature. The primary contribution of this study 

is the demonstration of the impact of multiple funding categories and their respective 

project eligibility constraints on budget allocation decisions and the projected network-
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level performance of proposed M&R programs. First, an integer-linear programming 

model was formulated to account for the multiplicity of funding categories and their 

respective funding constraints based on M&R treatment options. Secondly, the impact of 

different funding restrictions on the projected network performance and M&R decisions 

were studied. 

Findings from the implementation of the model suggest that failing to account for 

this characteristic of M&R funding can lead to an overestimation of the projected 

network performance by optimization models. Consequently, this may lead to increased 

unplanned expenditures (related to reactive maintenance) which can lead to a faster 

depletion of contingency funds. On the other hand, this study’s results also suggest that 

more stringent funding restrictions of M&R budget categories can be inefficient. These 

restrictions may lead to a lower performing M&R program with the same available 

pooled budget amount. Therefore, this study’s findings suggest that there is value in 

allowing funds transfer across “silo” funding categories in lieu of multiple funding 

budgets with stringent funding restrictions. These findings are particularly relevant for 

highway decision-making entities that are responsible for managing high volume road 

networks in urban regions. Such agencies tend to receive funding from more diverse 

sources including federal sources; which tend to have very stringent requirements for 

project eligibility. By demonstrating the inefficiencies in having multiple budgets with 

restrictions, this study provides insights useful for highway budgeting dynamics. From a 

policy perspective, this study’s findings can incentivize the elimination or reduction of 

funding restrictions around M&R budgets. Future research can explore the network 
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impact of having multiple budgets via other methods like the cost-benefit analysis, worst-

first approach, or AHP. Furthermore, although, the percentage splits (combined budget) 

are initialized as a historical precedent in the case study, a prior (first) stage optimization 

model can be implemented to find the optimal split percentages before this study’s 

subsequent analysis is executed. 
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 A Shared Ontology for Integrated Highway Planning Chapter 7

The content of this chapter in the manuscript is currently under review at the Journal of 

Advanced Engineering Informatics (Elsevier). Additionally, the contents of this ontology 

can be publicly accessed at the following link: 

https://github.com/Francemens/Integrated-Highway-Planning-Ontology 

 

Many highway agencies have several functional groups responsible for planning for 

safety, maintenance and rehabilitation (M&R), mobility, and other functions. The 

functional nature of State Highway Agencies (SHAs) can result in a siloed approach to 

planning. Such efforts are further challenged by functional groups utilizing legacy 

systems which lack interoperability. In practice, this leads to redundant planning efforts 

and potential spatial-temporal conflicts in the projects proposed by the different groups 

over a planning period. There is a need for an integrated approach to planning supported 

by information systems. However, the existing literature on formalized knowledge 

representation fails to adequately account for the level of information needed for cross-

functional planning of projects scheduled for the same network. Hence, this study 

presents an ontology for integrating information to support the cross-functional and 

spatial-temporal planning of highway projects. The Integrated Highway Planning 

Ontology (IHP-Onto) is a shared representation of knowledge about pavement assets, 

M&R planning, and inter-project coordination. Sources of the knowledge acquired 

included expert interviews, a review of nation-wide studies, and previously published 

ontologies. The implementation phase included a case study demonstration of the 
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ontology by answering relevant competency questions via SPARQL queries. Based on 

the data-driven evaluation of the ontology, the precision and recall rates obtained were 

97% and 92% respectively. The study findings indicate that IHP-Onto sufficiently 

represents domain knowledge capable of supporting inter-project conflict analysis 

affiliated with integrated highway planning. 

7.1 INTRODUCTION 

The highway system is a key infrastructure network in modern society (Boyles et al. 

2010). Billions of dollars are spent annually on maintenance, rehabilitation, capital 

projects (mobility), and short-term operational tasks (American Society of Civil 

Engineers 2017; France-Mensah et al. 2017a). With such large investments in highway 

infrastructure, the need for effective planning practices cannot be overemphasized. 

Highway planning is executed at three major decision-making tiers including the project, 

network, and strategic levels (Wang et al. 2003b). However, in line with several studies 

in infrastructure management, this study focuses on the network-level (De La Garza et al. 

2011; Dehghani et al. 2013; Fwa and Farhan 2012). At this level, there are usually 

multiple funding categories with stringent project eligibility constraints for the types of 

projects that can be performed on the different asset classes (France-Mensah et al. 2018). 

Accordingly, the planning processes for these tasks are often performed by several 

functional groups in the same State Highway Agency (SHA), but with different group 

priorities and funding constraints. This context for decision-making can be a barrier to 

collaborative planning resulting in inefficient practices like repetitive information 
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generation, a deficiency in decisions made across siloed information, and missed 

opportunities for developing or bundling synergistic projects (Halfawy 2010; Porras-

Alvarado 2016). An ideal approach would be to perform network-level integrated 

planning across multiple functional groups with the seamless integration of relevant data 

and information systems employed for decision-making.  

In making incremental efforts to achieve this goal, this study focuses on 

integrated planning in two main dimensions at this level of decision-making. The first 

dimension is the integration of planning and projects coordination information of a 

functional group (phase-wise dimension). The other area is in integrating projects 

information from multiple functional groups working on the same highway network 

(cross-functional dimension). Taken together, the planning process and the cross-

functional inter-project coordination process are interdependent. The planning process 

leads to the highway projects that are selected but after approval, there can be 

unanticipated changes in the planning information (budget, etc.) that can trigger changes 

in the projects to be performed. Such changes can also have cross-functional implications 

on other scheduled projects. Thus, there needs to be a formal approach to synchronizing 

changes in asset information, planning decisions and constraints, and inter-project 

coordination information. However, integrated planning is challenged by the 

technological (data and information systems) setup among functional groups in highway 

agencies (Woldesenbet Asregedew et al. 2016). 

The technological challenge is primarily driven by functional groups in SHAs 

using fragmented databases and multiple incompatible legacy systems which lack 
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interoperability and integration capabilities (Ziliaskopoulos and Waller 2000).  There are 

two main components of this challenge. First, there is heterogeneity in the data and 

information systems used in terms of structure (schema), syntax, and semantics (Seedah 

et al. 2015). The second challenge involves dynamic data updates in common information 

items that support tasks performed by several functional entities within an agency. After 

an initial management plan, there are often variations in the funds available, traffic 

volume (truck traffic surge), asset conditions, land use patterns, and political influence 

among others (Lamptey et al. 2008a; Menendez and Gharaibeh 2017). This means that 

asset information used to guide decision-making as well as earlier project selection 

decisions taken, often change in response to demand. For example, a change in the 

anticipated highway funding amount can imply a change in the mix of projects that are 

scheduled in a pavement management plan. 

These challenges are exacerbated by the dynamic nature of transportation 

planning and maintenance activities. For example, a sudden increase in commerce in a 

geographical area can lead to a rapid decline in the condition of the current network 

necessitating additional unplanned M&R projects (Meerow and Newell 2017). For many 

agencies, road users can also report hazardous road conditions and be advised by political 

authorities to take action on a perceived high priority project (Wang and Guo 2016). 

When SHAs act on such unplanned requests, this leads to a change in the list of approved 

projects and consequently affects the available budget for the hitherto planned projects. 

In light of this, when integrated planning is not implemented as part of these changes, 

there is the risk of multiple functional groups planning spatial-temporally conflicting 



 115 

highway projects on the same asset. This can result in redundant projects and ultimately 

inefficient use of public funds. Accordingly, representing knowledge in a formalism for 

addressing these challenges is needed to support a more data-driven, integrated, and 

cross-functional planning process. 

Current studies in the domain on infrastructure management have mostly focused 

on representing construction information, highway asset information, safety planning, 

sustainability, and risk management (Katsumi and Fox 2018; Le et al. 2018; Le and Jeong 

2016; Tessier and Wang 2013). However, a review (Katsumi and Fox 2018) of the scope 

of existing literature suggests that there are limited formalized representations (El-Diraby 

and Osman 2011; El-Gohary and El-Diraby 2010; Le and Jeong 2016) that are designed 

to aid the cross-functional planning of highway projects. In particular, the literature is 

silent about cross-functional planning under dynamic conditions (such as shifting funding 

constraints and priorities). In order to address this gap in representation, this paper 

describes a shared ontology representing asset information, M&R planning, and inter-

project coordination knowledge. The developed ontology will aid in proactive, integrated 

planning by supporting an iterative approach that links planning knowledge with project 

data. 

The remaining sections of the paper are presented below. A motivating scenario is 

presented to better describe the challenges and constraints facing SHAs. A background 

review follows which discusses prior studies on formalized representations related to the 

built environment. The research approach is then presented with details on the ontology 

development and validation processes. Subsequently, the ontology is presented and 



 116 

demonstrated by a case study implementation. Next, the ontology validation comprising 

of multiple evaluation approaches is described. Lastly, the conclusion synthesizes the 

major findings of the study, study limitations, and directions for future work. 

7.2 MOTIVATING SCENARIO  

As noted by Uschold and Gruninger (1996), the development of ontologies can be 

motivated by practical applications. More specifically, motivating scenarios serve as a 

guide for delineating the ontology scope as well as the potential semantics of major 

classes and their relationships. In this study, the motivating scenario is based on an earlier 

case study by France-Mensah et al. (2017a) on the visualization of highway project data 

from disparate information systems of an agency.  

A typical urban district for the Texas Department of Transportation (TxDOT) is 

responsible for over 600 highway projects over a 4-year planning horizon. Projects range 

from major new construction or re-construction/renewal to minor maintenance. 

Information about these projects is put in multiple information systems designed to 

address the individual requirements of the different functional groups. In the above-

mentioned study (France-Mensah et al. 2017a), projects from the maintenance and capital 

planning functional groups of a district were visually displayed in a Geographic 

Information System (GIS)-enabled tool that was built. Project data from two disparate 

database systems (for each functional group) were processed and manually integrated 

prior to visualization. Due to inconsistencies in the semantics and data format, it was also 

necessary to integrate information from other sources like the highway inventory data. 
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For example, each functional group within the same district used a different spatial 

referencing system for planned projects. Thus, developers had to manually cross-

reference projects to attain a common GIS-compatible spatial attribute for all projects. 

Building on this visualization (as shown in Figure 7-1), inter-database conflicts 

were identified across highway projects residing in different information systems via 

geospatial analysis. An inter-database conflict was defined as a spatial-temporal overlap 

between highway projects residing in different databases. There were over 30 inter-

database conflicts identified over 58 miles of the highway network. The projects involved 

in inter-database conflicts had a total estimated cost of $19.8 million and constituted 

about 8.5% of the maintenance and capital projects scheduled. Additionally, the study 

also examined intra-database conflicts which included spatial-temporal overlaps in 

highway projects in the same database. This visual analysis also yielded 100 miles of 

projects that were scheduled to occur on overlapping pavement sections within a 4-year 

planning horizon. For intra-database conflicts involving capital construction, there were 

23 overlapping projects with a total estimated cost of $148 million. The scale and 

magnitude of these identified spatial-temporal conflicts point to a deficiency in the 

current integrated planning approach or the lack thereof. While this case is demonstrated 

using a district in TxDOT, a review of the organizational/functional structure and list of 

scheduled highway projects by other SHAs suggests that this is a general problem 

affecting many agencies (Wu et al. 2012a). 

Without a formalized representation of integrated planning and project 

information from different functional groups, there is always the risk of scheduling and 
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funding potentially redundant highway projects on the same network. This 

notwithstanding, visualization alone does not provide enough information to aid in 

effective integrated planning. For example, only one attribute can be visualized at a time 

(year, project type, etc.) when multiple attributes are needed for cross-functional inter-

project analysis. Furthermore, the proposed data integration framework and resulting tool 

from the above-mentioned study is primarily based on a manual integration (ad-hoc 

basis) of systems and lacks a shared representation of planning and project information. 

Additionally, there was no formal representation proposed for documenting and resolving 

the spatial-temporal conflicts that were visually identified among the highway projects. 

To discuss the existing formal representations in infrastructure management and allied 

domains, a detailed background review is presented next.  
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Figure 7-1. Spatial conflicts of highway projects on a pavement network 

7.3 BACKGROUND REVIEW 

As noted in the motivating scenario above, the SHA currently operates multiple 

information systems developed for different tasks. Such systems can have mismatched 

structures, syntax, and semantics. This results in limited interoperability, poor 
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communication, repetitive data generation efforts, and ultimately, inefficient use of 

limited resources (Halfawy 2010; Uschold and Gruninger 1996). An approach to solving 

this problem is by developing formalized knowledge representations which can act as a 

unifying framework to reduce the terminological confusion in vocabulary (Uschold and 

Gruninger 1996). In order to provide a common format that is machine-readable, a 

standardized knowledge representation of domain knowledge is necessary (Seedah et al. 

2015). An ontology is a representation which provides an “explicit specification of a 

conceptualization” (Gruber 1995). Concepts, terminologies, and relationships that are 

known in a particular domain constitute a “conceptualization” (Gruber 1995). Thus, the 

objective of an ontology is to capture and represent a shared understanding of knowledge 

in a specific domain in a machine-readable format (Guo and Goh 2017). 

In the Architectural, Engineering, and Construction (AEC) domain, numerous 

ontologies have been developed to facilitate data integration, data transfer, natural 

language processing, and information extraction (Liu and El-Gohary 2017; Zhang and El-

Gohary 2017; Zhou and El-Gohary 2017). Specific to the construction sector, there have 

been a number of data standards which typically employ Extensible Markup Language 

(XML) or object-oriented modeling methods (Le and Jeong 2016). Prime examples of 

these standards include agcXML, e-COGNOS (Lima et al. 2003), aecXML, the industry 

foundation classes (IFC), and many others (France-Mensah and O’Brien 2019a). IFC is a 

well-known standard format for the exchange of project information in the construction 

industry (Karan et al. 2015). The development of IFC enabled the transfer of building 

object data between custom software applications by different vendors and better 
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collaborative planning (Vossebeld and Hartmann 2016). Building on this schema, several 

studies have developed representations that are IFC compliant for design, construction, 

sustainability, safety, project management, and asset management applications (Liu et al. 

2016; Solihin et al. 2016; Venugopal et al. 2015; Zhang et al. 2015). The aecXML 

schema also covers documents, building components, projects information, professional 

services, and organization information. The concepts represented in aecXML are more 

geared towards construction activities as well as facilitating communication between 

project team members (Weng and Zhu 2001). Similarly, the e-COGNOS ontology was 

developed to provide an interlinked and content-oriented representation comprising of 

resources, actors, processes, and products relevant for lifecycle business processes in the 

building construction domain (Lima et al. 2003; Wetherill 2003).  

In comparison to the building sector, domain knowledge representations in the 

transportation sector have been slower to develop (Le et al. 2018). Notable studies in this 

domain include ontologies developed by El-Diraby and other collaborators for highway 

construction (El-Diraby and Kashif 2005), processes in infrastructure construction (El-

Gohary and El-Diraby 2010), and urban infrastructure products (El-Diraby and Osman 

2011; Osman and Ei-Diraby 2006). In addition to these studies, there have been a number 

of industry-wide XML-based schemas proposed. TransXML is a well-known 

representation schema which was developed for the various development stages of 

transportation infrastructure. Developed by the National Cooperative Highway Research 

Program, it aims at providing an extensive framework for data exchange among different 

parties working within the transportation domain (Ziering 2007). Major elements of this 
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schema focus on the design, construction, and safety of highway infrastructure. On a 

larger scale, the CityGML schema was also developed to address the growing interest and 

need for virtual city representations (Kolbe 2009). CityGML represents multi-scale 

topological, geometrical, and semantic descriptions of a virtual city model (Kolbe et al. 

2005). It accounts for and delineates buildings, environmental objects, and transportation 

infrastructure at different levels of detail.    

In spite of these aforementioned representation efforts, a majority of these 

representations focus solely on data exchange standards as part of efforts to improve 

software interoperability (El-Diraby and Osman 2011). XML-based schema utilizes XML 

language to support standard data exchange. However, this schema is unable to aid in 

formalized knowledge reasoning which is essential for the decision-making process of 

highway projects (France-Mensah and O’Brien 2019a; Niknam and Karshenas 2017). 

This inadequacy can be addressed by the development of application-specific ontologies 

which leverage the semantic web. The semantic web utilizes the Web Ontology 

Language (OWL) and the Resource Description Framework (RDF) as standard data 

models for representing and sharing knowledge in a computer-interpretable and human-

readable form (Karan et al. 2015). OWL is a semantic language for developing and 

sharing ontologies on the World Wide Web. It adds rich semantic expressions (additional 

vocabulary) to ontologies by building on the RDF representation schema (McGuinness 

and Van Harmelen 2004; Zhang et al. 2008). RDF, in conjunction with OWL, provides a 

rich framework to describe resources and address syntactic and semantic heterogeneity 

issues across information silos. In line with these strengths of the semantic web, some 
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studies have leveraged semantic web-based ontologies to address transportation asset 

management problems in specific application contexts. These studies are discussed 

further in the next section. 

7.3.1 Application Ontologies (Transportation Asset Management) 

Primary application areas for ontology development in transportation asset management 

have included formalizing communications (Zeb and Froese 2012, 2016), data 

visualization (Darter et al. 2008), data transformation (Le et al. 2018; Zhang et al. 2008), 

and improving software integration (Le and Jeong 2016) between asset lifecycle phases. 

Zeb and Froese (2012) developed the Trans_Dom_Onto to represent communication 

activities between parties involved in infrastructure asset management. Darter et al. 

(2008) employed ontologies to support the geo-visualization of transportation assets. The 

use of the semantic web in that study enabled the use of spatial and semantic queries in 

constructing layers in the Google Earth environment. Le et al. (2018) added more asset 

information to the spatial representation of transportation assets and focused on how to 

transfer project-oriented data to asset-oriented systems for transportation infrastructure 

management. That study provided project data handover requirements and demonstrated 

an important link between project information and updates to asset information. Focusing 

on highway assets, another study (Le and Jeong 2016) by the same authors accounted for 

information on facility management decisions to be taken as part of asset management. 

That study developed an ontology that linked highway design, construction events, and 

condition survey information about the highway asset network.  
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While these two latter studies made significant strides in connecting project 

information to asset information (through updates), there remain two major limitations. 

First, there is incomplete information to support network-wide planning decisions on 

highway project selection (France-Mensah and O’Brien 2019a; Le and Jeong 2016). This 

is because most of these representations are focused on transferring completed projects 

information to asset information without accounting for the planning process of those 

projects involved. Examples of key information from the planning process that is omitted 

from these studies include the funding categories (budgets), network performance 

metrics, and prior projects completed among others. Secondly, these studies fail to 

adequately consider the cross-functional dimension of highway planning (France-Mensah 

et al. 2017a; France-Mensah and O’Brien 2019a). Cross-functional planning requires 

recognition of different metrics and priorities as well as constraints such as budgets 

across functional groups, multiple funding categories with specific spending limitations, 

program-specific performance metrics, as well as the possibility of spatial-temporal 

conflicts in the projects proposed by the different functional groups. 

7.4 RESEARCH APPROACH 

A review of the existing literature and the motivating scenario demonstrate that existing 

representations fail to adequately account for the interrelationship between planning 

information and inter-project coordination information. Furthermore, the deficiency in 

the integrated planning processes by SHAs can lead to spatial-temporal project conflicts 

and yet, knowledge about such conflicts have not been formally represented in the extant 
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literature. Based on the issues raised in the motivating scenario and the research gap, the 

principal objective of this study is to develop an ontology to aid in cross-functional inter-

project coordination of highway projects. To achieve this, the research approach includes 

ontology specification, knowledge acquisition, conceptualization, implementation, and 

evaluation. The methodology employed for ontology development is a hybrid framework 

which leverages the “methontology” approach (Fernández-López et al. 1997) and the 

“Uschold and Gruninger” ontology building approach (Uschold and Gruninger 1996). 

The Uschold and Gruninger approach provides detailed information for delineating the 

purpose and scope, ontology formalization, evaluation, and documentation. On the other 

hand, the methontology approach provides a more nuanced approach towards knowledge 

acquisition, conceptualization, and implementation (Fernández-López et al. 1997). Figure 

7-2 demonstrates a step-by-step research approach towards developing the ontology and 

the pragmatic implementation of the ontology in a case study. 
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Figure 7-2. Research framework for ontology development and implementation 

 

Based on the framework presented in Figure 7-2, it was first important to define what the 

scope and purpose of the ontology should be. This was executed via developing and 

answering ontology specification questions and the anticipated use cases for the ontology. 

This was followed by knowledge capture and abstraction of relevant terms and their 

relationships. Beyond this stage, the ontology was formally coded using RDF/OWL to 

make it computer-interpretable. The coded ontology then underwent internal logical 

checks and was implemented afterward in a case study. Further validation of the case 

study results was then conducted via data-driven evaluation and criteria-based evaluation. 

Details of the different stages in the research framework are presented below. 



 127 

7.4.1 Ontology Specification 

The aim of ontology requirements specification is to produce a formal or informal 

description of the rationale behind the development of the ontology and what its potential 

uses could be (Fernández-López et al. 1997). This can be done by documenting this 

information in natural language, using specification questions, and/or developing 

intermediate representations. In this study, a set of specification questions from 

Fernández-López et al. (Fernández-López et al. 1997) is used. This is augmented by a use 

case diagram in response to the “intended use” question. 

 

What is the purpose? This ontology was developed to provide representation that can be 

used to support integrated planning tasks in highway asset management. This includes the 

formalization and re-use of planning and inter-project coordination knowledge from 

different functional groups working in a highway agency. 

What is the scope?  The ontology will include information on pavement assets, M&R 

planning constraints, and inter-project coordination relevant to integrated planning tasks. 

The ontology will exclude detailed information on the Right-Of-Way acquisition process, 

environmental review, new project design process, and traffic control plans among 

others. While all projects are considered in the inter-project coordination component of 

the ontology, only the M&R planning information is included in the planning component. 

The reason for this is that changes to M&R projects are easier to implement than for 

capital mobility projects. 
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Who are the intended end users? The users include highway agency personnel and 

functional groups within SHAs that are engaged in the planning of maintenance, 

rehabilitation, reconstruction, and new construction projects on pavement assets. 

What is the intended use? The anticipated use cases of the ontology are presented in 

Figure 7-3.  

 

The major use cases include the ability to support performing network-level M&R project 

selection, documenting projects information, and performing inter-project conflicts 

coordination. Inter-project conflict coordination refers to performing a spatial-temporal 

analysis of planned projects and documenting the resulting conflicts between these 

highway projects. As part of prioritizing projects, it is important to be able to access asset 

information and identify decision-making constraints (for e.g. budgets for different 

funding categories). It is also pertinent to have a representation of evaluation measures to 

be able to make a comparative analysis of alternative M&R programs. This is followed 

by the documentation of projects’ information which entails a standardized representation 

of highway projects proposed by different functional groups. This use case allows all the 

functional groups in an agency to integrate their planned projects in a standard format. 

Finally, the last use case includes representing information on spatial-temporal conflicts 

and the actions taken to resolve them. 
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Figure 7-3. Use case diagram for the ontology 

7.4.2 Knowledge Acquisition & Conceptualization 

After defining the ontology requirements specification, the next step is to describe how 

domain knowledge for the ontology was acquired and formalized. The major steps in this 

phase include listing the relevant terms in the ontology, defining a class hierarchy, 

defining class properties, and specifying the range and domain of the properties (Noy and 

McGuinness 2001). In RDF triples, the domain is the class at the tail end of the property 

(predicate) arrow. The class or data type at the opposite end (target node) of the property 

is also called the range. The property arrow or line can be an object property or a datatype 

property. As their names suggest, the object property has a class as its range while the 

data type property has a data type as its range. These terms are demonstrated in Figure 7-

4 with three levels of abstraction. Below the standard RDF triple, an abstract level 
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ontology involves having high-level concepts which can have instances to represent 

knowledge. In Figure 7-4, the pavement section is an abstract class which has an instance 

“Section_1.”  

 

 

Figure 7-4. Example ontology using RDF triples 

 

To guide the identification of relevant terms, a set of sample competency 

questions and answer examples are presented in Table 7-1. These questions were also 

used as part of a set of evaluation questions to confirm if the ontology covered the 

representation of salient knowledge needed for supporting integrated planning tasks. 

Accordingly, the competency questions focus on information concerning asset 

information, planning, and inter-project coordination knowledge. 
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Table 7-1. Sample competency questions and answer examples 

Competency Questions Potential Answers 

When was the last treatment on a pavement 

section and in what fiscal year? 

Seal Coat in Fiscal Year (FY) 2017 

What is the available budget for a funding 

category? 

$20 million in Maintenance Category 

What is a performance metric for evaluating an 

M&R program? 

Average network condition score 

Which functional group is responsible for the 

execution of a maintenance project in the 

highway projects plan? 

Maintenance Planning Division 

Which route is the proposed highway project 

located on? 

Interstate 20 (IH0020) 

What are the projects involved in this identified 

spatial-temporal conflict? 

Overlay project and Widen freeway 

project 

How is an identified spatial-temporal conflict 

resolved? 

Remove/reschedule the overlay 

project 

What is the resolution status of an identified 

spatial-temporal conflict in a highway plan? 

Resolved; Unresolved 

 

Relevant knowledge for the ontology was first acquired by conducting interviews 

with seven highway agency personnel with each interviewee having extensive experience 

and knowledge in infrastructure management. The job titles of interviewees included 

“Director of Maintenance”, “Director of Transportation Planning and Development”, 

“Director of Operations” and “Pavement Engineer.” Six of the interviewees were 

Directors of their functional groups with each having over 15 years’ experience in the 

infrastructure management domain. The Pavement Engineer had over 8 years’ experience 

in the domain of interest. Interview questions covered knowledge about the M&R 

decision-making process, planning constraints, the status quo on inter-project 
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coordination practices, and opportunities for improved collaborative planning among 

several groups working within an agency. The interviews lasted an average of 1 hour per 

person with follow-up questions for clarification if needed. The interview phase was 

followed by a detailed review of existing studies concerning ontologies for infrastructure 

management. The literature reviewed included NCHRP (nationwide) studies, prior 

ontologies in the literature, project documents, and online highway projects information 

(with details in Table 7-2).  

Table 7-2. Literature sources for ontology knowledge 

Major Ontology 

Components 
Attribute Examples 

Sources of Information and 

Knowledge (Literature) 

Pavement asset 

information 

Condition rating, pavement 

distress, pavement type 

(El-Diraby and Osman 2011; 

El-Gohary and El-Diraby 2010; 

Le et al. 2018; Le and Jeong 

2016; Lima et al. 2003; Osman 

2012; Yuan et al. 2017; Ziering 

2007) 

M&R planning M&R treatment type, 

treatment cost, treatment 

benefit, available M&R 

budget 

(Cambridge Systematics 2006, 

2009; France-Mensah et al. 

2018; France-Mensah and 

O’Brien 2018; Hall 2015; 

Harrison 2005; Neumann 1997; 

Neumann and Markow 2004; 

Šelih et al. 2008; Wetherill 

2003; Ziering 2007) 

Inter-project 

coordination 

Project let date, authorized 

amount, project description, 

project start point,  

responsible functional group 

(Cambridge Systematics 2009; 

France-Mensah et al. 2017b; Le 

et al. 2018; Le and Jeong 2016; 

Neumann 1997; Weng and Zhu 

2001; Ziering 2007) 

 

As a precursor for accounting for completeness in the ontology, the interviews 

and review of the literature were stopped after data saturation had taken place. Data 
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saturation is reached when no new information is being attained with additional data 

collection efforts (Fusch and Ness 2015). To illustrate how this was achieved in this 

study, data saturation for the inter-project coordination component of the ontology is 

presented in Figure 7-5. From this figure, it can be observed that there is a diminishing 

return trend (or plateau) in the number of unique information attributes (used to construct 

concepts) identified from project data of over 30 SHAs. After the 23
rd

 agency, no 

additional unique information item was identified for that component of the ontology. 

This is consistent with data saturation practices conducted in earlier studies (Malterud et 

al. 2016; O’Reilly and Parker 2013). 

 

 

Figure 7-5. Cumulative count of information attributes used by SHAs 
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7.4.3 Implementation and Evaluation 

In order to make the ontology machine-readable, it is important to implement it in a 

formal language (Fernández-López et al. 1997). The ontology was implemented using 

OWL/RDF in the Protégé environment (Guo and Goh 2017; Horridge et al. 2004). A 

snapshot of the implementation of the ontology in Protégé software environment can be 

seen in Figure 7-6. Furthermore, the ontology evaluation consisted of automated 

consistency checking (ontology verification), task-based, data-driven, and criteria-based 

evaluations (as shown in Figure 7-7). The case study implementation was then used to 

demonstrate the practical application of the ontology and as the basis for executing 

SPARQL queries in response to typical decision-making questions by the intended users. 

The information in Figure 7-7 also indicates the key metrics that are covered in the 

evaluation approaches selected for the validation of the ontology. Automated consistency 

checks evaluate the internal consistency of the ontology via description logic. The task-

based evaluation demonstrates the pragmatic use of the ontology in satisfying the purpose 

and objectives of the ontology. Additionally, the data-driven approach aids in testing the 

coverage of the ontology while the criteria-based evaluation focuses on completeness, 

clarity, and the conciseness of the ontology. Further details on the description, 

limitations, and choice of the evaluation approaches are provided in the ontology 

evaluation section. 
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Figure 7-6. Screenshot of implementation in Protégé Ontology Editor Environment 

 

 

 

Figure 7-7. Metrics covered by the selected evaluation approaches 

7.5 INTEGRATED HIGHWAY PLANNING ONTOLOGY (IHP-ONTO) 

In this section, IHP-Onto is presented in detail. However, before its components are 

presented, an ontological model which is “flexible, simple, but also deep enough” (El-
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Diraby and Osman 2011) to represent the knowledge needed for integrated planning is 

presented. 

7.5.1 Ontological Model 

Ontologies are developed to be reused. Accordingly, it is important that before a new 

ontology is built, reusable concepts from prior ontologies are integrated as much as 

possible. This practice of building on prior ontologies is consistent with the ontology 

building principles by Fernández-López et al. (Fernández-López et al. 1997) and 

Holsapple and Joshi (Holsapple and Joshi 2002). Furthermore, it is important to map the 

ontology to an upper-level abstraction model which will allow future integration with 

other models in the target domain. Thus, building on prior ontologies, a modified e-

COGNOS ontological model is employed in this study. This model is similar to the 

Actor-Process-Product-Attribute model used by several domain ontologies developed for 

transportation infrastructure management (El-Diraby and Osman 2011; El-Gohary and 

El-Diraby 2010; Lima et al. 2003). While there have been different variations of this 

model for diverse applications, the main concepts remain mostly the same. Hence, from 

Figure 7-8a, this model suggests that an “Actor” can perform a “Process” that can lead to 

a “Product.” The Product is a “Decision Action, Knowledge Item, or Physical Product.” 

Thus, the description of the ontology in this study can be presented as follows (in Figure 

7-8b). Information about Pavement Sections (Product | Physical Product) is input for 

network-level M&R Project Selection (Process). This selection process leads to an output 

in the form of an M&R Projects Program (Product | Decision Action) which in turn 
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serves as input information for Conflicts Analysis (Process). The Capital Projects 

Program (Product | Decision Action) from another process is also input information for 

the analysis. The output of the Conflict Analysis is an Inter-Project Conflict (Product | 

Knowledge Item). However, knowledge of the conflict means there has to be a change in 

the M&R Projects Program due to projects that have to be eliminated or rescheduled. 

This decision cycle continues until there are no conflicts. Furthermore, an Agency 

Division (Actor) is responsible for performing the M&R Project Selection and the 

Conflicts Analysis processes. These statements above demonstrate how IHP-Onto was 

constructed to fit into a high-level abstraction model which is often employed in the 

infrastructure management domain. In addition to the four major abstract concepts, 

mechanisms and constraints were also added. Mechanisms represent all concepts related 

to guides, methods, and measures that can be used to support the work of actors 

performing processes. Constraints, on the other hand, refer to applicable laws, codes, 

specifications, and user requirements that govern the work processes of actors (El-Diraby 

and Osman 2011). 
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Figure 7-8. Ontological model of IHP-Onto (a) level 1 (b) level 2 

 

Beyond the ontological model, IHP-Onto can be sub-divided into three major 

components. These include the pavement asset, M&R planning, and the inter-project 

coordination components (in Figure 7-9). These three components are linked through the 

location concept (Figure 7-9b) which is related to the route, roadway direction, a start, 

and an end reference point for each pavement section. The location is also based on a 

Linear Referencing System (LRS) which is considered a mechanism for locating linear 

highway assets and by extension, highway projects. LRS is a system where features 
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(points and lines) are localized by measure along a linear asset. Notable LRSs utilized by 

SHAs include the Milepoint, Milepost, and other state-specific systems (Le et al. 2018). 

Often times, the same agency may have multiple LRSs being used by its individual 

functional groups. Accordingly, a formal representation for the location of pavement 

sections allows a structured documentation of different referencing systems and provides 

a basis for comparison between LRSs of projects from the agency functional groups. 

 

 

Figure 7-9. Components of IHP-Onto (a) inter-connected components (b) Location class 

7.5.2 Pavement Asset Information 

The main classes of the asset information component are the pavement section, location, 

traffic volume, condition rating, geometric information, pavement distress, and treatment 

history. Reused concepts in this component of the ontology include the section, pavement 

distress, and some location attributes (Le and Jeong 2016). Figure 7-10 shows an abstract 
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level representation of this component in the upper part of the ontology (depicted as the 

red color). To begin with, the Geometric Information of a pavement section provides 

information on pavement thickness, lane width, the number of lanes and the section 

length. The Traffic Volume of pavement sections have implications for funding 

eligibility, the rate of deterioration, the minimum acceptable condition of the pavement 

section, and priority rankings during M&R project selection. Furthermore, the Condition 

Rating is one of the primary criteria for shortlisting pavement sections for potential 

projects to be funded. Closely linked to Condition Rating, the Pavement Distress is useful 

in proposing candidate M&R projects for pavement sections in the network. This 

information can help decision-makers in understanding why a specific treatment was 

chosen and guide decisions about whether it is feasible to postpone or remove projects if 

there are changes in the funds available or a conflict with another project exists. 

Moreover, the inclusion of the Treatment History provides information on the last time a 

treatment or project was done on the pavement section, the last treatment that was applied 

to the section, and information on the pavement age (as computed using year 

constructed/re-constructed). This information can play a vital role in discovering if 

highway engineers have been applying too many treatments in a short amount of time 

(which may be inefficient). This historical information is one of the unique aspects of 

IHP-Onto that can lead to significant savings for SHAs but as yet has not been formally 

represented in the existing literature. 
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7.5.3 M&R Planning 

The M&R planning component primarily centers on the M&R Project Selection Analysis 

(as depicted with the yellow color in Figure 7-10). The pavement asset component 

connects to the M&R planning component as input information for network-level project 

selection analysis. The major classes cover information on budgets/funding categories, 

M&R treatments, M&R program evaluation, and the allocation method. First, the 

Available Budget for each Funding Category specifies the amount available for pavement 

M&R projects as well as the restrictions on the respective highway funds (allocated for 

different types of projects). As pointed out in earlier studies (France-Mensah et al. 2018; 

Lee and Madanat 2017), there can be separate highway budgets for new construction, 

rehabilitation, and maintenance projects. Accordingly, it is also important to clearly 

delineate the eligible types of M&R treatments used by the agency. The detailed 

treatments usually differ from SHA to SHA but the main classes can be classified as 

Preventive Maintenance, Rehabilitation, and Reconstruction. Preventive maintenance 

(PM) usually involves the application of low-cost treatments to pavements in good 

condition to retard future deterioration on the target sections. It can be used to correct 

some minor defects on the section but it does not contribute significantly to the structural 

capacity of the pavement (Lamptey et al. 2008a). Rehabilitation projects can be referred 

to as treatments that significantly improve the structural capacity of the pavement section 

in response to structural pavement distresses. In this study, rehabilitation treatments are 

synonymous to the designation “3R” (used to represent resurfacing, restoration, and 

rehabilitation) projects as used by the Federal Highway Administration (Grile et al. 
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2005). On the extreme end of rehabilitation is reconstruction. Reconstruction is 

essentially a new construction of a pavement section without significantly changing the 

existing road alignment. It often involves a full-depth replacement of the pavement 

section with over 5 inches of asphalt overlay (France-Mensah and O’Brien 2018). In 

addition to the agency-administered classes of treatments, the M&R Treatment Costs and 

M&R Treatment Benefits are also represented. While it is the convention to focus on 

Agency Costs in decision-making, IHP-Onto also represents information regarding 

Environmental Costs and Road User Costs as well. The consideration of these costs will 

provide a more holistic view of the costs associated with the different M&R treatments 

selected as projects. Conversely, there are benefits associated with the application of 

these M&R treatments. The obvious benefit is a jump in the condition rating or extension 

of the service life that a pavement section gains after a treatment is applied (Lamptey et 

al. 2008a). Moving on, the outcome of the M&R project selection analysis process is the 

M&R program for a given planning period. This program is evaluated by performance 

metrics which can have a score for comparison of alternate M&R programs. Performance 

metrics can include the average network condition score, the percentage of pavement 

sections within a “good condition,” or the Greenhouse gas (GHG) emissions savings 

among others (France-Mensah and O’Brien 2019b). Lastly, an M&R program will 

consist of a number of M&R Projects (which have a subsumption (Is A) relationship with 

the Highway Project class). This is one way that the M&R planning component is 

connected to the inter-project coordination component.  
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Figure 7-10. Pavement asset and M&R planning components of IHP-Onto 

7.5.4 Inter-Project Coordination 

The inter-project coordination component of IHP-Onto is designed to be able to represent 

projects information from M&R functional groups as well as other functional groups 

proposing safety projects and other capital-intensive projects like mobility. This 

component comprises two main sub-components. The first is a formal structure for 

documenting highway projects while the second sub-component comprises the 

documentation of inter-project conflicts between projects proposed by agency functional 

groups. In Figure 7-11, the first part of the component has the highway project class as its 

central focus. Every Highway Project has a unique identifier (has Project ID) and 
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description (has Description). Other major classes in this component include information 

on the spatial-temporal characteristics of the project, cost, status, and the responsible 

actors for the execution of the project (Figure 7-11). The project location is a derivative 

of the initially described Location concept (as shown in Figure 7-9) with references to the 

Route, Direction, and ending/starting Reference Points. The Linear Referencing System 

concept is also represented to make sure that there is consistency across the LRSs used 

for proposing projects by functional groups within an agency. Details about the project 

schedule include the fiscal year that the project is taking place, the letting date, and the 

start/end dates of the project. For the project cost, a distinction is drawn between the 

Authorized Amount and the Engineering Estimate. When the project is programmed but 

has not yet been let, agency personnel may know an estimate of works to be outsourced 

(estimate) and how much funds have been currently allocated to that project (authorized 

amount). However, those values may not be the same. Furthermore, being able to link the 

project costs to the Funding Category can allow decision-makers to assess available 

funds for different categories if some projects are eliminated or modified later. This 

information is important because, for some funding categories, funds left unused will not 

be rolled over to the next planning cycle. Additionally, in the next cycle, the higher-level 

agency (State or Federal) disbursing the funds can reduce the amount allocated to a 

District or County if the funds allocated to them are not fully utilized. Where available, it 

is also important to represent the Project Status of a highway project. This information 

will inform decision-makers of the different phases of development of a project and guide 

the decision as to when it is too late to eliminate a project from the projects’ plan. As an 



 145 

example, the phases of a mobility project may include the preliminary feasibility studies, 

initial design, detailed design, and construction phases. Depending on the agency 

practices and the proposed delivery strategy for each project, the project phases may vary 

for different SHAs. Lastly, it is important to represent the project Actors who will be 

responsible for the execution of each project. These Actors may include the responsible 

Agency Division, Agency Personnel, and Contractor. Not all highway projects are 

performed using external forces. Thus, for some projects that are executed using in-house 

forces, a contractor may not be a relevant Actor. It is also worth stating that while 

“Division” is used in this ontology in reference to state-level functions, this term is 

semantically synonymous to “Functional Groups” for applications at lower-levels of 

decision making. 
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Figure 7-11. Inter-project coordination component of IHP-Onto (Highway Project focus) 

Inter-project conflicts detection process 

A key part of integrated planning is conducting inter-project conflicts analysis between 

the projects proposed by the different functional groups in an agency. Thus, the formal 

representation of the Highway Project concept presented earlier offers a standard format 

to support the spatial-temporal conflict analysis of highway projects. The principal steps 

in the conflicts analysis include; 1. Converting all planned highway pavement projects 

into a uniform semantic and syntactic form; 2. Performing spatial checks to identify 

spatial overlaps in projects proposed by different functional groups; 3. Checking for 

spatially conflicting projects that have a “close” temporal sequence; 4. Evaluating the 

spatial-temporal conflicts identified; 5. Proposing a resolution action, tracking the status 

of the resolution, and assigning a responsible division for the management of the conflict 
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identified. This is, however, an iterative process. Thus, if the list of projects or the details 

of existing highway projects changes (due to funding cuts, emergency projects, political 

influence, etc.), this spatial-temporal analysis would have to be conducted again to make 

sure that there are no new conflicts introduced in the plan (as depicted in Figure 7-12). 

The relevant information represented in Figure 7-12 also demonstrates why it is 

important to represent inter-project conflict information for effective response and 

management. 

 

 

Figure 7-12. Conflicts detection process flow in highway projects plan 

 

In line with documenting the spatial-temporal conflicts identified among planned 

highway projects, IHP-Onto includes a formalized representation for managing an Inter-

Project Conflict. The major classes related to conflicts include information on the 
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affected projects, the overlapping location of the conflict, the relevant timeline of the 

affected projects, the evaluation, and how to respond or manage the conflicts (as seen in 

Figure 7-13). To begin with, it is important to detect the projects that are involved in 

spatial-temporal project conflicts. The link between the Conflicting Project class and the 

Highway Project class ensures that the respective projects’ information can be used 

during the conflict analysis. For instance, identifying that a PM project is clashing with a 

mobility project will suggest that, if there are no immediate safety implications, it would 

be easier to eliminate or reschedule the PM project. This is because mobility projects tend 

to take a longer time to plan, can be funded from multiple funding categories, and often 

have legislative restrictions which limit the ease of making changes to those projects. 

Furthermore, the Funding Category information related to projects can also aid in 

assessing the extra funds available for different categories after changes are made in 

response to conflicts identified. The time gap data (related to the “has Time Gap” 

property) refers to the temporal gap between the timelines of a pair of projects scheduled 

to occur on the same section. The Conflict Evaluation class includes information about 

the cause, type, and description of the conflict. This set of information will aid the 

responsible division in deciding how to respond to the inter-project conflict. Lastly, the 

Conflict Response class provides a standard format for documenting the proposed 

response action, the status of that action, and who is responsible for taking the action. 

This component of IHP-Onto ensures accountability in conflict management and provides 

a structured approach to tracking identified inter-project conflicts. 
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Figure 7-13. Inter-project coordination component of IHP-Onto (Inter-Project Conflict 

focus) 

7.6 IMPLEMENTATION CASE STUDY 

The ontology was implemented in a real-world case to demonstrate its practical use in 

supporting integrated planning tasks. A knowledge base is constructed in this case study 

by adding instances to the classes defined in the ontology. Noy and McGuinness (Noy 

and McGuinness 2001) defined a knowledge base as a repository of information that is 

built on ontologies to capture, organize, and share information about a domain. In this 

study, it also acts as a pragmatic context to use SPARQL statements for queries in 

response to user questions related to integrated planning.  

The Texas Department of Transportation (TxDOT) was chosen as the SHA for 

this case study because of information availability and the fact that it oversees the largest 

highway network in the United States by lane-miles (France-Mensah et al. 2017a). 
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Hence, a subset of the Texas highway network was used as the target asset network. 

More specifically, a stretch of the Interstate 35 West (IH0035W) highway section was 

selected. For the M&R planning constraints, the information used in the knowledge base 

is from earlier studies on objectives, planning constraints, and alternatives analysis 

associated with pavement asset decision-making in Texas (France-Mensah and O’Brien 

2018; Menendez and Gharaibeh 2017; Wang et al. 2003b). The source of the projects 

input data was the Maintenance Management Information System (MMIS) and the 

Design and Construction Information system (DCIS) of TxDOT. Details of the evaluation 

of IHP-Onto as demonstrated via this case study is presented in the evaluation section. 

7.7 ONTOLOGY EVALUATION 

Evaluating informatics ontologies can be very challenging partly because many assume 

that ontologies need to be a universal standard of knowledge for the target domain (El-

Diraby and Osman 2011). However, for application ontologies, the emphasis has to be 

placed on the competency of the ontology towards addressing the problem identified in 

the motivating scenario (Grüninger and Fox 1995). In general, ontology evaluation 

approaches can include the task-based, gold standard, criteria-based, data-driven, and 

automated consistency checking evaluations (Brewster et al. 2004; Guo and Goh 2017; 

Haghighi et al. 2013). Detailed explanations of the scope, strengths, and limitations of 

these approaches are presented in studies by Guo and Goh (2017) and Haghighi et al. 

(2013). Most studies tend to use a combination of two or more approaches to test 

different metrics of an ontology because of the limitations of a single evaluation 
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approach. The gold standard is not an option in this case since a benchmark “gold 

standard” does not exist in the literature. Accordingly, the authors conducted automated 

consistency checking, task-based evaluation, a data-driven evaluation, and criteria-based 

evaluation. This choice in evaluation methods is supported by a study by El-Diraby 

(2014) which proposed validation guidelines for ontologies that focus on the Artificial 

Intelligence (AI) dimension. Thus, the “fundamental” (El-Diraby 2014) aspects of the 

developed ontology to be tested should include the formal logic, internal error checks 

(through automated consistency checks via reasoners), and competency questions 

(through answers to queries executed as part of performing tasks).  

7.7.1. Automated consistency checking 

Consistency checking investigates an ontology to confirm that there are no contradictory 

facts based on Description Logic (DL). IHP-Onto was evaluated using the in-built DL 

reasoner in Protégé known as the Pellet reasoner. Pellet is a complete open-source OWL-

DL reasoner with reasoning support for individuals (instances), cardinality restrictions, 

user-defined datatypes, sub-property axioms, reflexivity restrictions, symmetric 

properties, and disjoint properties (Sirin et al. 2007). This reasoner checks for implied 

subclass relationships based on user-defined class relationships. From a development 

standpoint, Pellet also provides debugging support for the iterative process of designing 

and coding an ontology which is free of DL errors. Errors in the ontology were pointed 

out via error messages and inconsistent classes were marked “red” for review. For 

example, subsumed child classes cannot inherit from multiple disjoint parent classes.  
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Thus, instances, where these inconsistencies were found in the ontology, prompted a 

review of the subsumption relationships of the child classes with the affected parent 

(supertype) classes. This checking exercise was repeated until the final version of the 

ontology was devoid of DL errors. 

7.7.2. Task-based evaluation 

The aim of this evaluation is to assess how the ontology can be used to accomplish 

certain tasks. Thus, a description of how the ontology fulfills the use cases is presented. 

This may be based on a software program application or a use-case scenario (Niknam and 

Karshenas 2017; Zhang et al. 2015). The latter is employed in this paper. The use cases 

included the ability to support decision-makers in performing network-level M&R project 

selection, documenting projects information, and performing inter-project conflicts 

analysis (as depicted in Figure 7-3). In the case study, three M&R projects were 

scheduled to take place on the selected network in the 2018 fiscal year. The selection of 

the projects was based on a prior planning process which leveraged, among other 

information, the condition score ratings, the last treatment, last treatment year and the 

costs of applying these treatments on the respective pavement sections (in Figure 7-14a). 

In addition to the M&R projects, the Capital Planning Division also proposed a “Widen 

Freeway” mobility project. Thus, it can be observed in Figure 7-14b that four projects 

with their respective location attributes, fiscal year, cost estimates, and funding categories 

are presented. A closer inspection (visually) of the start and end points of the proposed 

projects reveal that the projects with IDs “35-2-2” and “35-01M” both occur between 
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DFO_2 and DFO_4 reference points. For context, “DFO” refers to the “Distance from 

Origin” LRS which is one of the state-specific LRSs of Texas. The spatial-temporal 

overlap is indicative of an inter-project conflict since both projects occur on the same 

sections and in the same fiscal year (visually shown by a red box in the GIS map in 

Figure 7-14b). After the inter-project conflicts were identified, the conflicts were 

documented by using the inter-project coordination component. Thus, Figure 7-14c 

shows the results of SPARQL statements in response to questions about the inter-project 

conflict’s information. The conflict information indicates that conflict ID “C0001” is 

scheduled to occur in the fiscal year 2018. Furthermore, it is documented that the 

decision to be taken was to re-schedule the seal coat project and the status of the action 

was that it had been resolved by the Maintenance Planning Division. These query results 

demonstrate that IHP-Onto provides a representation of planning and inter-project 

coordination knowledge that is capable of accomplishing the use cases defined earlier 

(under the ontology requirements specification section). 
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Figure 7-14. SPARQL statements, results and visualization for select competency 

questions 
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7.7.3 Data-driven evaluation 

This evaluation approach does a comparative analysis of the developed ontology against 

a pre-defined set of knowledge items by counting the related terms that appear between a 

set of knowledge items and the ontology (Guo and Goh 2017). The primary metrics 

chosen for the evaluation of IHP-Onto with regards to information retrieval is precision 

and recall. Precision refers to the amount of knowledge that is accurately detected in 

comparison to all the knowledge items that are represented in the ontology (Brewster et 

al. 2004). Conversely, recall reflects the amount of knowledge that is accurately detected 

in comparison to all the knowledge items that it should identify (from the pre-defined set) 

(Brewster et al. 2004). The frame of reference (corpus) is a set of answers to questions 

that were extracted from expert interviews concerning the type of information that is 

required to support integrated planning tasks. Forty-five questions covering the asset 

information, M&R planning, and inter-project coordination were used for the evaluation. 

The questions were manually annotated to extract the main concepts needed to answer 

them. Then, SPARQL queries were developed in response to the annotated questions by 

utilizing the entities (concepts and relations) in the developed ontology. Thus, relevant 

entities include information items needed to answer a query whether or not it exists in the 

ontology. However, retrieved entities include information items in the ontology that 

could be used implicitly or explicitly to answer questions using SPARQL statements. 

Accordingly, per these definitions, answers to some questions may require implied 

knowledge extracted from the explicit definitions of the concepts and relations in IHP-

Onto. For example, the conflicting project length or the distance over which two 
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conflicting projects are scheduled to take place can be computed by performing algebraic 

operations in SPARQL using the start and end Reference Points. From Equations 7.1 and 

7.2, the “knowledge that is accurately detected” corresponds to the intersection of the 

relevant entities and the retrieved entities.  

The performance (recall and precision rates) of IHP-Onto was then compared 

with the performance of TransXML (Ziering 2007) and with an earlier study by Le and 

Jeong (Le and Jeong 2016) (as shown in Table 7-3). The two latter studies were chosen 

because they were assessed to have a partial overlap in the intended scope of IHP-Onto. 

The results of the precision and recall rates highlight three main points. First, the low 

recall rates by TransXML and Le and Jeong (2016) reiterates the limitations of existing 

ontologies and further underscores the need for IHP-Onto for supporting integrated 

planning. Secondly, the high performance of IHP-Onto demonstrates that it contains a 

high percentage of the relevant entities (Recall = 92.40%) for supporting integrated 

planning. Thirdly, the precision rate (97.48%) of IHP-Onto indicates that a high 

percentage of the knowledge items are applicable for providing information useful in 

integrated planning. This supports the conciseness of the ontology. 

 

𝑃𝑟𝑒𝑐𝑖𝑠𝑖𝑜𝑛 = 
|{𝑟𝑒𝑙𝑒𝑣𝑎𝑛𝑡𝑒𝑛𝑡𝑖𝑡𝑖𝑒𝑠} ∩ {𝑟𝑒𝑡𝑟𝑖𝑒𝑣𝑒𝑑𝑒𝑛𝑡𝑖𝑡𝑖𝑒𝑠}|

|{𝑟𝑒𝑡𝑟𝑖𝑒𝑣𝑒𝑑𝑒𝑛𝑡𝑖𝑡𝑖𝑒𝑠}|
(7.1) 

 

𝑅𝑒𝑐𝑎𝑙𝑙 = 
|{𝑟𝑒𝑙𝑒𝑣𝑎𝑛𝑡𝑒𝑛𝑡𝑖𝑡𝑖𝑒𝑠} ∩ {𝑟𝑒𝑡𝑟𝑖𝑒𝑣𝑒𝑑𝑒𝑛𝑡𝑖𝑡𝑖𝑒𝑠}|

|{𝑟𝑒𝑙𝑒𝑣𝑎𝑛𝑡𝑒𝑛𝑡𝑖𝑡𝑖𝑒𝑠}|
(7.2) 
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𝐹𝑚𝑒𝑎𝑠𝑢𝑟𝑒 = 2 ×
𝑃𝑟𝑒𝑐𝑖𝑠𝑖𝑜𝑛 × 𝑅𝑒𝑐𝑎𝑙𝑙

𝑃𝑟𝑒𝑐𝑖𝑠𝑖𝑜𝑛 + 𝑅𝑒𝑐𝑎𝑙𝑙
(7.3) 

Table 7-3. Precision and recall rates for comparing ontologies 

Ontologies Precision Recall F-measure 

IHP-Onto 97.48% 92.80% 95.08% 

TransXML 73.08% 45.60% 56.16% 

Le and Jeong ( 2016) 81.82% 50.40% 62.38% 

7.7.4 Criteria-based evaluation 

This evaluation uses several criteria for assessing the validity of an ontology. Based on 

prior validation studies, the dominant evaluation criteria include competency, 

consistency, conciseness, completeness, clarity, coverage, correctness, and expandability 

(Guo and Goh 2017; Haghighi et al. 2013). One of the limitations of this approach is that 

some of the criteria are not easily quantifiable and thus, require a manual inspection of 

the ontology (Yu et al. 2007). In this study, the five criteria chosen include competency, 

consistency, completeness, clarity, and conciseness. These selected criteria are based on 

the recommendations in the “Validity Roadmap” by El-Diraby (2014). The consistency 

and competency criteria were primarily demonstrated via automated consistency 

checking and task-based evaluation respectively. The data-driven evaluation also 

demonstrates satisfactory performance for conciseness via the precision analysis. Hence, 

this section focuses on addressing the completeness and clarity criteria.  

 

Completeness: Proving that an ontology is complete is not feasible. However, 

completeness can be demonstrated (Yu et al. 2007). In ontology development, 
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completeness is demonstrated by first checking the information that the concepts claim to 

define. They must be representations of their real-world equivalents. Secondly, another 

check is conducted for those concepts not explicitly defined; they should be capable of 

being implicitly derived from the existing information defined (Gómez-Pérez 1996). 

Accordingly, three major steps were taken. First, the authors checked the ontology to 

identify classes that were over-specified or imprecise. This check also included classes 

that did not reflect real-world concepts. Secondly, checks were conducted to ensure that 

the domain and ranges of the object properties and datatype properties were complete 

within the class hierarchy of the ontology. Thirdly, checks were conducted to ensure that 

there were no missing properties or cardinality errors and that the entity classes did not 

have any properties that it was unable to have in the real world (Gómez-Pérez 1996). The 

data saturation trend demonstrated in Figure 7-5 and the recall rate further demonstrate 

the completeness of IHP-Onto. 

 

Clarity: In determining the clarity of an ontology, the critical question to ask is if 

knowledge items in the ontology have an unambiguous meaning (El-Diraby 2014). Thus, 

clarity is concerned with an ontology communicating the intended meaning of classes and 

their relationships (Guo and Goh 2017). Clarity is better addressed at the initial stage of 

ontology development by benchmarking the user-defined terms against standards or 

dominant terms in the literature. In this study, the terms used for the components of the 

ontology were extracted from NCHRP studies (Cambridge Systematics 2006, 2009; Hall 

2015; Harrison 2005; Neumann 1997) on infrastructure management. NCHRP studies are 
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generally seen as authorities in this domain and hence, fulfills the clarity requirement of 

IHP-Onto. 

 

In summary, four approaches were employed to evaluate IHP-Onto. First, the 

automated consistency checking approach ensures that the ontology is internally 

consistent. Secondly, the task-based evaluation demonstrated that IHP-Onto was capable 

of achieving the competency tasks earlier defined via competency questions. Thirdly, the 

data-driven evaluation rigorously tests the completeness and conciseness in the ontology 

by demonstrating its comparative performance with prior ontologies. Finally, the criteria-

based evaluation further addresses the clarity and completeness metrics of the ontology. 

Thus, IHP-Onto was assessed to be competent, consistent, concise, clear, and 

demonstrated completeness. The performance of tasks to ensure compliance with these 

criteria was mostly iterative and thus, the ontology went through several versions before a 

final evaluated version was implemented. 

7.8 CONCLUSION 

The functional nature of highway agencies can result in a siloed approach to planning. 

Usually, there are several functional groups in the same highway agency but each 

utilizing group-specific information systems and processes. The net result is that there are 

often spatial-temporal conflicts in the highway projects that are proposed by functional 

groups working on the same network, ultimately leading to inefficiencies and undue 

expenses. Resolutions of such conflicts and, more generally, better use of public funds 



 160 

necessitate a cross-functional or integrated approach to coordination. There needs to be 

an iterative approach to synchronizing changes in asset information, planning decisions 

and constraints, and inter-project coordination information.   

To support a more integrated approach to planning, this paper presents an 

ontology (IHP-Onto) which can act as a unifying framework for data sharing across 

functional groups and their associated data systems. The knowledge elicited for the 

development of the ontology included interviews with domain experts, project 

information from SHAs, and prior ontologies in the literature. IHP-Onto was also 

implemented and demonstrated in an implementation case which included the planning 

and documentation of projects and inter-project conflicts on a highway pavement asset 

network. The integrated information retrieval performance of IHP-Onto was also tested 

via precision and recall rates which exceed benchmarks for prior studies in the domain of 

interest. 

IHP-Onto contributes to the body of knowledge by providing an integrated view 

of information that can be used to support various applications in infrastructure 

management. There are two aspects to these contributions to the body of knowledge. To 

begin with, the ontology developed provides a formalized knowledge representation for 

M&R planning constraints and its relationship with pavement asset information. 

Secondly, the developed machine-readable ontology can be utilized by computers and 

domain experts in inter-project coordination across multiple functional groups working 

on the same asset network. These contributions add to the state-of-the-art understanding 

of how cross-functional highway agencies can improve decision-making by generating 
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integrated highway information that can support cost-effective decisions made during 

inter-project coordination. 

While extensive, there are areas for future expansion of the ontology. In 

particular, IHP-Onto could be expanded to represent safety planning tasks and as well as 

further aspects of mobility planning. This can include the representation of information 

concerning the Right-Of-Way acquisition process, environmental review, new project 

design process, and traffic control plans. Further work can also build on the ontology to 

support more reasoning and decision support tasks. For example, research can elicit and 

formalize explicit and implicit rules on integrated planning practices via the Semantic 

Web Rule Language (SWRL). IHP-Onto provides a basis from which new applications in 

integrated planning can be developed, tested, and deployed to support improvements in 

the transportation planning process. 
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 Decision Support Tool for Integrated Planning Chapter 8

A decision support tool (DST) for implementing the proposed ontology in Chapter 7 is 

presented in this chapter. Figure 8-1 shows the four major stages followed in this study. 

Chapter 7 addressed the scope specification and the elicitation of the knowledge needed 

to develop the ontology. Following this, an ontology was developed by formalizing the 

knowledge elicited and building on prior ontologies. The proposed ontology was 

implemented in the Protégé knowledge management environment and validated using 

multiple approaches including but not limited to data-driven and task-based evaluations. 

As part of extending the task-based evaluation to enable input from users and subject-

matter experts, a DST tool was developed. The primary objective of this tool is to enable 

a more efficient integrated planning process of highway projects by linking highway 

information. This entails the provision of a structured format for documenting planned 

highway projects, performing inter-project conflict analysis, and linking M&R planning 

information to projects information. The tool was developed in the Microsoft Excel 

environment using Visual Basic (VBA) as the primary programming language for 

functions. Additionally, a GIS-based component of the tool was also developed to enable 

decision-makers visualize the results of different scenarios of budget allocation and 

projects coordination. The detailed use cases of the tool are presented in Figure 8-2. After 

the development of the tool, the DST was evaluated by using the Charrette test and 

validation by Subject-Matter Experts (SMEs). 
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Figure 8-1. Research study plan for the decision support tool. 

The rest of this chapter is presented as follows; the underlying need for the tool 

from practice and research-oriented perspectives are presented. This is followed by a 

detailed description of the modules in the tool and what their functions are. An 

application scenario is then presented with a description of practical contexts for making 

decisions about inter-project conflicts or responding to changes in the planned projects. 

Finally, a Charrette test and a synthesis of answers to validation questions are presented 

based on feedback from a group of SMEs from TxDOT. 
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Figure 8-2. Detailed use case diagram for the decision support tool. 

8.1 NEED FOR TOOL 

Based on interviews with six Directors of different functional groups at three districts, 

integrated planning is necessary to avoid redundant projects and improve the 

effectiveness of pavement management plans. However, there is no formal approach to 

conducting a cross-functional analysis of projects proposed by the different functional 

groups in the same SHA. More specifically, there is no structured format for capturing 

the context and status of inter-project conflicts in the proposed projects by multiple 

functional groups. In addition to this, more often than not, there is an inadequate 

connection between the planning information (funding categories, project eligibility 
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restrictions, asset condition ratings, etc.) and projects information. This is important 

because unanticipated changes in the funding or asset conditions can trigger a review of 

the projects list. Accordingly, being able to link planning and projects information can 

allow a dynamic response to these changes. 

8.2 DECISION SUPPORT TOOL 

The decision support tool (DST) contains three major modules including the main 

module, the conflicts coordination module, and the GIS module. Detailed explanations of 

the functions and potential operations in each module are presented next. 

8.2.1 Main Module 

The main module contains a combined list of projects from all the relevant functional 

groups in a decision-making agency. The representation of project information includes 

attributes like the fiscal year, unique project identifier, highway number, estimated 

project costs, and a general description of the project. Other attributes include the spatial 

limits (from and to reference points), the roadbed (main lanes or frontage road), and the 

corresponding funding category or categories that the project is drawing from. 

Accordingly, the budgetary limits for each funding category and the remaining funds 

based on the planned projects in the list are also presented in this module. Figure 8-3 

shows a screenshot of the main module displaying a list of planned projects information. 

In addition to the aforementioned attributes, the main module also has a number 

of functionalities including the “Conflict Analysis” button and the “Generate Asset Info” 
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button. First, the latter function allows users to query for condition score data from the 

Pavement Management Information System (PMIS). This condition score information 

retrieved is pivotal towards confirming that some of the planned projects are scheduled to 

occur/cover “critical” pavement sections with low PMIS scores. Secondly, the inter-

project conflict analysis function allows users to conduct inter-project conflict analysis of 

all the projects that have been aggregated in the list. The results of the conflict analysis 

are published in the second tab in the Excel sheet labeled the “Conflicts Coordination” 

tab or module. The information in the conflicts coordination tab is presented next. 

 

Figure 8-3. Screenshot of the main module 
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8.2.2 Conflicts Coordination Module 

After the conflict analysis is executed in the main module, the results of the inter-project 

conflicts identified are presented in this module. The major fields in this module include 

a unique conflict identifier (Conflict ID), highway name, the IDs, and the description of 

the conflicting projects. Additional information is allowed for what the response action 

should be, who should take that action (Responsible Division/Manager) and what the 

status of the conflict is (as seen in Figure 8-4a). Thus, based on the description of the 

conflicting projects and other information like the time gap, the agency staff can input 

information on the responsible action and division. Another feature of this module is that 

it allows users to select the Conflict ID and check the main module for additional 

information on the conflicting projects (highlighted in red in Figure 8-4b). Accordingly, 

the users can make changes in the main module like deleting a conflicting project or 

modifying its information. Modifying a project’s information can include changing the 

spatial limits of the project, the planned fiscal year, project description, and/or estimated 

costs. However, such changes may also lead to other conflicts in the plan and should 

prompt a re-run of the conflict analysis function to ensure that no new conflicts were 

introduced. Thus, this spatial-temporal conflict analysis process is a continuous, dynamic, 

and iterative process. 
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Figure 8-4. Screenshot of example conflicts identified in conflicts coordination module 

(a) relevant fields (b) selected pair of conflicting projects. 

8.2.3 GIS Module 

The primary purpose of the GIS module is to visualize the planned projects within a 

spatial context of the highway infrastructure network. Users will be able to visualize 

scenarios of planned projects in the ArcMap component of ArcGIS (as shown in Figure 

8-5). The visualization functionality serves two major purposes. First, it allows users to 

confirm the spatial extents of the planned projects in the main module. For example, if 

the limits of a planned highway project indicated that it was in another county other than 

where it was supposed to be, the user can quickly ratify this error in spatial information. 

Secondly, the overlay of the planned projects with other information like the PMIS 
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condition score of the network can aid decision-makers in assessing if critical (low PMIS 

score) sections have been accounted for throughout the network. This feature of the GIS 

module does not only ensure the minimum acceptable score of the network but also leads 

to improved safety for those sections. Furthermore, joint visualization with information 

like the last treatment year on a pavement section can enable decision-makers assess if 

the current list of preventive maintenance projects are covering target pavement sections 

which have not been resurfaced for a long period. 

 

 

Figure 8-5. Screenshot of the GIS module showing a select scenario of planned projects 

by fiscal year in the Fort Worth district. 
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8.3 APPLICATION SCENARIOS 

This section describes the application of the developed tool to a select case study 

involving the Fort Worth District of TxDOT. The network for this district includes nine 

counties and a total network size of approximately 9,000 lane-miles. The scenario 

includes a spatial-temporal conflict analysis of projects proposed by the Maintenance 

functional group and the Transportation Planning, and Development (TP&D) functional 

group working in the District. To focus on the depth of the discussion, a subset of the 

projects is presented in detail for the scenarios described. The results of the scenarios 

further confirm the competency of the tool in being able to support typical integrated 

planning tasks in a pragmatic setting. 

8.3.1 Overview of Conflict Analysis 

For this application scenario, there were about 340 projects proposed by the TP&D 

functional group and over 530 projects proposed by the Maintenance functional group. 

The projects proposed by the latter group included planning activities like the application 

of seal coats, pavement leveling, milling, base repair, crack sealing, edge maintenance, 

and pothole repairs. On the other hand, the TP&D group proposed projects involving 

widening pavement sections, thick overlays, constructing interchanges, replacing bridges, 

construction of ramps, and new construction in general. There are some common projects 

in the preventive maintenance category which can be funded by both functional groups 

under Category 1 of the 12 standard functional categories approved for the Unified 

Transportation Plan of TxDOT. Examples of such projects include seal coats, thin 

overlays, and micro-surfacing treatments. The current practice of integrated planning 
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involves members of both functional groups having meetings to go over the projects for 

finalization and potential conflicts. However, given the scale of the projects described 

above (over 800 projects), it is statistically possible that some spatial-temporal conflicts 

are not identified or addressed appropriately. More importantly, changes in asset data and 

planning information often leads to unanticipated changes in highway projects 

information. To address this, the developed tool allows agency personnel to accurately 

identify such inter-project conflicts within their individual plans and the combined plan. 

The output from using the tool is further discussed below. 

8.3.2 Tool Results of Conflict Analysis 

After the conflict analysis is run in the tool, a total of 39 inter-project conflicts were 

identified in the plan. The inter-project conflicts include information on the pairs of 

projects that were assessed to be having a spatial overlap in the plan. Relevant 

information provided include the project description, project IDs, and the highway name 

of each pair of conflicting projects. To provide additional information for the response to 

the conflicts, the conflict length, and the time gap information is also presented. As 

explained earlier, the time gap information is an algebraic computation of the difference 

in the fiscal years of the conflicting pair of projects. Thus, it can be observed in Figure 8-

6 that Conflicts 2 and 5 have conflicting projects that are scheduled to occur in the same 

fiscal year. The conflict length information about Conflict 1 also suggests that the spatial 

overlap in projects may too small (0.04 mile) to consider it a “structural” inter-project 

conflict.  
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From a decision-making standpoint, Conflict 3 provides an interesting case for a 

deeper dive. It can be observed from Figure 8-6 that this conflict is between a seal coat 

project and a reconstruction project. On the M&R spectrum of projects, a seal coat 

project is a preventive maintenance project while the reconstruction project is a major 

capital project synonymous with the “Heavy Rehabilitation” designation by TxDOT. It 

can also be observed that the spatial overlap in projects is about 2.53 miles and this pair 

of projects are scheduled 3 fiscal years apart. The crucial question here for decision-

makers is;  

 

“Is it worth doing a Seal Coat project on a 2.5-mile road if that project is 

scheduled for a Reconstruction project in 3 years?” 

 

To answer this question, decision-makers need to assess if there are immediate 

safety concerns with not doing the seal coat project in the scheduled fiscal year. This may 

require a complementary safety assessment to ascertain. A part of this safety assessment 

may include the generation of the condition score or skid score of the affected pavement 

sections. A secondary consideration is the availability of funds to undertake the 

scheduled project. To elaborate, if there are funding shortfalls or new unanticipated 

projects that need to be added to the projects’ plan, other previously planned projects will 

need to be eliminated. In such a scenario, the knowledge of the details of Conflict 3 can 

prompt decision-makers to eliminate the planned seal coat project to make way for other 

much-needed projects. 
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On the other hand, Conflict 5 involves a spatial-temporal conflict between a 

project description of “milled edgeline & centerline rumble strips” and a “seal coat 

project” on the main lanes. Here, this conflict can be an “intentional” one representing a 

set of complementary projects that have been scheduled for the same section in the same 

fiscal year. In this case, the rumble strips are installed on the pavement section after the 

application of the seal coat project. This means that these complementary tasks need to be 

synchronized to ensure the timely application of the rumble strips after the seal coat 

application. Thus, not only does this analysis identify “unintentional” conflicts like 

Conflict 3 but it can also help in scheduling complementary projects in a timely manner. 

 

Figure 8-6. Detailed information on a select list of conflicts in the integrated plan of 

projects 

8.4 CHARRETTE TEST 

The goal behind doing a Charrette test is to determine whether a process is performed 

better by using a proposed set of tools or by using a status quo set of tools or processes. It 

is a “comparative empirical method” that has been applied for the evaluation of 

formalizations as part of the design process (Clayton et al. 1998). The new set of tools 

can be either computer-aided or manual, and the hypothesis is that the new tool should be 

able to outperform the existing practices or set of tools. More often than not, the speed 
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and quality of completing tasks or making decisions are used as proxies for measuring the 

effectiveness of the proposed set of tools. In this exercise, the inter-project coordination 

component is what was tested by participants. 

8.4.1 Exercise Summary 

The main task of this exercise is the cross-functional analysis of conflicts between 

highway projects proposed by the Maintenance and Capital Planning functional groups of 

a district in TxDOT. The specific tasks will be performed twice. First, by using an 

existing set of tools (normal spreadsheets) and a second time, by using the developed 

Excel-based tool based on the ontology. Specific tasks to be executed include; 

1. The identification of spatial-temporal conflicts between pairs of highway projects 

in a 4-year plan. The specific attributes will be the conflicting project IDs, the 

project description, and the highway name or number on which the conflict will 

occur. 

2. Computation of the conflicting pavement section length (i.e. the overlapping 

section over which both projects are scheduled to occur) 

3. Computation of the time gap (i.e. the difference in the fiscal years of the pair of 

projects that are spatially conflicting) 

Information made available: Two sets of proposed highway projects, each by the 

Maintenance and Capital Planning functional groups were made available to the test-

takers (students with industry experience). A total of 100 highway projects were provided 
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to the test participants. This was to simulate the scale of decision-making of a typical 

SHA district while accounting for a reasonable time to be able to complete the exercise. 

Target Group: The target group was graduate students in the Civil, Architectural, and 

Environmental Engineering Department at the University of Texas at Austin with 

industry experience in project management. Ten (10) students with a total sum of 38 

years of industry experience in project management participated in the exercise. This 

sample size is in accordance with prior studies that have conducted Charrette tests on the 

use of tools for supporting decision-making in the infrastructure management domain 

(Kim et al. 2018; Koo et al. 2007). 

Implementation environment: In the first experiment, the participants were required to 

complete the aforementioned tasks in a general Microsoft (MS) Excel environment using 

any commands or functions that they were familiar with. In the second round, the 

participants completed the exercise by using the developed tool for performance 

comparison. 

8.4.2 Evaluation Measures 

As pointed out earlier, the major measures for conducting a Charrette test include speed 

and accuracy. In this test, speed was measured as the amount of time it took to complete 

the aforementioned tasks by using the existing set of tools and by using the developed 

tool. On the other hand, accuracy was measured as the percentage of supplementary 

information (conflict length, and time gap information) that the test-takers were able to 

accurately document or compute. The three hypotheses tested in this exercise are shown 

below; 
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Hypothesis 1: 

H0: there is no significant difference between the time it takes for participants to perform 

the tasks with or without the developed tool. 

H1: there is a significant difference in time 

 

Hypothesis 2: 

H0: there is no significant difference between the number of conflicts identified by 

participants with or without the developed tool. 

H1: there is a significant difference in the conflicts identified. 

 

Hypothesis 3: 

H0: there is no significant difference between the accuracy of supplementary information 

computed by participants with or without the developed tool. 

H1: there is a significant difference in the accuracy of supplementary information 

 

Since the hypotheses described above refer to repeated measures of the same tasks by 

using two different sets of tools, the paired samples t-test was used for evaluating the 

statistical significance of the differences observed in the study. This test requires three 

assumptions to hold true to be used. First, the repeated observations in the dependent 

variable must be independent of one another. Secondly, the dependent variable has to be 

ordinal or ratio-scale data with no outliers. Finally, the dependent variable has to be 

normally distributed.  The first two assumptions hold true based on the design of the test 

and the random selection of test participants. A violation of the normality assumption 

(using the Shapiro-Wilk Test) led to a change in the test to be conducted in hypotheses 2 
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and 3. The Wilcoxon signed-rank test is a non-parametric test that can be used to test the 

median difference in related samples and does not require a normal distribution in the 

dependent sample. 

8.4.3 Results and Discussion 

This section details the raw scores from the tests as well as the subsequent statistical 

analysis done to test the three hypotheses specified above. In Table 8-1, the raw results of 

the test are presented. First, it can be observed that the time taken to complete the 

exercise without the tool is significantly higher than the time it takes to use the tool for 

the exercise. On average, participants took 38.63 minutes without the tool versus an 

average of 1.02 minutes while using the tool to perform the same tasks. Secondly, the 

conflicts identified had a consistent accuracy with the tool whiles participants’ 

performance without the tool had a higher variability (7 to 10). Similarly, the computed 

(supplementary) information about the conflicts varied significantly with some 

participants miscalculating as much as 50% of the supplementary information needed for 

characterizing the conflicts. These results suggest that the developed tool can be more 

efficient than the status quo of performing these tasks manually. However, to confirm 

statistical significance, the results of the hypotheses are presented next. 
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Table 8-1 Raw results of the Charrette test 

Partici

pant 

ID 

Time in 

minutes 

(without 

tool) 

Time in 

minutes 

(with 

tool) 

Conflicts 

identified 

(without 

tool) 

Conflicts 

identified 

(with 

tool) 

Computed 

information 

(without 

tool) 

Computed 

information 

(with tool) 

1 43.68 1.82 9 10 16 20 

2 36.57 1.08 9 10 17 20 

3 30.5 0.92 7 10 13 20 

4 26.43 1.5 9 10 18 20 

5 59.12 1.5 8 10 10 20 

6 41.05 0.5 10 10 20 20 

7 27.64 0.5 10 10 20 20 

8 42.75 0.55 8 10 10 20 

9 46.5 1.33 8 10 14 20 

10 32.05 0.49 10 10 20 20 

 

The three hypotheses tested all yielded statistically significant results which 

translated to the rejection of the three respective null hypotheses. Accordingly, the results 

for hypothesis 1 suggests that the test participants were significantly faster at completing 

the exercise with the tool than otherwise. This finding is supported by the response to the 

feedback question about the difficulty of both approaches. Most participants commented 

that the exercise without the tool was laborious and time-consuming. This makes it error-

prone. For SHAs that have limited human resources and consequently, limited man-hours 

to spare, this finding suggests that this tool can be used to make integrated planning more 

efficient. Furthermore, the statistical result of hypothesis 2 suggests that participants were 

significantly identifying more conflicts with the tool than without the tool. The result has 

direct implications of the economic value of the tool towards decision-making. The 

identification of conflicts before projects are executed means that more projects that are 

redundant can be identified and eliminated resulting in tax-payer dollar savings. Finally, 

the statistical result of hypothesis 3 suggests that supplementary information that can be 
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used to guide decision-making concerning the conflicts identified were more accurately 

computed using the tool than otherwise. This is further supported by comments by 

participants about how the fatigue of the process could lead to errors in computation or 

visual judgment errors. 

In conclusion, the three hypotheses tested demonstrate that the tool is effective 

and time-efficient. This is further supported by an average usefulness rating of 5 (on a 

scale of 1: least useful to 5: most useful) given by the participants after the exercise. The 

participants intimated that this tool was specifically useful in identifying, structuring, and 

providing supplementary information to support the inter-project conflict process of 

highway projects while accounting for decision constraints. 

Table 8-2 Hypothesis test results for the Charrette test 

Hypothesis Significance (p-value) Interpretation  

(With an alpha level of 5%) 

Hypothesis 1 0.001 Reject the null hypothesis 

Hypothesis 2 0.016 Reject the null hypothesis 

Hypothesis 3 0.018 Reject the null hypothesis 

8.5 EXPERT VALIDATION 

For this validation phase, a face-to-face meeting with a group of 6 SMEs was arranged 

for the demonstration of the tool on an actual set of highway projects. The projects were 

proposed by different functional groups in the same agency (a TxDOT district). A smaller 

set of 20 projects equally split between the maintenance and capital planning functional 

groups was used for this exercise. The SMEs present at the meeting had an average of 16 

years of industry experience in transportation planning and development (TP&D), 

maintenance, safety, and highway asset operations. The titles of the experts included 

Director of Maintenance, Director of TP&D, Advanced transportation planning Director, 
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GIS Planning Coordinator, and Pavement Engineer. The perspectives of the SMEs were 

elicited before, in between, and at the end of the case demonstration described above.  

Overall, the SMEs found the tool to be useful, easy-to-use, intuitive, and complete (in 

terms of the information required). A detailed discussion of the evaluation questionnaire 

is included below for more details. 

What are the potential benefits of this tool? 

The panel of experts intimated that there were a number of relevant uses of the tool 

within the context of integrated planning. All the SMEs agreed the tool was useful for 

identifying inter-project conflicts in the proposed projects by the functional group, 

confirming intentional conflicts for complementary projects (for e.g. a “level-up” 

preceding a “seal coat” project), and visual confirmation of the spatial limits of proposed 

projects. More importantly, the tool allowed a more comprehensive response to the 

conflicts identified by integrating information from the relevant asset and other planning 

information. Next, five SMEs pointed out that this tool could be useful in bundling 

conflicting projects where possible to save on mobilization costs. This would mean that if 

a pair of projects were planned to occur on the same section around the same time period, 

decision-makers can consider the possibility of letting those projects together as one 

contract. 

Furthermore, other benefits identified by 3 or more SMEs include checks to 

ensure that critical (poor condition) pavement sections are covered in the proposed 

program as well as confirming that proposed highway projects were funded from their 
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eligible budgets or funding categories. It was also pointed out that the tool can be used to 

ensure that proposed projects from different area (local) offices were combined in a more 

efficient manner. Additionally, the SMEs explained that local offices could check for 

conflicts in their list of projects before submitting it to the District office for inclusion in 

the district-wide plan. 

At what stage(s) in the planning cycle will the tool be used? 

Based on the responses on the benefits of the tool, the SMEs pointed out that the tool will 

be most frequently used during two stages. First, the tool will be used for the 

consolidation of all candidate projects coming from the local (area) engineers and other 

functional groups. Secondly, the tool will be used for the confirmation and approval of 

candidate projects for inclusion in the project information management systems. Given 

the dynamic nature of highway planning, two SMEs also pointed out that the tool would 

be used frequently during the course of the plan year to reflect potential changes in 

projects information. Changes in projects information can be due to changes in funds, 

asset information, user complaints, or other political factors. These implementation stages 

pointed out by SMEs align strongly with the purpose of the tool and reinforce the need 

for a proactive, cross-functional, and dynamic highway planning process. 
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What additional information has to be added to make the tool effective? Any 

relevant information missing? 

The goal of this question was to evaluate the completeness of the information provided in 

the tool. In general, all of the SMEs agreed that this tool had most of the information 

items that were needed to perform integrated planning tasks. Additional information that 

was suggested by one of the SMEs was the inclusion of the funding agency behind the 

funds to be spent. For example, there can be funds from the Safety Division (at the State-

level) for projects that qualified for safety improvement. However, this concern is 

addressed by the ontology and the resulting tool since it represents the different funding 

categories which are usually tied to the source agency. 

On a scale of 1(least useful) to 5 (very useful), how useful is the tool for supporting 

integrated planning? Any comments on the degree of usefulness or otherwise? 

Three SMEs assigned a score of 4.0/5.0 for the usefulness rating and the other three 

assigned a score of 5.0/5.0 for the usefulness rating. These ratings yielded an average 

rating of 4.5/5.0 which is an indication that the tool is generally considered useful for the 

performance of integrated planning tasks. One SME commentated that “it is a very useful 

tool to be utilized by different users managing different portfolios or programs.” As part 

of the discussions with the SMEs, it was also pointed out that it will be prudent for every 

functional group or local area office to use this tool before lists of candidate highway 

projects are submitted for review. 
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What will be some of the challenges with using this tool? (Data management, 

resources needed, organizational culture, the definition of roles) 

Issues with data management and assigning responsibility dominate the responses of 

SMEs to this evaluation question. More specifically, five SMEs pointed out that the 

resources needed issue was the premier challenge associated with using this tool. 

Resources needed may include the personnel hours, software costs, training costs, and 

other costs related to the deployment, operation, and update of the tool developed. 

Furthermore, four SMEs raised issues with data management practices and the definition 

of roles and ownership. For data management practices, specific issues included access to 

up-to-date data, data processing, and data versioning concerns. For the definition of roles 

and ownership, SMEs intimated that it will be important to assign specific personnel for 

the update and maintenance of the tool. This will ensure that the tool has the most up-to-

date data to be able to better support integrated planning decisions. 

What additional features can be added to the functionality of the tool? (Future 

scope) 

While the SMEs were generally satisfied with the current features of the tool, a number 

of additional features were proposed for future implementation. First, one expert 

suggested a funding dashboard according to the county or political entity. Another expert 

proposed the creation of a “live” link to project information systems of the agency. 

Lastly, it was suggested that spatial conflicts could be expanded to account for projects 

that are not located on the same route but have close spatial proximity. An example can 
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be projects that take place on adjacent roads. All these features can be explored in 

subsequent versions of the tool. 

8.6 CONCLUSION 

In summary, it has been demonstrated that the developed ontology can be used in actual 

integrated planning contexts to improve decision-making. This chapter also demonstrates 

the competency and usability of the tool via the Charrette test involving multiple users. 

The developed DST tool currently aids decision-makers in identifying inter-project 

conflicts across different functional groups and provides contextual information to guide 

the response actions to be taken by the user. Linking the project information to the asset 

and funding information also allows the users to account for planning constraints in order 

to understand the rationale behind the selection of projects. This linked information will 

enable decision-makers make more cost-efficient decisions concerning highway projects 

thus saving limited tax-payer dollars for other much-needed projects. While the tool was 

implemented for a 4-year plan, long range plans of highway projects can also be analyzed 

by the tool.  
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 Conclusion and Future Research Chapter 9

This research study contributes to ongoing debates on how to build pragmatic constraints 

in budget allocation models and furthers the state-of-art understanding on how to improve 

the integrated planning of highway maintenance, rehabilitation, and capital construction 

projects. This section highlights the major contributions to the body of knowledge and the 

relevant domain of practice. 

9.1 INTELLECTUAL CONTRIBUTION 

 This study comprehensively provides a formalized and consolidated analysis of the 

weaknesses and strengths of the different budget allocation approaches to guide the 

decision-making process of highway agencies. Moreover, the study also provides an 

approach to evaluating the performance of different budget allocation methods 

employed for M&R budget allocation decisions. 

 This research also proposes an approach to formulating budgetary constraints to 

reflect pragmatic funding constraints that influence the decision-making context of 

M&R programming. This contribution is relevant towards assessing the impact of 

accounting for this funding characteristic to network-level performance and M&R 

treatment decisions suggested by optimization models. The findings highlight the 

inefficiencies in the network performance due to funding restrictions in M&R budget 

categories. 

 Moreover, the study proposes a shared ontology capable of supporting the integrated 

spatial-temporal planning of highway projects. The proposed ontology links planning 

information to highway projects information which addresses the interdependent 

relationship between them. Thus, this representation can enable a structured approach 
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to knowledge elicitation and information capture concerning the integrated planning 

of highway projects and inter-project conflict analysis. 

9.2 CONTRIBUTION TO PRACTICE 

 For SHAs looking to transition to more formalized budget allocation frameworks, this 

study can serve a relevant source of information concerning the performance of 

different budget allocation methods according to effectiveness, equity, and the degree 

to which it aids in the achievement of a strategic goal of the agency. 

 By demonstrating the sub-optimal network performance that occurs as a result of 

projects eligibility constraints, this study’s findings point out potential inefficiencies 

introduced by budgetary restrictions in funding categories. This can incentivize the 

adoption of more flexible policies which allow funds transfer from different budget 

categories to improve the overall pavement network performance. 

 The data integration framework can serve as a collaborative platform for the 

maintenance and capital planning functional groups in SHAs to improve the 

integrated and cross-functional planning of maintenance and capital construction 

projects. This will enable the identification of spatial-temporal projects conflicts for 

the obviation of potentially redundant M&R projects. 

 Finally, the shared representation of planning information on assets will enable 

changes in planned projects to be executed in a more efficient process which accounts 

for the rationale behind projects’ selection. 
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9.3 FUTURE RESEARCH 

This research study has explored pragmatic approaches to improving the budget 

allocation models for M&R programming and developed formalized representations to 

aid in the integrated planning of highway projects. The findings from this study 

contribute to infrastructure management knowledge and stress the need for more effective 

cross-functional practices in highway agencies. In spite of these contributions to the body 

of knowledge and practice, future directions in this research area can include; 

 The budget allocation models developed for achieving research objective 1 and 2 

do not account for social equity and sustainability considerations in developing 

M&R programs. As pointed out by Campbell (1996), sustainable development 

should be reflected in the triple bottom line of environmental conservation, 

economic prosperity, and social equity. Thus, it is important to develop M&R 

programs that enable the society to improve the built environment without 

“compromising the integrity and availability of natural, economic, and social 

assets for future generations (Hendricks et al. 2018).” Nonetheless, like most 

studies in the literature, this study overlooks the consideration of equitable service 

in the preservation of highway infrastructure. Future research can develop more 

sustainable and comprehensive models which provide reliable proxies for 

capturing social equity and sustainability considerations in budget allocation 

models. 

 Furthermore, there are a number of practical limitations in the budget allocation 

models developed that can be better addressed in further studies. First, the models 
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fail to account for non-linear pavement performance behavior as part of modeling 

asset deterioration. Secondly, the deterioration trends for sections in the network 

can be heterogeneous and interdependent. However, the inclusion of non-linearity 

and complex interdependencies in the model will lead to Mixed Integer Non-

Linear Programming (MINLP) problems which are NP-hard and computationally 

expensive. Thus, the application of near-optimal methods like genetic algorithms, 

ant colony optimization, particle swarm optimization, and other evolutionary 

algorithms to such problems can be explored. 

 Based on the shared ontology for the integrated planning study, rules can be 

elicited and implemented in the ontology via the SWRL rules. These reasoning 

rules will provide more efficient ways of executing integrated planning tasks for 

projects’ selection and projects coordination. For instance, currently, conflicts 

identified can be “intentional” or otherwise. The development of reasoning rules 

based on relevant parameters of a conflict can semi-automate the process of 

identifying “unintentional conflicts” and focus the agency’s limited time and 

resources on addressing such conflicts. In line with this, the exploration of data 

mining algorithms of prior planning decisions or a set of labeled conflicts can 

provide insights on the different types of inter-project conflicts and the 

appropriate responses to such identified conflicts. 

 Finally, the use of the proposed tool from the ontology can be further validated 

with multiple cases from other SHAs. While the development of the ontology 

accounted for generic terms and vocabulary in the infrastructure management 
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domain, the application contexts may differ from SHA to SHA, and hence, 

potentially lead to the development of more use cases for integrated planning. 
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List of Appendices 

APPENDIX A: INTERVIEW GUIDE FOR IMPLEMENTATION OF BUDGET ALLOCATION 

MODELS BY HIGHWAY AGENCIES 

Introduction 

Highway agencies are tasked with addressing mobility, safety, accessibility, and 

economic development issues for multi-modal corridors stretching thousands of miles. 

This task is increasingly challenging due to limited funds allocation coupled with the 

rapid deterioration of pavement infrastructure over time driven by increasing 

urbanization. There have been numerous approaches proposed for M&R budget planning 

(higher-level) and budget allocation. In an attempt to make marginal gains in bridging the 

gap between theory and practice, this interview seeks to; 

 

Objectives for Questions: 

 Understand the status quo of how Maintenance and Rehabilitation (M&R) budget 

allocation is conducted for different highway agencies. 

 Identify practical issues which affect the use or otherwise of different approaches 

to budget allocation in M&R programming. 

 Identify and assess practical constraints which are not captured in existing 

optimization models and other M&R budget allocation approaches. 

 Elicit suggestions to address or ameliorate the challenges identified. 
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Note: The information collected in this interview will be solely used to support an 

academic study for the doctoral dissertation of the interviewer.  

 

Demographic Information 

Work Title/Position:  

Number of work experience years in M&R planning: 

What is the name of your highway agency? 

Which functional group do you work in? Maintenance, Transportation planning and 

programming, Strategic planning, Design, and/or Construction. 

Highway agency [State (Central Office), District or County] 

Budget Allocation Approach 

Can you please provide a brief overview of the M&R budget allocation process employed 

by your agency? Whichever option below is applicable. 

 State-Level 

 District-Level 

 County-Level 

What pavement-related data attributes are generally used to guide M&R budget 

allocation decisions made by your agency? 

Is there a decision support system(s) that provides an allocation method to aid in selecting 

and prioritizing M&R projects? 

If yes, what software or decision support system (DSS) does your agency use? 
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What are the primary functions of the existing Decision Support System(s) used in M&R 

budget allocation or budget planning purposes? 

 Develop pavement performance models 

 Cost-benefit analysis 

 Needs assessment 

 Prioritization of candidate M&R projects 

 Others: 

What are the major sources of M&R funds for your agency? What are their respective 

amounts (percentage splits)? 

Which division (s), functional group(s) or section(s) is/are responsible for allocating 

highway funds to maintenance and rehabilitation activities/projects? 

What budget allocation model approach is used by your agency (in the DSS or M&R 

planning personnel) for M&R programming and budget allocation? 

 Engineer’s judgment (experiential) 

 Ranking-based approach: weighted sum, multi-attribute utility theory, etc. 

 Mathematical optimization approach: linear programming, dynamic 

programming, etc. 

 Others: Artificial Intelligence (Artificial neural networks), etc. 

How do you measure the effectiveness or efficiency of your agency’s approach to M&R 

funds allocation for projects? Any measurement metrics? Approach to soliciting lessons 

learned? 
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M&R Planning Constraints 

Are there constraints on eligible projects for different funding sources? 

If yes, what are examples of such different M&R funding sources and constraints? 

Are there usually some M&R projects that are pre-prioritized to receive funding before 

the general budget allocation framework is applied? 

If yes, what are instances of such types of projects?  

Why are these projects pre-prioritized before the general budget allocation framework is 

applied? 

Are there projects that are funded by multiple funding sources i.e. one project funded by 

more than one funding source? How frequently does this happen (estimated % of 

projects)? Why? 

In a typical year, when (period range – multiple possible) does your agency usually 

conduct most of its M&R programming (project selection for funding)?  

Is there a secondary period of M&R programming? When does this occur? 

Does your agency receive additional M&R funds after the traditional planning period for 

the fiscal year? 

If yes, what sources and why do they flow in after the traditional planning period? 

How many times in a fiscal year will you receive such funds? For e.g. after 6 months post 

first planning period? 

How does your agency allocate additional funds that flow in after the initial planning 

period? 
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Does your agency conceptually set limits on how many M&R treatments can take place 

on a given section of pavement per fiscal year or during the planning horizon? Examples? 

If yes what is the rationale behind this? If not, reasons why?  

Does your agency compare M&R projects schedules to capital construction projects 

schedules? 

If yes, how is this done? At what stage is it done? If not, reasons why?  

Challenges and Proposed Solutions 

What are some of the barriers to the practical implementation of budget allocation 

approaches (ranking, mathematical optimization, and meta-heuristics) to M&R 

programming? 

 Transparency issues (black box critique) 

 Computational Complexity (scalability) 

 Inadequate data, excessive data requirements or data accuracy concerns. 

 Flexibility (ability to change parameters and objectives) 

 Practicality considerations (usefulness) 

o Pavement performance models 

o Multiple funding sources and constraints 

o Strategic projects or forced projects 

 Allocation of unexpected or additional M&R funding allocation 

 Budget fluctuations 

 Others 
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APPENDIX B: INTERVIEW GUIDE FOR INTEGRATED MAINTENANCE AND CONSTRUCTION 

PLANNING (CONFLICT ANALYSIS) 

 

Objectives for Questions 

 Understand the status quo of how scheduling conflicts for maintenance and 

construction projects are identified by TxDOT district. 

 Investigate data requirements and practical constraints to the performance of 

integrated planning. 

 

Demographic Information 

Work Title/Position:  

Number of work experience years in M&R planning: 

What is the name of your highway agency? 

Which functional group do you work in? Maintenance, Transportation planning, and 

programming, Strategic Planning, Design, and/or Construction. 

Highway agency [State (Central Office), District or County] 

 

Current Planning Process 

What is the current process of checking for potential conflicts in the planning of 

maintenance and construction projects being performed on the same pavement section 

within a short period of time? 

How do agency staff coordinate to ensure that a “complementary” maintenance project is 

performed prior to a construction project? 
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What information items are needed to identify conflicts among planned projects? 

Is there a tool or platform which is used for different scenario analysis of potential 

spatial-temporal conflicts among candidate projects? 

Are such complementary projects (maintenance and construction) performed by the same 

party (in-house or contracted)? If yes, how does agency staff ensure smooth scheduling 

and execution of such projects among multiple parties? 

Have there been close-calls or instances where maintenance projects should have been 

delayed for a more intensive construction project? How often does this happen? What are 

examples of such incidences? 

 

 



 197 

 

APPENDIX C: DETAILED IHP-ONTO REPRESENTATION AND IMPLEMENTATION 

 

Representation of integrated planning information (Abstraction Level 1) 
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Representation of integrated planning information (Abstraction Level 2) 
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Representation of asset information 

 

 

  
 

 

 

 

Representation of linked asset and planning information 
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Representation of linked highway project information 
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Representation of link to inter-project conflict information 
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Screenshot of Protégé Implementation (Abstraction Level 1) 

 

 
 

 

 

 

 

Screenshot of Protégé Implementation (Product Class Relationships) 
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Screenshot of Protégé Implementation (Process Class Relationships) 

 

 
 

 

Screenshot of Protégé Implementation (Actor Class Relationships) 

 

 
 

 

Screenshot of Protégé Implementation (Attribute Class Relationships) 
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Screenshot of Protégé Implementation (Mechanism Class Relationships) 

 

 
 

Screenshot of Protégé Implementation (Highway Project Attribute Class Relationships) 

 

 
 

Screenshot of Protégé Implementation (M&R Decision Attribute Class Relationships) 
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Screenshot of Protégé Implementation (Pavement Attribute Class Relationships) 
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Screenshot of Protégé Implementation (Inter-Project Attribute Class Relationships) 

 

 
 

Screenshot of Protégé Implementation (Classes, Properties, and individuals) 
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APPENDIX D: ANNOTATED INTEGRATED PLANNING QUESTIONS CORPUS 

This section includes a list of questions that were used to validate the competency and 

completeness of the proposed ontology. Table A-1 indicates questions that were extracted 

from answers given in the interviews and also presents the relevant entities needed to 

answer these questions. 

Table D-1. Table of annotated questions with corresponding relevant entities 

Questions extracted from Interviews Relevant Entities 

1. In what year was the last treatment on a 

pavement section on IH35? 

Last treatment year, section, route 

2. What was the last treatment that was 

administered on the pavement section 

on IH20 between two reference points? 

Last treatment,  section, route, start 

and end reference points 

3. What is the functional classification of 

a route associated with a select 

pavement section? 

Functional class, route, section 

4. What is the current condition rating on 

a select pavement section? 

Condition rating, section 

5. What was the prior condition rating on 

a select pavement section? 

Rating year, condition rating, section 

6. What are the pavement sections in a 

"poor" state? 

Qualitative rating, condition rating, 

sections 

7. What pavement sections have a high 

traffic volume (above 10,000 AADT)? 

Section, route, reference points (start 

and end), traffic volume 

8. Which pavement sections have a high-

speed limit? 

Section, route, reference points (start 

and end), speed limit 

9. In what year was the pavement section 

constructed/re-constructed? 

Section, year constructed 

10. What was the change in condition 

rating from the previous year for a 

select section? 

Condition score, rating year, section 

11. What is the severity of a pavement 

distress on a select section? 

Section, pavement distress, severity 

12. What is the pavement type of a select 

section? 

Pavement type, Section 
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Table D-1. Table of annotated questions with corresponding relevant entities (continued) 

 

Questions extracted from Interviews Relevant Entities 

13. What M&R projects also qualify for 

safety funds? 

Funding category, M&R project, 

Eligible projects 

14. How long can a pavement asset go 

without a treatment? 

Section, minimum time untreated, 

last treatment year 

15. What are the average agency costs of a 

preventive maintenance treatment? 

Treatment cost, MR treatment 

16. What are the average road user costs of 

a rehabilitation treatment? 

Treatment cost, MR treatment 

17. What is the unit of an M&R treatment 

cost? 

Treatment cost unit, MR Treatment 

18. What is the effective life of an M&R 

treatment? 

MR treatment, effective life 

19. What percent of the network is covered 

by the seal coat? 

Network coverage (percent), MR 

treatment 

20. What is the size of the maintenance 

budget? 

Budget, funding category 

21. How effective is a proposed M&R 

program? 

Performance measures, metrics,  MR 

program 

22. What are the effectiveness metrics of a 

proposed program? 

Performance measures, metrics,  MR 

program 

23. What is the planning horizon of an 

M&R program? 

MR program, planning horizon 

24. What is the M&R fund's allocation 

approach? 

Allocation approach, MR program 

25. Which functional groups are 

responsible for administering the M&R 

budgets? 

Responsible functional groups, 

Budget, Funding category 

26. Which pavement sections have 

upcoming Preventive Maintenance 

projects? 

Section, MR project, Project schedule 

27. Which pavement sections have 

upcoming mobility projects? 

Section, highway project, Project 

schedule 

28. Which pavement sections are receiving 

PM projects and mobility projects 

within the planning horizon? 

Conflicting projects, conflict 

location, sections, planning horizon, 

29. What is the authorized amount for a 

selected project? 

Highway project, Authorized amount 
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Table D-1. Table of annotated questions with corresponding relevant entities (continued) 

 

Questions extracted from Interviews Relevant Entities 

30. What is the deficit between the 

engineer's estimate the authorized 

amount for a project? 

Highway project, Authorized amount, 

Engineer's estimate 

31. Who is the agency personnel 

responsible for a select project? 

Agency personnel, Highway project 

32. What is the description of the inter-

project conflict identified? 

Conflict evaluation, Inter-project 

conflict 

33. How many identified conflicts in the 

plan year 2019? 

Conflict period, inter-project conflict 

34. What types of projects are conflicting 

in an identified inter-project conflict? 

Conflicting project, inter-project 

conflict 

35. What are the descriptions of the 

conflicting projects? 

Highway project, Project description, 

conflicting projects 

36. What are the source funding categories 

of the conflicting projects? 

Funding category, highway project, 

conflicting projects 

37. How far apart are the start dates of a set 

of conflicting projects? 

Time gap, conflicting projects 

38. What Is the overlap in distance 

between a set of conflicting projects 

Conflicting projects, overlap 

distance, reference points (start and 

end) 

39. What is the proposed response to an 

identified conflict? 

Response Action, Inter-project 

conflict, conflict evaluation 

40. What is the status of the proposed 

response to an identified conflict? 

Response status, conflict response, 

inter-project conflict 

41. What type/level of severity of the 

conflict identified? 

Conflict type, conflict evaluation, 

inter-project conflict 

42. Who is responsible for executing the 

changes in the project's information in 

the project's plan? 

Responsible Division, inter-project 

conflict, conflict response 

43. What caused the conflict identified? Conflict cause, conflict evaluation, 

inter-project conflict 

44. Which conflicting projects can be 

bundled together for savings in cost? 

Conflicting projects, funding 

categories, project compatibility 

(bundling) 

45. What is the available funds in the 

different categories after modifying 

projects information in the pavement 

management plan 

Available funds, funding category, 

MR projects 
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APPENDIX E: SAMPLE SPARQL CODES IN PROTÉGÉ ENVIRONMENT 

 

Pavement information: 

 

PREFIX rdf: <http://www.w3.org/1999/02/22-rdf-syntax-ns#> 

PREFIX owl: <http://www.w3.org/2002/07/owl#> 

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-schema#> 

PREFIX xsd: <http://www.w3.org/2001/XMLSchema#> 

PREFIX iponto: <http://www.semanticweb.org/highway/ontologies/integrated-

ontology#> 

 

SELECT ?Section ?Route   ?Direction   ?Start_Point  ?End_Point   

(STR(?AADT_Volume) AS ?AADT)   (STR(?Combined_Rating_Value) AS 

?Combined_Rating)   ?Last_Treatment_Type   ?Last_Treatment_Year  

 WHERE {  ?Section  iponto:has_Route  ?Route. 

  ?Section  iponto:has_Direction  ?Direction. 

  ?Section  iponto:has_Start_Point  ?Start_Point . 

  ?Section  iponto:has_End_Point  ?End_Point. 

  ?Section  iponto:has_Total_Volume  ?total_volume. 

  ?total_volume iponto:has_Total_Volume_Value ?AADT_Volume. 

  ?Section  iponto:has_Combined_Rating?combined_rating. 

  ?combined_rating iponto:has_Rating_Value 

 ?Combined_Rating_Value. 

  ?Section  iponto:has_Last_Treatment_Type

 ?Last_Treatment_Type. 

  ?Section  iponto:has_Last_Treatment_Year

 ?Last_Treatment_Year } 
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M&R Planning information: 

 

M&R Costs 

PREFIX rdf: <http://www.w3.org/1999/02/22-rdf-syntax-ns#> 

PREFIX owl: <http://www.w3.org/2002/07/owl#> 

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-schema#> 

PREFIX xsd: <http://www.w3.org/2001/XMLSchema#> 

PREFIX iponto: <http://www.semanticweb.org/highway/ontologies/integrated-

ontology#> 

 

SELECT ?MR_Treatment (STR(?MR_Agency_Cost) AS ?Treatment_Agency_Cost)     

(STR(?MR_Agency_Cost_Unit) AS ?Agency_Cost_Unit)   (STR(?MR_User_Cost) AS 

?Treatment_User_Cost)  (STR(?MR_User_Cost_Unit) AS ?User_Cost_Unit)  

(STR(?MR_Environmental_Cost) AS ?Treatment_Environmental_Cost)     

(STR(?MR_Environmental_Cost_Unit) AS ?Environmental_Cost_Unit) 

 

 WHERE {  ?MR_Treatment  iponto:has_Agency_Cost 

 ?Agency_Cost. 

  ?Agency_Cost  iponto:has_Agency_Cost_Value

 ?MR_Agency_Cost. 

  ?Agency_Cost  iponto:has_Agency_Cost_Unit

 ?MR_Agency_Cost_Unit. 

  ?MR_Treatment  iponto:has_Road_User_Cost ?User_Cost. 

  ?User_Cost   iponto:has_User_Cost_Value

 ?MR_User_Cost.  

  ?User_Cost   iponto:has_User_Cost_Unit 

 ?MR_User_Cost_Unit. 

  ?MR_Treatment  iponto:has_Environmental_Cost

 ?Environmental_Cost. 

  ?Environmental_Cost        

 iponto:has_Environmental_Cost_Value ?MR_Environmental_Cost.  

  ?Environmental_Cost        

 iponto:has_Environmental_Cost_Unit ?MR_Environmental_Cost_Unit} 
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Projects Coordination information: 

 

Highway project information 

PREFIX rdf: <http://www.w3.org/1999/02/22-rdf-syntax-ns#> 

PREFIX owl: <http://www.w3.org/2002/07/owl#> 

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-schema#> 

PREFIX xsd: <http://www.w3.org/2001/XMLSchema#> 

PREFIX iponto: <http://www.semanticweb.org/highway/ontologies/integrated-

ontology#> 

 

SELECT (STR(?ID) AS ?Project_ID)    (STR(?Project_Desc) AS ?Project_Description)    

?Route  ?Start_Point   ?End_Point   (STR(?Year) AS ?Fiscal_Year)   (STR(?Let_Date) 

AS ?Project_Let_Date)   (STR(?Engineering_Estimate) AS ?Project_Estimate)   

?Funding_Category  ?Responsible_Division 

 

 WHERE {  ?Project  iponto:has_Project_ID  ?ID. 

  ?Project  iponto:has_Description 

 ?Project_Desc. 

  ?Project  iponto:has_Route  ?Route. 

  ?Project  iponto:has_Start_Point  ?Start_Point. 

  ?Project  iponto:has_End_Point  ?End_Point. 

  ?Project  iponto:has_Schedule  ?Schedule. 

  ?Schedule  iponto:has_Fiscal_Year  ?Year. 

  ?Schedule  iponto:has_Let_Date  ?Let_Date. 

  ?Project  iponto:has_Project_Cost  ?Project_Cost. 

  ?Project_Cost  iponto:has_Engineering_Estimate

 ?Engineering_Estimate. 

  ?Project_Cost  iponto:has_Funding_Category

 ?Funding_Category. 
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  ?Project  iponto:has_Responsible_Division

 ?Responsible_Division } 

 

 

 
 

Inter-Project Conflict Information 

 

PREFIX rdf: <http://www.w3.org/1999/02/22-rdf-syntax-ns#> 

PREFIX owl: <http://www.w3.org/2002/07/owl#> 

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-schema#> 

PREFIX xsd: <http://www.w3.org/2001/XMLSchema#> 

PREFIX iponto: <http://www.semanticweb.org/highway/ontologies/integrated-

ontology#> 

 

SELECT (STR(?ID) AS ?Project_ID)  ?Conflicting_Project_1  ?Conflicting_Project_2   

(STR(?Plan_Year) AS ?Conflict_Year)   (STR(?Time_Gap) AS ?Time_Gap_Months)   

(STR(?Cause) AS ?Conflict_Cause)   (STR(?Action) AS ?Response_Action)   

(STR(?Status) AS ?Response_Status) ?Responsible_Division 

 

 WHERE {  ?Conflict  iponto:has_Conflict_ID  ?ID. 

  ?Conflict  iponto:has_Conflicting_Project_1

 ?Conflicting_Project_1. 

  ?Conflict  iponto:has_Conflicting_Project_2

 ?Conflicting_Project_2. 

  ?Conflict  iponto:has_Period  ?Period. 

  ?Period  iponto:has_Plan_Year  ?Plan_Year. 

  ?Period  iponto:has_Time_Gap  ?Time_Gap. 

  ?Conflict  iponto:has_Evaluation ?Evaluation. 

  ?Evaluation  iponto:has_Cause  ?Cause. 

  ?Conflict  iponto:has_Response  ?Response. 
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  ?Response  iponto:has_Response_Action ?Action. 

  ?Response  iponto:has_Response_Status ?Status. 

  ?Response  iponto:has_Responsible_Division

 ?Responsible_Division } 
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APPENDIX F: SAMPLE GAMS SOURCE CODE (BUDGET ALLOCATION – SCENARIO 1) 

           Sets 

* These are the sets for pavement sections, maintenance treatment options, and 

planning periods 

 

        i  pavement sections in network     /P1*P500 / 

        m  M&R treatment options            /NM, PM, LR, MR, HR / 

        t  planning periods                 /t1*t4/ 

        q(m) Preventive maintenance    /PM / 

        r(m) rehabilitation            /LR, MR, HR / 

 

 alias(tt,t); 

 

 

 Parameters 

         c(m)  Unit cost of applying m treatment option per lane mile 

         /       NM      0 

                 PM      34000 

                 LR      202000 

                 MR      285000 

                 HR      517000 / 

 

 

 

         dc(m)  Travel time delay costs per AADT per mile for treatment option m 

         /       NM      0 

                 PM      0 

                 LR      0.5 

                 MR      1 

                 HR      1.35 / 

 

         CSin(i)  Initial condition score of pavement section i 

         /       P1       97 

                 P2       88 

                 P3       92 

                 P4       70 

                 P5       98 

                 P6       88 

                 P7       51 

                 P8       76 

                 P9       60 

                 P10      65 

                 P11       92 
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                 P12       68 

                 P13       82 

                 P14       80 

                 P15       78 

                 P16       74 

                 P17       61 

                 P18       56 

                 P19       65 

                 P20       65 

                 P21       94 

                 P22       88 

                 P23       92 

                 P24       73 

                 P25       91 

                 P26       81 

                 P27       57 

                 P28       76 

                 P29       65 

                 P30       69 

                 P31       84 

                 P32       83 

                 P33       91 

                 P34       79 

                 P35       91 

                 P36       82 

                 P37       61 

                 P38       66 

                 P39       80 

                 P40       75 

                 P41       97 

                 P42       88 

                 P43       92 

                 P44       65 

                 P45       58 

                 P46       77 

                 P47       61 

                 P48       76 

                 P49       63 

                 P50       59 

                 P51       97 

                 P52       88 

                 P53       92 

                 P54       70 
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                 P55       98 

                 P56       88 

                 P57       51 

                 P58       76 

                 P59       60 

                 P60      65 

                 P61       92 

                 P62       68 

                 P63       82 

                 P64       80 

                 P65       78 

                 P66       74 

                 P67       61 

                 P68       56 

                 P69       65 

                 P70       65 

                 P71       94 

                 P72       88 

                 P73       92 

                 P74       73 

                 P75       91 

                 P76       81 

                 P77       57 

                 P78       76 

                 P79       65 

                 P80       69 

                 P81       84 

                 P82       83 

                 P83       91 

                 P84       79 

                 P85       91 

                 P86       82 

                 P87       61 

                 P88       66 

                 P89       80 

                 P90       75 

                 P91       97 

                 P92       88 

                 P93       92 

                 P94       65 

                 P95       58 

                 P96       77 

                 P97       61 
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                 P98       76 

                 P99       63 

                 P100       59 

                 P101      97 

                 P102       88 

                 P103       92 

                 P104       70 

                 P105       98 

                 P106       88 

                 P107       51 

                 P108       76 

                 P109       60 

                 P110      65 

                 P111      92 

                 P112       68 

                 P113       82 

                 P114       80 

                 P115       78 

                 P116       74 

                 P117       61 

                 P118       56 

                 P119       65 

                 P120       65 

                 P121       94 

                 P122       88 

                 P123       92 

                 P124       73 

                 P125       91 

                 P126       81 

                 P127       57 

                 P128       76 

                 P129       65 

                 P130       69 

                 P131       84 

                 P132       83 

                 P133       91 

                 P134       79 

                 P135       91 

                 P136       82 

                 P137       61 

                 P138       66 

                 P139       80 

                 P140       75 
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                 P141       97 

                 P142       88 

                 P143       92 

                 P144       65 

                 P145       58 

                 P146       77 

                 P147       61 

                 P148       76 

                 P149       63 

                 P150       59 

                 P151       97 

                 P152       88 

                 P153       92 

                 P154       70 

                 P155       98 

                 P156       88 

                 P157       51 

                 P158       76 

                 P159       60 

                 P160      65 

                 P161       92 

                 P162       68 

                 P163       82 

                 P164       80 

                 P165       78 

                 P166       74 

                 P167       61 

                 P168       56 

                 P169       65 

                 P170       65 

                 P171       94 

                 P172       88 

                 P173       92 

                 P174       73 

                 P175      91 

                 P176       81 

                 P177       57 

                 P178       76 

                 P179       65 

                 P180       69 

                 P181       84 

                 P182       83 

                 P183       91 
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                 P184       79 

                 P185       91 

                 P186       82 

                 P187       61 

                 P188       66 

                 P189       80 

                 P190       75 

                 P191       97 

                 P192       88 

                 P193       92 

                 P194       65 

                 P195       58 

                 P196       77 

                 P197       61 

                 P198       76 

                 P199       63 

                 P200       59 

                 P201       97 

                 P202       88 

                 P203       92 

                 P204       70 

                 P205       98 

                 P206       88 

                 P207       51 

                 P208       76 

                 P209       60 

                 P210      65 

                 P211       92 

                 P212       68 

                 P213       82 

                 P214       80 

                 P215       78 

                 P216       74 

                 P217       61 

                 P218       56 

                 P219       65 

                 P220       65 

                 P221       94 

                 P222       88 

                 P223       92 

                 P224       73 

                 P225       91 

                 P226       81 
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                 P227       57 

                 P228       76 

                 P229       65 

                 P230       69 

                 P231       84 

                 P232       83 

                 P233       91 

                 P234       79 

                 P235       91 

                 P236       82 

                 P237       61 

                 P238       66 

                 P239       80 

                 P240       75 

                 P241       97 

                 P242       88 

                 P243       92 

                 P244       65 

                 P245       58 

                 P246       77 

                 P247       61 

                 P248       76 

                 P249       63 

                 P250       59 

                 P251       97 

                 P252       88 

                 P253       92 

                 P254       70 

                 P255       98 

                 P256       88 

                 P257       51 

                 P258       76 

                 P259       60 

                 P260       65 

                 P261       92 

                 P262       68 

                 P263       82 

                 P264       80 

                 P265       78 

                 P266       74 

                 P267       61 

                 P268       56 

                 P269       65 
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                 P270       65 

                 P271       94 

                 P272       88 

                 P273       92 

                 P274       73 

                 P275       91 

                 P276       81 

                 P277       57 

                 P278       76 

                 P279       65 

                 P280       69 

                 P281       84 

                 P282       83 

                 P283       91 

                 P284       79 

                 P285       91 

                 P286       82 

                 P287       61 

                 P288       66 

                 P289       80 

                 P290       75 

                 P291       97 

                 P292       88 

                 P293       92 

                 P294       65 

                 P295       58 

                 P296       77 

                 P297       61 

                 P298       76 

                 P299       63 

                 P300       59 

                 P301       97 

                 P302       88 

                 P303       92 

                 P304       70 

                 P305       98 

                 P306       88 

                 P307       51 

                 P308       76 

                 P309       60 

                 P310      65 

                 P311       92 

                 P312       68 
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                 P313       82 

                 P314       80 

                 P315       78 

                 P316       74 

                 P317       61 

                 P318       56 

                 P319       65 

                 P320       65 

                 P321       94 

                 P322       88 

                 P323       92 

                 P324       73 

                 P325       91 

                 P326       81 

                 P327       57 

                 P328       76 

                 P329       65 

                 P330       69 

                 P331       84 

                 P332       83 

                 P333       91 

                 P334       79 

                 P335       91 

                 P336       82 

                 P337       61 

                 P338       66 

                 P339       80 

                 P340       75 

                 P341       97 

                 P342       88 

                 P343       92 

                 P344       65 

                 P345       58 

                 P346       77 

                 P347       61 

                 P348       76 

                 P349       63 

                 P350       59 

                 P351       97 

                 P352       88 

                 P353       92 

                 P354       70 

                 P355       98 
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                 P356       88 

                 P357       51 

                 P358       76 

                 P359       60 

                 P360      65 

                 P361       92 

                 P362       68 

                 P363       82 

                 P364       80 

                 P365       78 

                 P366       74 

                 P367       61 

                 P368       56 

                 P369       65 

                 P370       65 

                 P371       94 

                 P372       88 

                 P373       92 

                 P374       73 

                 P375       91 

                 P376       81 

                 P377       57 

                 P378       76 

                 P379       65 

                 P380       69 

                 P381       84 

                 P382       83 

                 P383       91 

                 P384       79 

                 P385       91 

                 P386       82 

                 P387       61 

                 P388       66 

                 P389       80 

                 P390       75 

                 P391       97 

                 P392       88 

                 P393       92 

                 P394       65 

                 P395       58 

                 P396       77 

                 P397       61 

                 P398       76 
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                 P399       63 

                 P400       59 

                 P401       97 

                 P402       88 

                 P403       92 

                 P404       70 

                 P405       98 

                 P406       88 

                 P407       51 

                 P408       76 

                 P409       60 

                 P410      65 

                 P411       92 

                 P412       68 

                 P413       82 

                 P414       80 

                 P415       78 

                 P416       74 

                 P417       61 

                 P418       56 

                 P419       65 

                 P420       65 

                 P421       94 

                 P422       88 

                 P423       92 

                 P424       73 

                 P425       91 

                 P426       81 

                 P427       57 

                 P428       76 

                 P429       65 

                 P430       69 

                 P431       84 

                 P432       83 

                 P433       91 

                 P434       79 

                 P435       91 

                 P436       82 

                 P437       61 

                 P438       66 

                 P439       80 

                 P440       75 

                 P441       97 



 227 

                 P442       88 

                 P443       92 

                 P444       65 

                 P445       58 

                 P446       77 

                 P447       61 

                 P448       76 

                 P449       63 

                 P450       59 

                 P451       97 

                 P452       88 

                 P453       92 

                 P454       70 

                 P455       98 

                 P456       88 

                 P457       51 

                 P458       76 

                 P459       60 

                 P460      65 

                 P461       92 

                 P462       68 

                 P463       82 

                 P464       80 

                 P465       78 

                 P466       74 

                 P467       61 

                 P468       56 

                 P469       65 

                 P470       65 

                 P471       94 

                 P472       88 

                 P473       92 

                 P474       73 

                 P475       91 

                 P476       81 

                 P477       57 

                 P478       76 

                 P479       65 

                 P480       69 

                 P481       84 

                 P482       83 

                 P483       91 

                 P484       79 
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                 P485       91 

                 P486       82 

                 P487       61 

                 P488       66 

                 P489       80 

                 P490       75 

                 P491       97 

                 P492       88 

                 P493       92 

                 P494       65 

                 P495       58 

                 P496       77 

                 P497       61 

                 P498       76 

                 P499       63 

                 P500       59 / 

 

             L(i)   Mileage per pavement section i 

          /      P1*P500 0.5 / 

 

 

 

 

 

         B(t)      budget for the year t 

         /       t1       20000000 

                 t2       20000000 

                 t3       20000000 

                 t4       20000000 / 

 

        e(m)   Addition to condition score based on applying m treatment option 

          /      NM       0 

                 PM       3 

                 LR       15 

                 MR       25 

                 HR       40/ ; 

 

 

 

    Scalar Nim Number of projects on a pavement section for horizon /4/; 

 

    Scalar CSmin Min. condition score per year per pavement section /50/; 
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    Scalar CSmax Max. condition score per year per pavement section /100/; 

 

    Scalar dp constant detrioration rate per year /0.05/; 

 

    Scalar CSminet Minimum condition score for the entire network /65/; 

 

 

 

  Variables 

       x(i,m,t)  Whether or not to select pavement section i trmt m year t 

       z1         total M&R condition score improvement 

       z2         total M&R user cost 

       z3         Grand total 

       CS(i,t)    condition score transition 

       ACS(t)     average condition score per year; 

 

* Decision variable is a binary (0 or 1) choice 

 

  Binary Variable x ; 

 

   Equations 

         condscore         define objective function 1 

         budget(t)         observe budget limit at each year t 

         mainten1(i)        treatment cap for PM 

         mainten2(i)        treatment cap for Rehabilitation 

         treatcap(i)       satisfy treatment options cap planning horizon 

         cap(i,t)          satisfy one treatment on a section each year 

         conscotrans(i,t)  condition score transition 

         avgcondscore(t)   average condition score per year 

         condscorenet(t)   network condition score per year minimum 

         minscore(i,t)     satisfy minimum condition score each section per year 

         maxscore(i,t)     satisfy maximum condition score each section per year; 

 

   condscore .. z1  =e=  sum((t), ACS(t)) ; 

 

   conscotrans(i,t) .. CS(i,t) =e= CSin(i) * ((1 - dp)**ord(t)) + sum((m,tt)$(ord(tt) 

le ord(t)), (e(m) *x(i,m,tt)* ((1 - dp)**(ord(t)-ord(tt))))); 

 

   avgcondscore(t) ..  ACS(t)=e= (sum(i,CS(i,t)*2*L(i))/(sum(i,2*L(i)))); 

 

   condscorenet(t) ..  ACS(t) =g= CSminet; 

 

   budget(t) .. sum((i,m), 2*L(i)*c(m)*x(i,m,t)) =l= B(t) ; 
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   mainten1(i).. sum((q,t), x(i,q,t)) =l= 2 ; 

 

   mainten2(i).. sum((r,t), x(i,r,t)) =l= 1 ; 

 

   treatcap(i) .. sum((m,t), x(i,m,t)) =l= Nim ; 

 

   cap(i,t) .. sum((m), x(i,m,t)) =e= 1 ; 

 

   minscore(i,t) .. CS(i,t) =g= CSmin ; 

 

   maxscore(i,t) .. CS(i,t) =l= CSmax ; 

 

  option limrow = 1000; 

  option limcol = 1000; 

  option optcr = 5E-5; 

 

   Model Maintenance /all/; 

 

   Solve Maintenance using mip maximizing z1 ; 

 

   Display x.l; 

   Display z1.l; 

   Display Cs.l; 

   Display ACS.l; 

   Display budget.l; 
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